
 

Meeting Summary 
 

2015 Kāko‘o Annual Meeting with Consulting Parties to Discuss Implementation 
of the Programmatic Agreement (Stipulation XIV.E.4) 

 
 

Date and Time: April 26, 2016, 8:30 a.m. – 4:00 p.m. 
Location: Ali‘i Place (1700 Alakea Street, Honolulu, Hawai‘i 96813) Suite 150 

 
 

 

Purpose of Annual Meeting: How is Programmatic Agreement (PA) Working? 
An agenda was shared prior to the meeting and distributed by the Kāko‘o via email.  The following 
materials were distributed prior to and at the meeting: 

 
1. Draft Agenda 
2. General Project Construction updates for 2015 
3. Summary of PA Status by Stipulations for 2015 
4. PA implementation schedule 
5. Demolition Report for 2015 
6. Kākoʻo Annual Report 
7. Request for the CPs to provide topics to be discussed at the Annual Meeting 

 
WELCOME AND INTRODUCTIONS 

 

The meeting was called to order at 9:00 am and started with self-introductions. 

Dial-in Phone 1-888-668-4493 

Welcome by Joe Lapilio 
 

Opening Remarks by Ted Matley, Federal Transit Administration (FTA) 
 

• Review the goals of the PA 
• Is FTA meeting all its obligations under Section 106? 

o Consulting Parties’ (CPs) role(s) is/are to help FTA understand resources 
o To stay on focus, need to remember what FTA’s authorities are 
o CP has broad historic and resource protection goals 

• FTA has limited goals 
• FTA is here to help O‘ahu develop transit project, and it has obligation under Section 

106 
• Sometimes issues are best resolved by working at local level 
• How can FTA work under its authority of powers? 
• FTA feels PA is functioning as it was intended to 
• It was the best PA we could develop at the time 
• Some successes have been made, while some issues still need to be addressed 

o Issues like indirect and cumulative effects are complicated, but things like the 
flowchart help 

o Sorting out what is Section 106 and what is not helps    
o It will be helpful to clarify role of CPs and agencies 
o It will be important to identify important issues and direct them to appropriate 

agencies because they are important to communities 
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• The CPs are supposed to play a specific consultation role under Section 106 looking at 
historic roles and assessing impacts; consultation is a specific action under Section 106 

• FTA is committed to a more timely response to inquiries. 
• The way in which an issue is raised helps to facilitate the matter (i.e., use the Kāko‘o). 
• The new Kāko‘o was brought in and it is expected that the position will be redefined. 
• FTA believes the PA is working. 

 
REVIEW NOTES OF THE PROJECT 

 

Note: All verbal updates supplement written materials distributed to CPs via email prior to annual 
meeting. Those materials are attached to these meeting notes. 

 
Jon Nouchi, Deputy Planning Director 

 
• 7 miles of the guideway system has been completed 
• New fare collection system has been procured 
• Hawaiian station naming committee – 21 station names (Mahealani Cypher, Chair) 
• Trains have arrived – one four car train set 
• Traditional Cultural Property (TCP) Award from Historic Hawaii Foundation (HHF)  (for Kepā 

Maly’s TCP Study) 
• May 27 – Historic Preservation Month (Native Hawaiian Woman in 1920s who felt like 

there wasn’t enough Hawaiian food in Chinatown)  - Hōlau Market 
 
Previous update on December 31 2015 detailed: 

 
• Construction of six miles of elevated guideway has been completed; 
• The Maintenance and Storage Facility is 90% complete. This portion of the project 

includes the Operations and Servicing Building, Maintenance of Way Facility, Train 
Wash Facility, and the Wheel Truing Building; 

• First train cars’ final assembly continues in Pittsburg, California; 
• New fare collection system for rail and The Bus is under procurement to provide smart 

cards to passengers; 
• The Hawai‘i Small Business Development Center, in collaboration with The Honolulu 

Authority for Rapid Transportation (HART) and the U.S. Small Business Administration, is 
providing free on-site business management consulting to businesses affected by 
ongoing rail construction on O‘ahu; 

• HART continues to attend and present updates at community meetings, including 
neighborhood boards and community business round tables; 

• Information is regularly updated at www.honolulutransit.org, including current 
construction traffic plans and awarded procurement contracts; 

• HART relocated trees from the Project corridor to Central O‘ahu Regional Park, Ala Wai 
Golf Course, Kapi‘olani Park, and Blaisdell Park. 

 
Dawn Chang, (Consultant, Kuiwalu) 

 
• PA status by stipulations 

o I. New Kāko‘o · Stipulation I.H. Procurement Process. Due to concerns initially 
raised by the CPs in 2014 regarding the performance of the Kāko‘o, HART 
consulted with the Signatory Parties (SP) and CPs in evaluating the role and 
performance of the Kāko‘o; 

http://www.honolulutransit.org/
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On June 26, 2015, HART published a Request for Proposal for Section 106 PA 
Project Manager, Kāko‘o II. Pacific Legacy agreed to continue the Kāko‘o 
responsibilities until a new contract could be awarded. Mahalo to Paul Cleghorn; 

 
Kāko‘o II, Honua Consulting. HART completed the procurement of the Kāko‘o 
II position and awarded the contract to Honua Consulting. Although Honua 
Consulting received a notice to proceed in January, there was an attempt to 
provide a transitional period between Kāko‘o I and II to facilitate 
the transfer of information and lessons learned; and Stipulation I.H sets forth the 
roles and responsibilities of the Kāko‘o to independently monitor, assess and report 
to the CPs on the compliance by HART with the PA. 

o II. TCPs (i.e., Chinatown) - HART initiated research on the Chinatown TCP to 
determine actual boundaries as well as previously unidentified Native Hawaiian 
TCPs within and/or adjacent to those boundaries; and HART conferred with State 
Historic Preservation Division (SHPD) on guidance for issues related to TCP. 

o III. Archaeological Sites and Burials – 
• April 1, 2015 – SHPD accepts Project’s Supplemental Archaeological Inventory 
Survey for City Center; 
· April 8, 2015 – Oahu Island Burial Council (OIBC) determined disposition for 
all 13 previously identified native Hawaiian burials. Twelve preserved in place 
and 1 relocation; 
· June 12, 2015 – HART receives letter from SHPD permitting commencement of 
construction in City Center; 
· June 22, 2015 – SHPD accepts Burial Treatment Plan (BTP); 
· September 29, 2015 – HART finalizes Cultural Monitoring Plan; 
· September/October – Protective provisions of BTP are implemented for all 13 
burial finds in collaboration with Cultural Monitors and Recognized Cultural 
Descendants (RCDs); 
· November 2015 – Submitted a draft matrix regarding curation standards to 
SHPD for comments; 
· December 23, 2015 – HART submitted the Archeological Data Recovery 
Report  for Waipahu Transit Center Station to SHPD for review and 
acceptance; and 
· HART convened three consultation meetings with RCDs and provided 
updates at three OIBC meetings; 

o IV. In 2015 there was not much activity on design standards, due to HART 
restrategizing to design/build. 

o V. Recordation and Documentation – Renewed contracts with Mason Architects for 
the preparation of Historic American Building Survey/Historic American Engineering 
Record (HABS/HAER) reports and Helber, Hastert + Fee for the preparation of 
Historic American Landscape Survey (HALS) and Cultural Landscape Reports 
(CLRs); 

o VI. HHF CLS and other reports; once completed they will be made available 
o VII. Makalapa –  National Register (NR) nominations completed  for Makalapa 

Navy Housing Historic District and Little Makalapa Naval Housing Historic 
District; 

CP comments addressed and NR nominations submitted to the Navy Federal 
Preservation Officer (FPO) and Deputy FPO; 

· Draft of Pearl Harbor National Historic Landmark (NHL) Update completed and 
submitted to National Park Service ; and 

· Initiated preparation of Update for CINCPAC NHL. 
o VIII. Education Materials Program 

· HART continues to develop Station Art and aesthetic programs; 
· HART hired a landscape architect Masatomo Murata who will assist with 
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Stipulation VII; and 
· Development of a draft work plan and outline for Stipulation VII. 

o IX. Mitigation of Specific Historic Properties 
· NR nomination completed for Lava Rock Curbs as required by the PA; 
· Plan sheets and specifications were prepared for the reuse and re-installation of 
the lava rock curbs and were incorporated into the contract documents; 
· Plan sheets and specification for the replacement bridge rails at Kapalama 
Bridge were prepared, reviewed and approved by SHPD, and were 
incorporated into the contract documents; 
· HART collected seedlings from the existing Kamani trees to propagate the 
trees; and 
· HART produced draft presentation materials for Mother Waldron, Irwin, and 
Walker Parks. 

o X. Discuss measures to address measurably foreseeable indirect and 
cumulative (i.e., HHF’s concerns regarding 801 South), Historic Preservation 
Committee (HPC) and fund (awards), monitoring and demolishing report, stip 
9.D., responded to  Kanehili Cultural Hui  (KCH) inquiry. 

o XI. Construction Protection Plan training underway 
o XII. HART contractors and contract adherence 

· January 6 – Historic Preservation and Cultural Awareness training was provided to 
Nan Inc. and RM Towill; 
· January 26 – Historic Preservation and Cultural Awareness training was 
provided to Hawaiian Dredging; 
· February 8 – Historic Preservation and Cultural Awareness training was 
provided to additional staff of Hawaiian Dredging and KOGA; 
· November 6 – Historic Preservation and Cultural Awareness training was 
provided to HART staff and SSFM; and 
· November 30 – Historic Preservation and Cultural Awareness training was 
provided to additional HART staff and consultants. 

o XIII. Discuss post review discoveries (Kawika Farm on SHPD inadvertent 
discovery, 1 in 2014) that utilized inadvertent protocol 

o XIV. Public Information - HART has tried to be better about providing public updates 
- The CPs expressed frustration as not getting regular updates from HART on the 
status of the implementation of the PA or project updates,  especially when the 
Kāko‘o meetings were canceled. Thus, in 2015, HART prepared monthly Activities 
Summary by Stipulation and distributed to the Kāko‘o for distribution to the CPs. If 
HART did not receive any comments, the reports were posted on the website; and 
 CPs also requested timely updates on traffic advisories be posted on the website. 
HART posts timely updates at this site 
http://www.honolulutransit.org/trafficupdates.aspx 

o XV. HART on administrative record – questions can be sent in ahead of time. PA 
requires HART to hold quarterly meetings for the first 24 months and then 
more focused meetings following implementation of the PA; However as per CPs 
request, HART and FTA agreed to combine Kāko‘o and HART monthly meetings, 
thus, although the Kāko‘o was responsible for convening the Kāko‘o CP meetings 
HART and FTA attended the meetings which primarily discussed topics generated by 
HART, including project updates and consultation with CPs on Stipulation IX.D 
objections. 

 
 
 
 
 
 
 
 

http://www.honolulutransit.org/trafficupdates.aspx


Kāko‘o Meeting Meeting Summary - 5 April 26, 2016 
 

 
 FACILITATED DISCUSSION ON CONSULTING PARTIES TOPICS 

 

Led by Dawn Chang 
 

(These were largely integrated throughout the discussion, as opposed to addressed in an 
agenized fashion.) 

 
The list of items submitted for consideration by HHF are listed below: 

 
1. Stip. II--Traditional Cultural Properties. HHF has a pending query about how the TCP 
research for the Chinatown district will be completed. The discussion in September 2015 
resulted in an action item for HART/FTA/SHPD to develop a path forward, with a report 
back date in October. The action plan is now six months past due. 

 
2. Stip. IV--Treatment Plan for Aloha Stadium Station (July 2014). What is the status of 
implementing the treatment plan for Aloha Stadium Station? We have not yet been 
provided the revised design plans, interpretive signage plans, or quarterly mitigation 
monitoring reports. HART also did not convene the meeting with CPs and other 
agencies/organizations to discuss off-site measures, such as pedestrian movement to the 
Pearl Harbor National Historic Landmark (PHNHL) Visitor Center. These action items are 
now 20 months past due. 

 
3. Stip. IV--Design Review for Stations. What is the status of design development and CP 
review of stations that are in or adjacent to historic properties? The last design meetings 
for Pearl Harbor were in 2013 and City Center stations were in 2014. The project has 
undergone significant design changes and recently lost its project architect. What is the 
plan for addressing Secretary of the Interior (SOI) Standards and/or Treatment Plans for 
the select stations? 

 
4. Stip. IXB.  HPC and Fund. What is the delay with completing the preservation grant 
projects and what is the anticipated completion schedule? Is this program working as 
mitigation or does it need to be adjusted? The last HPC meeting and grant decisions were 
in 2014; the grants are not completed, and the second grant cycle is not progressing. 

 
5. Stip. IX. Reasonably Foreseeable Indirect and Cumulative Effects Caused by the 
Project/Transit Oriented Development (TOD). HHF feels that this stipulation has failed to 
address the concerns and should be considered for an amendment. The actions taken to 
date have been evasive and ineffective in addressing cumulative effects. It has a false 
appearance of mitigating the cumulative effect while actually doing little or nothing to 
preserve historic properties threatened by transit-oriented development within station areas. 

 
Kiersten Faulkner (HHF) inquired about the monthly reports, specifically where changes sent to 
the previous Kāko‘o had gone? No response was provided by HART. 

 
Kiersten Faulkner also inquired if HART is talking with Hawaii Department of Transportation 
Harbors division about urban parks improvement project. HART confirmed they are talking with 
each other. 

 
Kiersten Faulkner also inquired regarding the 2014-2015 demolition report. She inquired why the 
801 South Street demolition was not included in the demolition report for 2014 or 2015, specifying 
that the permit was approved for 2014 and the demolition occurred in early 2015 (either Jan – Feb 
2015). 
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Dawn Chang responded on behalf of HART, saying not all demolition permits are on the report, only 
those required under the PA. 

 
Michael Lee (KCH) inquired regarding the sinkholes and the damsel fly. 

John Bond inquired regarding the leina, TCP, and farmlands issue. 

Ted Matley responded that the farm lands issue is not a Section 4(f) issue of a PA. 
 
 

STIPULATION II TCP 
 

Stip. II—TCP. HHF has a pending query about how the TCP research for the Chinatown district will 
be completed. The discussion in September 2015 resulted in an action item for HART/FTA/SHPD to 
develop a path forward, with a report back date in October. The action plan is now six months past 
due. 

 
Kiersten Faulkner: Inquiry from HHF (submitted in writing). Action plan is 6 months overdue. HHF 
asked where the documentation of the Chinatown TCP was at the last Kāko‘o meeting (with the first 
Kāko‘o) in September 2015 

 
Dawn Chang responded. In looking at PA Stip II.A, the city has only identified 1 TCP: Chinatown. 

 
Kiersten Faulker responded that there is no specific documentation on the TCP. Kepā and SRI 
report only covered unidentified TCPs. HART met with SHPD to look at Chinatown as a TCP, but 
there has been no further discussion, no further work. Chinatown identified as historic property for 
architecture and TCP in PA. Chinatown historic district may be different. The TCP may have 
different historic resources that may be adversely impacted, but no specific TCP study has been 
generated. 

• Stip. V.C, requiring that HABS be prepared for Chinatown historic district 
Which now include Hōlau and I. Goto market 
Includes Nimitz Highway corridor 

• Stip VI.C Individual historic properties nominations (e.g., Yim Quon and others) 
• Stip IX Plan programs administered by the committee; Armstrong Bldg; Sumida Bldg.; 

Improvement 
• Stip IX.E Unanticipated cumulative effects on historic properties 

 
Dawn Chang responded that HART looked at requirements for mitigation on historic properties and 
determined that the PA does not require HART to prepare a TCP report for Chinatown, therefore a 
TCP report will not be completed at this time. The mitigation measures address effects to historic 
properties. If funds are available and there is time, HART will consider doing a report. Data 
gathered by Solamillo and Ka‘ahiki will be put in the Chinatown Historic District update as required 
under the PA. 

 
HHF responded noting that they agree this needs to be part of the Section 106 consultation. The 
purpose of the report is to identify historic properties. If the TCP study was skipped, it makes the 
rest murky. 

 
KCH stated that HART needs to address TCPs, because they are different from built environment. 
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HHF stated that it was circular reasoning to avoid studying TCP. 
 
Mary Nguyen (FTA) noted that there are measures in place to mitigate adverse effects. 

New Kāko‘o, Kehau Watson said she will follow up on this issue. 

Susan Lebo (SHPD) noted there may be multiple ways to address the report, if there is going to be 
a TCP report. It can possibly be folded in update into Chinatown nomination district via the historic 
district update. Are we going to be viewing Chinatown as a TCP?  There seems to be a lot of 
commitment to view Chinatown as a TCP. 

 
Ted Matley noted the PA lacks clarity here. 

 
STIPULATION IV. ALOHA STADIUM STATION TREATMENT PLAN 

 

Stip. IV--Treatment Plan for Aloha Stadium Station (July 2014). What is the status of implementing 
the treatment plan for Aloha Stadium Station? We have not yet been provided the revised design 
plans, interpretive signage plans, or quarterly mitigation monitoring reports. 
HART also did not convene the meeting with CPs and other agencies/organizations to discuss off-
site measures, such as pedestrian movement to the PHNHL Visitor Center. These action items are 
now 20 months past due. 

 
HHF inquired as to the Status of Implementing the Treatment Plan and who the SOI Qualified 
Architect that reviewed documents was. 

 
Dawn Chang noted that the design has been integrated into bid documents and off-site measures 
and that HART held an agencies only meeting with agencies who had jurisdiction over off-site 
measures in November 2014, and that meeting notes from that meeting are included in treatment 
plan (CPs were not invited to the meeting) 

 
Kiersten Faulkner pointed out that it was a commitment in the treatment plan to meet with the CPs 
(4.3) treatment plan (bullet point 4) 

- HHF had a July 2014 draft 
- Dawn was referencing a Nov 7, 2014 in which the commitment to include the CPs had 

been removed 
- Change recommendation on CPs (pedestrian movement) between drafts 

 
Ted Matley asked to what end would it have accomplished having meeting with CPs? 

 
Kiersten Faulkner provided context for treatment plan (it was a stipulation requirement because the 
station is adjacent to national landmark). It is part of the treatment plan because it does not comply 
with SOI standards. HHF expressed concern about having single meeting with agencies without 
CPs on mitigation. 

 
Jon Nouchi noted that the previous Kāko‘o circulated a pre-treatment plan to CPs in December 
2014, new Kāko‘o agreed to redistribute that email. 
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DESIGN REVIEW FOR STATIONS 

 

Stip. IV--Design Review for Stations. What is the status of design development and CP review of 
stations that are in or adjacent to historic properties? The last design meetings for Pearl Harbor 
were in 2013 and City Center stations were in 2014. The project has undergone significant design 
changes and recently lost its project architect. What is the plan for addressing SOI Standards 
and/or Treatment Plans for the select stations? 

 
HHF explained that there is no further review under the treatment plan, but there is a review 
under PA. CPs, under the PA, have initial design review on all stations. They have final design 
review if adjacent to NHL (eight stations). HHF provided the following recommendations moving 
forward: 

 
• Meet with CPs are early as possible in the process – workshop to get all the issues out on 

the table 
• Convey to the architect all the issues as early as possible 
• If SOI standards are not being met, need to  treatment plans 
• Need for a flow chart on the design review (to be taken up by new Kāko‘o). 

Jon Nouchi confirmed the PA is included in the bid documents. 

HHF inquired as to the HART project architect who recently left HART. HART indicated that they 
did not know if he will be replaced. 

 
HISTORIC PRESERVATION FUND 

 
Stip. IXB.  HPC Fund. What is the delay with completing the preservation grant projects and what is 
the anticipated completion schedule? Is this program working as mitigation or does it need to be 
adjusted? The last HPC meeting and grant decisions were in 2014; the grants are not completed, 
and the second grant cycle is not progressing. 

 
 There have been some issues with the distribution of the contract funds. There is funding for a 
second round of awards, but HART wants to finish the first found of awards before moving into the 
second round of awards. 

 
Kiersten Faulkner commented that the award is a gift of the work, not a gift of the money. The 

Committee will convene again.  

Stan explained that there are various problems with the different projects. 
 

REASONABLY FORESEEABLE AND INDIRECT EFFECTS 
 

Stip. IX. Reasonably Foreseeable Indirect and Cumulative Effects Caused by the Project/TOD. HHF 
feels that this stipulation has failed to address the concerns and should be considered for an 
amendment. The actions taken to date have been evasive and ineffective in addressing cumulative 
effects. It has a false appearance of mitigating the cumulative effect while actually doing little or 
nothing to preserve historic properties threatened by TOD within station areas. 
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HHF inquired if a PA amendment is appropriate. 
 
HHF inquired as to the responsibility of the project to mitigate for the TOD, i.e., effects of project that 
are distant in time or space? The TOD plans the city are putting forth are “scary,” (e.g., 400 foot 
buildings in Chinatown). 

 
Ted Matley responded that FTA is only providing TOD training (i.e., Smart Growth America), but 
does not actually have power over local government. Power is in the local law. Therefore, it is 
difficult to use Section 106 to achieve outcome (i.e., mitigation). 

 
Umi Sexton expressed concern that there’s been no transparency or communication.  

Ted Matley again emphasized that the power is in local and state law. 

Mahealani Cypher thanked HART for bringing in Kehau Watson, as it indicates a desire to take 
culture seriously. If you want the project to happen on time, take the CPs concerns seriously. 

 
The meeting needed to end due to the time limitations. Jon had no closing remarks. If anyone 
wants to submit comments, orally or in writing, they can submit their comments to the Kāko‘o. 

 
***Meeting  Adjourned*** 
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Attending Consulting Parties & Signatories 
 

 

 

Tanya  Gumapac-McGuire Historic Hawaii Foundation 
Kiersten Faulkner Historic Hawaii Foundation 
Ted Matley FTA 
Betsy Merritt National Trust for Historic Preservation (dial-in) 
Jessica Puff SHPD 
Susan Lebo SHPD 
John Bond Kanehili Cultural Hui 
Ka‘anohi Kaleikini Kaleikini Ohana (NHO) / Recognized Descendant 
Michael Lee Kanehili Cultural Hui / Recognized Cultural Descendant 
Charlene Oka-Wong NAVFAC 
Umi Sexton Aloha Aina Iwi Kupuna / Recognized Cultural Descendant 
Ka`ahiki Solis SHPD 
Regina Hilo Oahu Burial Council 
John Lohr Navy 
Mahealani Cypher 
Liz Gordon 
Blythe Semmer 
Hinano Rodrigues 
Kaimo Muhlestein 
Mary Nguyen 

Oahu Council 
NPS 
ACHP 
SHPD 
Kalihi Palama Hawaiian Civic Club FTA 

 
 

Attending Project Staff 
 

 

 

Jon Nouchi HART 
Dawn Chang Kuiwalu 
Stanley Solamillo HART 
Trisha Watson Kāko‘o 
Dawn Chang Kuiwalu 
Virginia Murison Honua 
Gary Omori Gary Omori LLC 
Matt Sproat Honua 
Kathleen Chu CM2Hill 
Paul Leursen CM2Hill 
Gerald Schmitz HART 
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FTA’s 2015  
Annual Meeting with  

Consulting Parties to Discuss 
Implementation of the PA 
(PA Stipulation XIV.E.4) 

 
Tuesday, April 26, 2016 

Time: 8:30 a.m. – 4:00 p.m. 
Ali‘i Place, 17th Floor Check-In 

Honolulu, Hawai‘i 
Meeting/Access Number:  806 574 271 

Meeting Password:  1234 
Audio Only call-in toll-free number (US/Canada):  1-877-668-4493 

 
 

AGENDA 
 
 

8:30 – 9:00 a.m. Meet and Greet; Coffee and pastries 
 
9:00 – 12:00 p.m. 2015 Annual CP Meeting @ HART’s Office 
 

A. Welcome and Introductions  
 

B. Opening Remarks by Ted Matley (FTA) 
 

C. Overview of 2015 by FTA 
 

D. Brief Project updates by HART 
 

E. Facilitated Discussion on CP topics 
 
 
12:00 – 1:00 p.m. Lunch (to be provided) 
 
1:00 – 4:00 p.m. Site Tour of the Project (provided by HART)  
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HART Project Updates as of December 31, 2015: 
 
Project-wide Programs and Updates 
 
 Construction of six miles of elevated guideway has been completed; 
 The Maintenance and Storage Facility (MSF) is 90% complete. This portion of the project 

includes the Operations and Servicing Building (OSB), Maintenance of Way Facility, 
(MOW), Train Wash Facility (TWF), and the Wheel Truing Building (WTB); 

 First train cars’ final assembly continues in Pittsburg, California; 
 New fare collection system for rail and TheBus is under procurement to provide smart 

cards to passengers; 
 The Hawai‘i Small Business Development Center (SBDC), in collaboration with HART and 

the U.S. Small Business Administration (SBA), is providing free on-site business 
management consulting to businesses affected by ongoing rail construction on O‘ahu; 

 HART continues to attend and present updates at community meetings, including 
Neighborhood Boards and community business round tables; 

 Information is regularly updated at www.honolulutransit.org, including current construction 
traffic plans and awarded procurement contracts; 

 HART relocated trees from the Project corridor to Central O‘ahu Regional Park, Ala Wai 
Golf Course, Kapi‘olani Park, and Blaisdell Park.  

 
West Oahu-Farrington Highway (WOFH) Update 
 
 Construction on WOFH continues to an anticipated completion of contract with: 

 254 of 283 columns completed (90%); 
 227 of 274 spans completed (83%); 
 Balanced cantilever structure over H-1 Freeway in Waiawa was completed; 
 Median work commenced to rebuild curbs along Farrington Highway; 
 West O‘ahu Station Group (WOSG) contractor for East Kapolei, UH West O‘ahu, 

and Ho‘opili Stations was given a notice-to-proceed; 
 Farrington Highway Station Group (FHSG) contractor for West Loch, Waipahu 

Transit Center, and Leeward Community College Stations was given a notice-to-
proceed; 

 H2R2 Ramp contractor connecting eastbound Farrington Highway to eastbound 
Kamehameha Highway was given a notice-to-proceed.  
 

Kamehameha Highway (KHG) Update 
 
 Construction on KHG continues eastbound to Acacia Road: 

 20 of 169 columns completed (12%); 
 0 of 166 spans completed (0%); 
 Second balanced cantilever structure construction over H-1 Freeway in Pearl City 

commenced; 
 Kamehameha Highway Station Group (KHSG) contract for Pearl Highlands, 

Pearlridge, and Aloha Stadium Stations was awarded; 
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Airport (ASG) Update 
 
 Utility work continues along Kamehameha Highway; 
 HART is preparing a bid package to solicit offerings for construction of this segment of 

guideway and stations; 
 The installation of seven drilled shafts and foundations in the Airport have been completed 

to accommodate State Department of Transportation’s (HDOT) construction plans of a 
Consolidated Rental Car Facility in the Airport near the proposed guideway. 

 
City Center (CCGS) Update 
 
 HART is preparing a bid package to solicit offerings for construction of this segment of 

guideway and stations. 
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SUMMARY OF PA STATUS BY STIPULATION FOR 2015 
AND LOOK AHEAD FOR 2016 

 
 

I. Roles and Responsibilities  
 

1. What did HART accomplish in 2015 
 

 Stipulation I.H. Reprocurement Process. Due to concerns initially raised by 
the CPs in 2014 regarding the performance of the Kāko‘o, HART consulted 
with the SPs and CPs in evaluating the role and performance of the Kāko‘o; 
On June 26, 2015, HART published a Request for Proposal for Section 106 
Programmatic Agreement Project Manager, Kāko‘o II.  Pacific Legacy agreed 
to continue the Kāko‘o responsibilities until a new contract could be awarded.  
Mahalo to Paul Cleghorn; 

 Kāko‘o II, Honua Consulting.  HART completed the Reprocurement of the 
Kāko‘o II position and awarded the contract to Honua Consulting. Although 
Honua Consulting received a notice to proceed in January, there was an 
attempt to provide a transitional period between Kāko‘o I and II to facilitate 
the transfer of information and lessons learned; and 

 Stipulation I.H sets forth the roles and responsibilities of the Kāko‘o to 
independently monitor, assess and report to the CPs on the compliance by 
HART with the PA. 

 
2. How did HART address the CPs comments 

 
 At last year’s Annual Meeting, the CPs expressed frustration with HART that 

the Reprocurement process was taking too long and with the Kāko‘o for not 
convening meetings. There is no excuse for the delay in the Reprocurement 
process except that everything took longer than expected. However, Pacific 
Legacy agreed to continue as the Kāko‘o until a new Kāko‘o could be 
contracted. Thus, the CPs had access to the Kāko‘o to raise their issues and 
concerns; and 

 With respect to the Kāko‘o not convening meetings, that issue is more 
appropriately addressed to Pacific Legacy.  
 

3. Looking ahead at 2016, what to expect 
 

 The Kāko‘o is a unique position specifically established under the PA. The 
role of the Kāko‘o is to essentially be the liaison for the CPs with FTA and 
HART. While FTA and HART initially felt that having joint Kāko‘o and 
HART/FTA consultation meetings with the CPs would be more efficient, due 
to the confusion and issues regarding delays, FTA and HART have decided to 
have separate consultation meetings with the CPs on specific matters related 
to the PA, in particular consultation required for Stipulation IX.D objections; 



ATTACHMENT 3 

2 
 

 In addition, FTA and HART will refer to Appendix A of the PA – Consulting 
Party Comment Review and Disposition Process and the flowchart that was 
reviewed and commented on in 2015, when reviewing and disposing of CP 
comments. Thus, FTA and HART will be deferring to the Kāko‘o for initial 
review and recommendations on CP comments before taking any action. We 
will follow the process;  

 Although Stipulation I.H requires HART to fund the independent Kāko‘o, the 
Kāko‘o is for the benefit of the CPs.  Thus, looking forward, the CPs should 
initially engage the Kāko‘o to facilitate their comments and concerns; and 

 HART has requested that as a close out of the Kāko‘o I, Pacific Legacy 
complete the Kāko‘o Annual Report for the Annual Meeting, Best 
Management Practices Manual, and transmit all documents related to the PA 
to HART and Kāko‘o II, Honua Consulting as part of the PA Administrative 
Record. 

 
 

II. Traditional Cultural Properties  
 

1. What did HART accomplish in 2015 
 

 HART initiated research on the Chinatown TCP to determine actual 
boundaries as well as previously unidentified Native Hawaiian TCPs within 
and/or adjacent to those boundaries; and 

 HART conferred with SHPD on guidance for issues related to TCP. 
 

2. How did HART address the CPS comments  
 

 During the September 2015 Kāko‘o meeting, HHF initiated discussion on 
whether Chinatown is a TCP. Although the PA identifies Chinatown as a 
TCP, there is no documentation of the Chinatown TCP nomination; 

 HART and FTA clarified that under Stipulation II.A, the TCP report that was 
prepared was for “unidentified TCPs within the APE,” thus the TCP report did 
not include specific boundary information related to Chinatown since it had 
already been identified as a TCP; 

 In addition, Chinatown was identified in the Final EIS as a historic property 
both for its architecture and as a TCP, further the adverse effect determination 
on Chinatown was addressed through the specific mitigation measures as 
required in the PA, including Stipulations V, VI, and IX.E; and 

 Nonetheless, HART has initiated some research following HHF’s query about 
the Chinatown TCP in coordination with SHPD. 

 
3. Looking ahead at 2016, what to expect 

 
 HART will continue to research the Chinatown TCP issue and will engage in 

further consultation with SHPD on the Chinatown TCP; and 
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 Pursuant to further consultation, HART may convene a consultation meeting 
with the CPs to discuss next steps and schedule.  

 
III. Identification and Protection of Archaeological Sites and Burials  

 
1. What did HART accomplish in 2015 

 
 April 1, 2015 – SHPD accepts Project’s Supplemental Archaeological Inventory 

Survey for City Center; 
 April 8, 2015 – OIBC determined disposition for all 13 previously identified 

native Hawaiian burials. Twelve preserved in place and 1 relocation; 
 June 12, 2015 – HART receives letter from SHPD permitting commencement 

of construction in City Center; 
 June 22, 2015 – SHPD accepts Burial Treatment Plan (BTP); 
 September 29, 2015 – HART finalizes Cultural Monitoring Plan; 
 September/October – Protective provisions of BTP are implemented for all 13 

burial finds in collaboration with Cultural Monitors and Recognized Cultural 
Descendants; 

 November 2015 – Submitted a draft matrix regarding curation standards to 
SHPD for comments; 

 December 23, 2015 – HART submits its ADRR for Waipahu Transit Center 
Station to SHPD for review and acceptance; and 

 HART convened three consultation meetings with RCDs and provided 
updates at three OIBC meetings; 

 
2. How did HART address the CPs comments  

 
 No comments were raised by the CPs on this Stipulation. 

 
3. Looking ahead towards 2016 

 
 SHPD approval of Waipahu Transit Center ADRR; 
 SHPD approval of City Center ADRR; 
 Secure potential curation facilities for Airport and City Center; 
 Continue with archaeological and cultural monitoring; and 
 Continue to meet with RCDs and provide updates at OIBC, as needed. 

 
 

IV. Design Standards  
 

1. What did HART accomplish in 2015 
 

 HART received SHPD’s letter indicating concurrence with the Final 
Treatment for Cultural and Historic Resources at Aloha Stadium Station; and 

 HART held second Ho‘opili Station Design Meeting. 
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2. How did HART address the CPs comments 

 
 CPs asked to see preliminary station designs on Airport and City Center 

Sections; since HART has restrategized and is now using a Design-Build 
approach, once design commences in the eastside Airport and City Center 
Guideway and Stations’ contracts, CPs will be presented with station designs. 

 
3. Looking ahead at 2016, what to expect 

 
 HART will hold remaining second station neighborhood design workshops 

following the awarding of Design-Build construction contracts for the eastside 
Airport and City Center Guideway and Stations. 
 
 

V. Recordation and Documentation  
 

1. What did HART accomplish in 2015 
 

 Renewed contracts with Mason Architects (MAI) for the preparation of 
Historic American Building Survey/Historic American Engineering Record 
(HABS/HAER) reports and Helber, Hastert + Fee (HH+F) for the preparation 
of Historic American Landscape Survey (HALS) and Cultural Landscape 
Reports (CLRs); 

 Initiated preparation of the CLRs for Mother Waldron Park, Irwin Park, and 
Walker Park; 

 Historic American Building Survey (HABS) was completed for Dillingham 
Residences and three Navy buildings. HABS are in preparation for Hawai‘i 
Employer’s Council, Tamura Building, O‘ahu Rail & Land Co. (OR&L) 
Office and Document Storage Building, OR&L Terminal Building, 
Dillingham Transportation Bldg., Overview Report for OR&L; 

 Preparation of HAER documents continued for Kapālama Canal Bridge; 
Nu‘uanu Stream Bridge, and overview of the HECO Power Plant/Leslie Hicks 
building; and  

 Preparation of HALS documents continued for Mother Waldron Playground, 
Dillingham Blvd Corridor Overview, Dillingham Blvd. Ka‘aahi, Nimitz 
Highway Corridor Overview, and Nimitz Highway Pier 10/11. 

 
2. How did HART address the CPs comments 

 
 HABS reports completed, submitted, and accepted by NPS for Dillingham 

Residences (HI-558, HI-558-A, HI-558-B, and HI-558-C) and three U.S. Navy 
properties: Ossipoff’s Aloha Chapel, SMART Clinic, and Navy-Marine Corps 
Relief Society under the combined name of U.S. Naval Base, Pearl Harbor, 
Library/Navy Relief/Chapel (HI-568); and 
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 Draft HAER report approved for final submittal to NPS for Kapalama Canal 
Bridge (HI-125).      

 
3. Looking ahead at 2016, what to expect 

 
 HART anticipates completion of the HABS reports for Hawai‘i Employer’s 

Council, Tamura Building, O‘ahu Rail & Land Co. (OR&L) Office and 
Document Storage Building, OR&L Terminal Building, Dillingham 
Transportation Bldg., and Overview Report for OR&L; 

 HAER anticipates completion of the HAER reports for Nu‘uanu Stream 
Bridge, and overview of the HECO Power Plant/Leslie Hicks building; 

 HART anticipates completion of HALS reports for Mother Waldron Playground, 
Dillingham Blvd. Corridor Overview, Dillingham Blvd. Ka‘aahi, Nimitz 
Highway Corridor Overview, and Nimitz Highway Pier 10/11;  

 HART anticipates completion of CLRs for Mother Waldron Park, Irwin Park, 
and Walker Park; 

 HART anticipates completion of two separate HABS reports for Holau Market 
and the Ai-Goto Building; and  

 HART anticipates completion of additional photography for Chinatown HABS 
report.  

 
 

VI. National Register of Historic Places/National Historic Landmark Nominations  
 

1. What did HART accomplish in 2015 
 

 NR nominations completed and for Makalapa Navy Housing Historic District 
and Little Makalapa Naval Housing Historic District;  

 CP comments addressed and NR nominations submitted to the Navy FPO and 
Deputy FPO; 

 Draft of Pearl Harbor NHL Update completed and submitted to NPS; and  
 Initiated preparation of Update for CINCPAC NHL.     

 
2. How did HART address the CPs comments 

 
 HART prepared comment matrices for the Makalapa Navy Housing Historic 

District and Little Makalapa Naval Housing Historic District that included CP 
comments and responses;  

 HART has transmitted the draft Pearl Harbor NHL Update for comment from 
NAVFAC and NPS; and      

 HART will submit drafts of the NR forms for the Lave Rock Curbs and True 
Kamani Trees, although they are not eligible historic properties, they are 
required work products in the PA. 
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3. Looking ahead at 2016, what to expect 
 

 HART will address comments received from the FPO and/or Deputy FPO for 
Makalapa Navy Housing Historic District and Little Makalapa Naval Housing 
Historic District and submit finals as necessary;  

 Completion of NR nominations as received from MAI; 
 Completion of Update for CINCPAC NHL and submittal to NPS 
 Completion of revised exhibit for Mother Waldron Park and Playground NR 

nomination and submittal to SHPD;  
 Submittal of current drafts of NR forms for the Lava Rock Curbs and True 

Kamani Trees; 
 Completion of separate NR nominations for Holau Market and the Ai-Goto 

Building per SHPD instructions;   
 Completion of photography for Chinatown NR Update; and 
 Completion of NR nomination for Yim Quon Building in Chinatown HD 

(requested by property owner, related to HP Tax Credit project)     
 
 

VII. Educational and Interpretive Programs, Materials, and Signage  
 

1. What did HART accomplish in 2015 
 

 HART continues to develop Station Art and aesthetic programs; 
 HART hired a landscape architect Masatomo Murata who will assist with 

Stipulation VII; and 
 Development of a draft work plan and outline for Stipulation VII. 

 
2. How did HART address the CPs comments 

 
 CPs wanted more community engagement – HART continued to meet with 

community members and organizations that could assist and/or participate in 
Stipulation VII to share mo’olelo and other stories along the rail alignment. 

 
3. Looking ahead at 2016, what to expect 

 
 Convene kickoff meeting with CPs to share work plan and outline for Stipulation 

VII; 
 Further engagement with community members, NHOs and other agencies that 

want to participate in educational and interpretive opportunities; and 
 Collaborate and involve HART’s Hawaiian Station Naming Committee. 

 
 

VIII. Mitigation of Specific Historic Properties 
 

1. What did HART accomplish in 2015 
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 NR nomination completed for Lava Rock Curbs as required by the PA; 
 Plan sheets and specifications were prepared for the reuse and re-installation 

of the lava rock curbs and were incorporated into the contract documents;  
 Plan sheets and specification for the replacement bridge rails at Kapalama 

Bridge were prepared, reviewed and approved by SHPD, and were 
incorporated into the contract documents;   

 HART collected seedlings from the existing Kamani trees to propagate the 
trees; and 

 HART produced draft presentation materials for Mother Waldron, Irwin, and 
Walker Parks. 

 
2. How did HART address the CPs comments  

 
 HART has been preparing presentation materials for Mother Waldron, Irwin, 

and Walker Parks to be used at a kick-off meeting and reviewing the current 
and future land use around the parks;  

 HART has been coordinating efforts with the Outdoor Circle as well as 
Department of Parks and Recreation, Division of Urban Forestry, who will be 
maintaining the new trees; and 

 HART collected seedlings from the existing Kamani trees for use in tree 
propagation.        

 
3. Looking ahead at 2016, what to expect 

 
 Submittal of NR nomination for Lava Rock Curbs to SHPD; and 
 HART will prepare landscape plans for the True Kamani Trees for review, 

comment, and approval by SHPD. 
 
 

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative Effects 
Caused by the Project  

 
1. What did HART accomplish in 2015 

 
IX.A. Transit Oriented Development (TOD) 
 HART continues to participate in monthly TOD coordination meetings with 

the City’s Department of Planning and Permitting (DPP) and the Department 
of Transportation Services (DTS); 

 HART also continues to coordinate with DPP, HCDA, and other agencies and 
legislators on TOD; and 

 At the May 2015 Kāko‘o meeting, DPP (Kathy Sokugawa and Harrison Rue), 
HCDA (Tony Ching and Deepak Neupane), and HART provided an overview 
of the TOD planning process. 
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IX.B Historic Preservation Committee (HPC) and Fund (HPF) 
 On June 27, 2015, HART participated in the Chinatown Action Summit to 

present HART updates on the Historic Preservation Fund; 
 On June 30, 2015, HART partnered with Historic Preservation Foundation 

(HHF) to present a workshop on graffiti prevention and abatement in 
Chinatown as part of HHF’s Sustaining Chinatown Historic Preservation 
Summer Series; and 

 HART continues to coordinate with the private landowners and consultants 
who received the Historic Preservation Funds. 

 
IX.C Monitoring Demolition Permits 
 HART distributed the 2014 Demolition Permit Report to the CPs at last year’s 

Annual Meeting; and 
 The 2015 Summary of Honolulu Rail Transit Project (HRTP) Section 106 

Programmatic Agreement (PA) Stipulation IX.C Monitoring Proposed 
Demolition of Historic Resources Built Before 1969 in the Project Study Area 
is included in the Pre-Annual Meeting Packet. 
 

IX.D Adverse, Indirect, or Cumulative Effects 
 HHF sent a Stip. IX.D objection letter to FTA dated October 14, 2014 related 

to the historic Honolulu Advertiser Building.  FTA responded to HHF’s letter 
on April 8, 2015, concluding that “the mitigation measures for indirect and 
cumulative effects are still sufficient and that no further action is warranted at 
this time;”   

 Pursuant to HHF’s Stip. IX.D objection, FTA in consultation with the CP’s 
prepared a flowchart on the Review and Dispositions of Comments made 
under Stipulations IX.D” consistent with Appendix A of the PA. The final 
flowchart was distributed to all CPs; and 

 On May 14, 2015, FTA responded to Kanehili Cultural Hui (KCH) January 8, 
2015 Stipulation IX.D objection letter regarding four (4) cultural and historic 
resources. FTA concluded that “no further action is warranted at this time.” 
KCH objected to FTA’s conclusion. On September 2, 2015, FTA and HART 
sponsored a field site visit at identified areas of KCH’s concern. KCH, SHPD, 
and HART were present at the site visit. KCH held further consultations with 
SHPD on the matter. On November 30, 2015, FTA distributed its final 
response letter to KCH that their conclusion remains and no further action is 
warranted at this time however, in the event there is inadvertent adverse effect 
during construction, the inadvertent protocols established by HART and 
approved by SHPD will take effect and KCH will be consulted. 

 
2. How did HART address the CPS comments  

 
IX.A TOD 
 Pursuant HHF’s Stip. IX.D objection raising issues related TOD, HART 

facilitated presentations by DPP and HCDA at the May 2015 Kāko‘o meeting 
regarding the distinction between HART TOD and DPP TOD projects. 
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IX.B HPC and HPF 
 CPs have asked to be provided updates on the status of the properties that 

received HPF awards. A status update on all the HPF awards is included in the 
Pre-Annual Meeting Packet as Attachment 5. 

  
IX.C Monitoring Demolition Permits 
 At last year’s annual meeting, the CPs asked for more frequent Demolition 

Permit Reports; and 
 The PA requires HART to notify the CPs during each quarterly and annual 

review of the PA when the number of demolitions of listed or eligible 
resources, or resources built prior to 1969 within the APE and within a 2,000 
foot radius of each station, is greater than one standard deviation above the 
baseline. The baseline is 29 permits and the number of demolitions has never 
exceeded the threshold to date. Thus, although HART is not required to notify 
the CPs since the threshold has not been met, HART did prepare the 2015 
Demolition Permit Report which has been included in the Pre-Annual Meeting 
packet. 

 
IX.D Adverse, Indirect and Cumulative Effects 
 At last year’s annual meeting, the CPs and SPs expressed frustration over the 

length of time it took FTA and HART to address and resolve the Stipulation 
IX.D objections. The CPs also expressed comments that there needs to be a 
consistent, fair, and open process that is consistent with the PA; and 

 As a result of the HHF’s Stip. IX.D objection, FTA in consultation with the 
SPs and CPs developed a Flowchart on the Review and Disposition on 
Consulting Party Comments consistent with Appendix A of the PA. Since the 
adoption of the flowchart, FTA and HART has referred to the chart in 
resolving the KCH’s Stip. IX.D objection. 

 
3. Looking ahead at 2016, what to expect 

 FTA and HART will be consistently referring to the Flowchart and Appendix 
A when CPs have comments related to Stip. IX.D; 

 Thus, CP comments will be referred to the Kāko‘o for initial review and 
independent research and recommendation to HART and FTA before they 
provide response; and 

 Therefore CPs are encouraged to review the Flowchart and follow the process 
to facilitate and expedite Stip. IX.D objections and comments. 

 
 

X. Construction Protection Plan  
 

1. What did HART accomplish in 2015 
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 HART reviewed Environmental Compliance Plans (ECPs) for newly-awarded 
contracts including West O‘ahu Station Group (WOSG), Farrington Highway 
Station Group (FHSG), H2R2 Ramp, and Core Systems.  

 
2. How did HART address the CPs comments  

 
 No comments were raised by the CPs on this Stipulation. 

 
3. Looking ahead at 2016, what to expect 

 
 HART will monitor construction’s compliance with approved plans and 

review and update ECPs as needed. 
 
 

XI. HART Contractors and Contract Adherence to PA  
 

1. What did HART accomplish in 2015 
 

 January 6 – Historic Preservation and Cultural Awareness training was provided 
to Nan Inc. and RM Towill; 

 January 26 – Historic Preservation and Cultural Awareness training was provided 
to Hawaiian Dredging; 

 February 8 – Historic Preservation and Cultural Awareness training was provided 
to additional staff of Hawaiian Dredging and KOGA; 

 November 6 – Historic Preservation and Cultural Awareness training was provided 
to HART staff and SSFM; and 

 November 30 – Historic Preservation and Cultural Awareness training was provided 
to additional HART staff and consultants. 

 
2. How did HART address the CPs comments 

 
 CPs suggested coordinating with UH Law School and UH Native Hawaiian 

Center for Excellence – HART decided to continue having its current archaeological 
firm conduct the training. 

 
3. Looking ahead at 2016, what to expect 

 
 Continue providing training to new employees and consultants; 
 Work towards providing training in house through HART; and 
 Look at potential development of webinar based training. 

 
 

XII. Post-Review Discoveries  
 

1. What did HART accomplish in 2015 
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 No discovery of human skeletal remains encountered during construction 
activities for 2015; 

 May 5 – A potential bone was encountered near Dixie Grill in ‘Aiea. CSH 
osteologist confirmed the find belonging to a juvenile cow. Work was permitted to 
continue; 

 May 21 – A structural foundation believed to be associated with a former 
slaughterhouse or pig pen was encountered near Lex Brody Tires at the Kaonohi 
Street intersection with Kamehameha Highway. At CSH’s recommendation, 
HART proposed documenting the find and preserving in place as mitigation to 
which SHPD concurred on May 21; 

 June 30 – A basalt boulder and mortar feature was encountered on the mauka side 
of Kamehameha Highway near ‘Aiea cemetery. CSH does not believe the find to 
be associated with the cemetery as the find was encountered at a depth well below 
the cemetery. The find is believed to be a retaining wall associated with construction 
of Kamehameha Highway based on the presence of a 1960s-era bottle and fill in 
the area. At CSH’s recommendation, HART proposed continuing the necessary 
excavation and documenting the find as mitigation. Once completed, the find 
would be left “as is” since there is a potential of future work occurring in the area 
which could allow further exploration and documentation of the find;  

 September 18 – During a weekly spot check on Aolele Street near Head of 
Enterprise Car office, CSH noticed charcoal flecking and glass fragments in a 
dark gray loamy layer in a trench excavated for waterline relocation. At CSH’s 
recommendation, HART proposed monitoring excavating the remainder of the 
trench to continue documentation as mitigation to which SHPD concurred on 
September 20; and 

 November 6 – CSH was called to investigate possible rail tracks encountered on 
Aolele Street near Aopoko Place. This find was exposed during excavation an 
irrigation line. CSH was able to determine the railroad tracks had been displaced 
and identified within a fill layer pit deposit. At CSH’s recommendation, HART 
proposed excavation continue to further document the pit deposit as mitigation to 
which SHPD concurred on November 6. 

 
2. How did HART address the CPs comments 

 
 No comments were raised by the CPs on this Stipulation. 

 
3. Looking ahead at 2016, what to expect 

 
 HART will continue to use burial consultation protocol during archaeological 

and cultural monitoring. 
 
 

XIII. Public Information  
 

1. What did HART accomplish in 2015 
 



ATTACHMENT 3 

12 
 

 HART has prepared and distributed the Semi-Annual Report from January 
2015 to July 2015 and August to December 2015 and the reports are posted on 
the HART website. HART did not receive any comments on either reports; 

 Pursuant to discussions with the CPs, because the Kāko‘o is the liaison for the 
CPs and is supposed to have the most up to date CP list,  HART distributes 
materials, including reports to the Kāko‘o for distribution to the CPs; and 

 HART also provides monthly PA updates for April and May 2015, June 2015, 
July to September 2015, October to November 2015, and December 2015. 
The monthly reports were distributed to the CPs via the Kāko‘o and reports 
are posted on the HART website. HART did not receive any comments on the 
monthly reports. 

 
2. How did HART address the CPs comments 

 
 The CPs expressed frustration as not getting regular updates from HART on 

the status of the implementation of the PA or project updates, especially when 
the Kāko‘o meetings were canceled. Thus, in 2015, HART prepared monthly 
Activities Summary by Stipulation and distributed to the Kāko‘o for 
distribution to the CPs. If HART did not receive any comments, the reports 
were posted on the website; and 

 CPs also requested timely updates on traffic advisories be posted on the website. 
HART posts timely updates at this site http://www.honolulutransit.org/traffic-
updates.aspx 

 
3. Looking ahead at 2016, what to expect 

 
 HART will continue to provide monthly Activities Summary by Stipulation 

reports and will distribute to the CPs via the Kāko‘o; if HART receives no 
comments on the reports, they will be posted on the HART website; 

 HART has distributed the January to February Report to the Kāko‘o for 
distribution to the CPs; and 

 Update the website for traffic advisories; 
 
 

XIV. Administrative Provisions  
 

1. What did HART accomplish in 2015 
 

 PA requires HART to hold quarterly meetings for the first 24 months and then 
more focused meetings following implementation of the PA; and 

 However as per CPs request, HART and FTA agreed to combine Kāko‘o and 
HART monthly meetings, thus, although the Kāko‘o was responsible for 
convening the Kāko‘o CP meetings HART and FTA attended the meetings 
which primarily discussed topics generated by HART, including project 
updates and consultation with CPs on Stipulation IX.D objections. 
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2. How did HART address the CPs comments  
 

 At last year’s Annual Meeting, the CPs requested that HART hold more 
meetings and there was concurrence to combine the Kāko‘o CP meetings with 
the HART and FTA consultation meetings; and 

 Although there were no Kāko‘o meetings after September 2015, HART 
continued to provide the CPs regularly updates on the PA stipulation through 
the monthly Activities Report and the Semi-Annual Reports. 

 
3. Looking ahead at 2016, what to expect 

 
 HART in coordination with FTA has determined that the combined Kāko‘o 

and HART meetings created confusion on Kāko‘o meetings under Stipulation 
I.H and the consultation that FTA and HART are required to do under the PA. 
Thus, in 2016, HART and FTA will convene its own consultation meetings on 
matters related to the PA that will be separate from the Kāko‘o meetings with 
the CPs; 

 HART will continue to provide monthly (or bi-monthly) activities report to 
the CPs via the Kāko‘o; and 

 HART will continue to distribute materials and information through the 
Kāko‘o to ensure that all the CPs receive the materials.  

 
 

 
 
 
 



Programmatic Agreement Implementation Schedule:  February 29, 2016 Honolulu Rail Transit Project

ACRONYMS
ACHP Advisory Council on Historic Preservation
ASAPG Aloha Stadium Access Planning Group
FTA Federal Transit Administration
HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
EOC End-of-Contract/Construction
Red Text Construction Related

Completed Task/Event/Deliverable

PA 
Stipulation

HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
Date

End
Date 

I. Roles and Responsibilities
I.A. In compliance with its responsibilities under NHPA, and as a condition of its funding award to the City under 49 

USC § 5309 and any other subsequently identified FTA funding of the Undertaking, FTA will ensure that the 
City carries out the stipulation provisions of this PA in accordance with any applicable ACHP policy statements 
and guidelines.

FTA

I.B. The SHPD shall specifically review and provide comments for work products completed as part of this PA SHPD
I.C. The ACHP will provide oversight and advise on disputes. ACHP
I.D. The U.S. Navy will work with the City, FTA, other signatories and consulting parties, and their contractors to 

coordinate and assist where necessary, in carrying out the stipulations listed below that affect Navy interests 
and Navy properties.

U.S. Navy

I.E. The City shall represent the interests of FTA and coordinate all activities described in the PA to carry out the 
stipulations below. The City will consult with the SHPD and other agency stuff, as appropriate, in planning and 
implementing the stipulations of this PA. The City shall submit all plans and documents required by this PA in a
timely and accurate manner to the SHPD and other agencies, as stipulations, for review. The City shall also 
ensure that all treatment measures developed by the City and as a result of consultation are compliant with 
governmentwide policies and regulations

HART

I.G. The City shall provide an architectural historian through the completion of project construction, who meets the 
qualifications described in Stipulation I.F. for the purpose of coordinating Section 106 project activities with 
other City departments (eg Department of Planning and Permitting (DPP)) and to ensure consideration of 
historic preservation in TOD and other development projects along the project corridor.

HART 1/18/2011 4/1/2013

May 2011 4/5/2012

July 2014 August 2014
Oct 2014 Oct 2014
December 2014

2015

The Kako`o shall serve during the design and consultation process for the project. The Kako`o shall continue 
to perform the Kako`o's responsibilities for the duration of this PA pursuant Stipulation XIV.D

The Kako`o's principle task shall be to independently monitor, assess and report to the consulting parties on 
compliance by the City with this PA, specifically, the implementation of the measures to resolve adverse 
effects stipulated herein.

In addition, the City shall continue to engage, as part of its project design team, consultant(s) which have 
professional qualifications meeting Secretary of the Interior's professional standards in the areas of history, 
archaeology, architecture history, architecture or historic architecture, as appropriate, to carry out the specific 
provisions of this PA. The City shall also continue to be responsible for the performance of further studies, 
evaluations and other tasks required to meet the Stipulations set for in this PA.

In this context and consistent with the independent monitoring, reporting and advisory role assigned to the 
Kako`o under this PA, the Kako`o shall perform the following responsibilities:

Pacific Legacy 
(3/3012-12/2015)

Honu Consulting 
(1/2016-

9/24/15 9/24/15
7/23/15 7/23/15
6/25/15 6/25/15
5/21/15 5/21/15
4/16/15 4/16/15
2/26/15 2/26/15
1/28/15 1/28/15
1/20/15 1/20/15
12/16/14 12/16/14
11/20/14 11/20/14
10/23/14 10/23/14
8/28/14 8/28/14
7/24/14 7/24/14
6/26/14 6/26/14
5/22/14 5/22/14
4/24/14 4/24/14
3/27/14 3/27/14
2/27/14 2/27/14
12/19/13 12/19/13
10/24/13 10/24/13
9/19/13 9/19/13
8/29/13 8/29/13
7/25/13 7/25/13
6/26/13 6/26/13
5/23/13 5/23/13
4/18/13 4/18/13
12/20/12 12/20/12
11/29/12 11/29/12
10/25/12 10/25/12
9/27/12 9/27/12

I.H.2. Establish and maintain lines of project-related communication and consultation with the consulting parties and 
the design and construction engineers, including oversight and monitoring of internet sites created for the 
project.

Kako`o

Jan 2014 Dec 2014
March 2012 Oct 2013

I.H.4. Monitor and report on the City's compliance during the design and construction process for the project with the 
special historic preservation design guidelines referred to in Stipulation IV.A Design Standards

Kako`o

I.H.5. Monitor and report on work performed on historic properties with respect to measures to resolve Adverse 
Effects caused by the project in accordance with Stipulations IX.C (demolition monitoring) and X.C 
(construction monitoring) of this PA.

Kako`o

I.H.6. Coordinate regularly with the FTA and SHPD in connection with the Kako`o's observations and 
recommendations regarding the progress of the project in implementing measures to resolve Adverse Effects 
called for under this PA.

Kako`o

I.H.7. Report to the City, the FTA and SHPD concerning the existence, if any, of previously identified Adverse Effects
of the project on historic properties within the APE (that is, Adverse Effects which are not otherwise materially 
identified in the PA)

Kako`o

The City shall fund an independent PA Project Manager (Kako`o) within six (6) months of the PA being 
signed to assist with the coordination of all reviews and deliverables required under the terms of the PA.

Upon making its selection of the Kako`o, the City shall provide written notification thereof to the FTA, SHPD, 
and other Signatory and consulting parities.

HART

Kako`oMonitor, assess and report, in writing, to the consulting parties on mitigation related to Phase 1 through IV and 
any associated deliverables of this PA that are to be reviewed by the consulting parties (Stipulation III through 
XII).

HP03

Establish and coordinate consultation and project status update meetings are stipulated in Stipulations III.B 
and IX.B. On an as needed basis, additional meetings may be held to address unforeseen effects on historic 
properties determined to be eligible within the APE as provided for in Appendix A.

HART/Kako`o

I.H.

I.H.3.

I.H.1.
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I.H.8. Submit written reports concerning the progress of the project in the implementation of the Stipulations set forth 
herein in accordance with the reporting requirements in Stipulation XIV.E with copies available to any other 
interested party who so requests.

Kako`o

I.H.9. Address requests by consulting parties to review deliverables and documentation that are provided to 
concurring parties.

Kako`o

I.H.10. Collection any comments from the consulting parties that identify impacts different from those stated in this PA 
to historic properties located within the APE for City and FT processing. The Kako`o shall research the issues 
presented as described in Appendix A and prepare a recommendation for the disposition of the request and 
action by FTA. The notification process for consulting parties to submit requests for consideration is outlined in 
Appendix A of this PA.

Kako`o

I.H.11. Provide administrative support and technical assistance required by the consulting parties to meet the terms of 
this PA such as the timely submission of deliverables and the issuance of regular public updates regarding 
historic preservation issues.

Kako`o

Develop a best practice manual related to historic properties and a… Kako`o Jan 2014 2016
Section 106 "lessons learned" case study on the project that may be helpful to future Section 106 
processes on this and other projects. The best practice manual and "lessons learned" case study will be made 
available to the consulting parties and their interested parties within one (1) year of the completion of Phase 1 
construction. When complete, FTA will make the best practice manuals available on their public website.

Kako`o 2014 2016

II. Traditional Cultural Properties (TCP)
Initiate TCP Study HART 2/12/2011 2012
TCP Consultation HART 2/12/2011 2/12/2011
TCP Consultation HART 6/23/2011 6/23/2011
TCP Report for Honouliuli Ahupuaʻa HART 3/16/2012 4/20/2012
TCP Management Summary for Sections 1-3 HART/Kumu 

Pono Associates
Jan 2012 7/9/2013

TCP Technical Report for Sections 1-3 HART/Kumu 
Pono Associates

Jan 2012 4/21/2012

Determination of Eligibility and Finding of Effect (DOEFOE) for Sections 1-3 FTA Jan 2012 5/25/2012
TCP Management Summary for Section 4 HART/Kumu 

Pono Associates
July 2012 7/9/2013

TCP Technical Report for Section 4 HART/Kumu 
Pono Associates

July 2012 7/9/2013

DOEFOE for Section 4 FTA July 2012 9/26/2013
III. Identification and Protection of Archaeological Sites and Burials
III.A.1. The APE for archaeological resources is defined as all areas of direct ground disturbance by the Project. 

This APE for archaeology includes any areas excavated for the placement of piers to support the elevated 
structures, foundations for buildings and structures, utility installation, grading to provide parking, or other 
construction-related ground disturbance, including preparation of construction staging areas. The APE 
includes the new location of any utilities that will be relocated by the Project.
The City shall develop an Archaeological Inventory Survey (AIS) Plan for the APE for each construction 
phase and shall submit it to the SHPD. The SHPD will provide comments to the City to be taken into account 
in revising the AIS plan or accept the AIS Plan within thirty (30) days. The AIS Plan shall follow the 
requirements of Hawai`i Administrative Rules (HAR) Chapter 13-276. Rules Governing Standards for 
Archaeological Inventory Surveys and Reports.

2009 8/27/2013

WOFH AISP SHPD 3/16/2009
KHG AISP SHPD 5/7/2010
Airport AISP SHPD 12/2/2011
Airport AISP Addendum SHPD 3/1/2013
City Center AISP SHPD Mar-11 10/25/2011
City Center AISP Addendum SHPD 3/1/2013
City Center Supplemental AISP SHPD 6/20/2014

III.A.3. The O‘ahu Island Burial Council (OIBC) will have jurisdiction to determine the treatment of previously 
identified Native Hawaiian burial sites pursuant to HAR Chapter 13-300, Rules of Practice and Procedure 
Relating to Burial Sites and Human Remains. Any iwi kupuna (Native Hawaiian burials) discovered during the 
AIS shall be treated as previously identified burial sites.

HP07-08

II.A.

III.A.2.

I.H.12.

HP04-HP06
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III.B.1. Within sixty (60) days of execution of this PA, the City shall consult with the OIBC, lineal and cultural 
descendants, NHOs and other interested parties that are identified in discussion with OIBC, about the scope of
investigation for the AIS plan for construction of Phase 4. The City shall provide preliminary engineering plans 
and existing utility maps to assist in the scoping process. The AIS Plan will provide for investigation of the 
entire Phase 4 area, including from Waiakamilo Road to Ala Moana Center. In the portion of Phase 4 with the 
greatest potential for resources as identified in the Honolulu High-Capacity Corridor Project Archaeological 
Resources Technical Report (RTD 2008n), the AIS plan will evaluate all areas that will be distributed by the 
Project. The AIS Plan will include a review of historical shoreline location, soil type, and where indicated by 
conditions the survey measures listed in Stipulation III.C., including subsurface testing, for each column 
location, utility relocation, and major features of each station and traction power substation location based on 
preliminary engineering design data. The AIS Plan shall be submitted to the SHPD within four (4) months of 
execution of this PA. SHPD will provide comments on the AIS Plan to the City within sixty (60) days. The City 
will incorporate any timely comments in revising the AIS Plan. Archaeological investigation will begin following 
approval of the AIS Plan by the SHPD.

III.B.2. The city shall complete the AIS for Phase 4 (Middle Street to Ala Moana Center) prior to beginning final design 
for that area.

12/9/2015 12/9/2015
3/11/2015 3/11/2015
2/11/2015 2/11/2015
12/18/2014 12/18/2014
11/12/2014 11/12/2014
8/13/2014 8/13/2014
5/14/2014 5/14/2014
4/9/2014 4/9/2014
3/12/2014 3/12/2014
2/12/2014 2/12/2014
1/8/2014 1/8/2014
7/10/2013 7/10/2013
6/12/2013 6/12/2013
4/10/2013 4/10/2013
11/14/2012 11/14/2012
10/10/2012 10/10/2012
8/8/2012 8/8/2012
6/13/2012 6/13/2012
1/11/2012 1/11/2012

9/2/2015 9/2/2015
5/6/2015 5/6/2015
1/7/2015 1/7/2015
11/5/2014 11/5/2014
7/23/2014 7/23/2014
5/7/2014 5/7/2014
4/2/2014 4/2/2014
3/10/2014 3/10/2014
1/8/2014 1/8/2014
12/9/2013 12/9/2013
9/5/2013 9/5/2013
6/5/2013 6/5/2013
5/15/2013 5/15/2013
4/17/2013 4/17/2013
4/11/2013 4/11/2013
3/27/2013 3/27/2013
3/11/2013 3/11/2013
2/7/2013 2/7/2013
12/17/2012 12/17/2012
11/27/2012 11/27/2012
11/8/2012 11/8/2012

III.B.4. HP08
HP09

Consultation Protocol for Iwi Kupuna Discovery During AIS
The City, in coordination with the OIBC, lineal and cultural descendants, NHOs, and other interested parties 
that are identified in discussion with OIBC shall complete a draft protocol for consultation regarding treatment 
of any iwi kupuna identified during the AIS. It shall be provided to the OIBC for review within six (6) months of 
the execution of this PA. The protocol shall address, at minimum, a process for communication about any 
identified iwi kupuna, definitions that will be applied to the Project, identification and inclusion of lineal and 
cultural descendants and NHOs, and workflow of actions prior to and upon identification of iwi kupuna during 
AIS. The workflow shall provide for options to avoid moving iwi kupuna (preservation in place) versus 
relocation options. Avoidance shall include relocation of columns, change of column design to or from a center 
alignment to straddle bent or other alternatively-supported design, modification of span length, and alternative 
utility locations. The City will take into account any comments provided with sixty (60) days from the OIBC, 
lineal and cultural descendants, NHOs and other interested parties to finalize the draft protocol. The City will 
proceed in accordance with the protocol once it is approved by FTA. Nothing in this protocol will supersede 
HRS § 6E 43.5, or HAR Chapter 13-300.

HART Jan 2011 Oct 2011

III.B.5. Dispute Resolution Specific to Stipulation XIV.C: Should the parties identified in this stipulation be unable to 
resolve elements identified in this stipulation, the parties would first consult with the signatories to this PA for 
guidance. Should the parties still be unable to resolve the dispute, the provisions of Stipulation XIV.C would 
take effect.

Signatory Parties
FTA

SHPD

Consultation with Recognized Cultural Descendants

HART convenes monthly meetings with recognized cultural descendants to provide updates and consult on 
matters related to iwi kupuna.

The City shall inform OIBC of the status of the AIS. The City will continue to meet regularly with the OIBC, 
either as a taskforce, or with the council of the whole, for the duration of the construction period of the Project.

III.B.3.

HART
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III.C. The City shall conduct archeological fieldwork as presented in the AIS Plan. For construction Phases 1, 2 
and 3, the archaeological fieldwork shall be completed in advance of the completion of final design for each 
phase so that the presence of any sensitive archaeological sites/burials discovered during fieldwork may be 
considered during final design and measures incorporated to avoid and/or minimize adverse effects on historic 
properties. The City shall inform OIBC of status of the archaeological investigation.  Fieldwork required by the 
AIS Plan shall include, but not be limited to, the following:

III.C.1. Reconnaissance survey (archival research and visual inspection by pedestrian inventory) within the APE.
III.C.2. A sample survey of subsurface conditions with ground-penetrating radar (GPR), and subsurface inspection as 

warranted.
III.C.3. A subsurface testing regime for locations identified in the AIS Plan.
III.C.4. A description of archaeological methods specific and applicable to the findings will be used in analysis.

Draft and final reports summarizing the results of the fieldwork and analysis shall be submitted to the SHPD 
for review and approval.
WOFH AIS Report SHPD 4/19/2010
KHG AIS Report SHPD 5/23/2012
KHG Supplemental AIS Report SHPD 8/27/2013
Airport AIS Report SHPD 8/26/2013
City Center AIS Report SHPD 8/26/2013
City Center Supplemental AIS Report SHPD 9/15/14 4/1/2015
Based on the results of the AIS fieldwork and in consultation with the SHPD, the City shall develop a specific 
treatment plan to avoid, minimize, or mitigate adverse effects on historic properties including archaeological 
sites and burials pursuant to applicable state laws, including HRS Chapter 6E, Historic Preservation, and HAR 
13-300, Rules of Practice and Procedure Relating to Burial Sites and Human Remains, for each construction 
phase. Treatment plans shall be submitted to the SHPD for approval. Upon approval by the SHPD, the City 
shall implement the treatment plan.

Sections 1-3 Burial Treatment Plan
City Center Burial Treatment Plan SHPD July 2013 Oct 2015

III.D.1. Any human remains found on lands owned or controlled by the federal government will be addressed in 
accordance with the Native American Graves Protection and Repatriation Act (NAGPRA), 25 USC § 3001 et 
seq., in coordination with the affected land management agency.

HART
Affected Land 
Agency

III.D.2. The City confirms that guideway columns may be relocated a limited distance along the guideway at most 
column locations, straddle-bent supports may be used, or special sections developed to modify span length 
allowing for preservation in-place to be viable in those locations. If the OIBC determines that a burial is to 
be relocated, the City will consult with the OIBC to determine appropriate reinterment, which may include 
relocation to Project property in the vicinity of discovery.

HART

III.E. HP11 Subsequent to the archaeological fieldwork and development of the treatment plan, the City, in consultation 
with the SHPD, shall develop mitigation plans as appropriate. The mitigation plans may include the following:

HART

Interim Protection Plan (IPP) SHPD 2013 8/29/2013

SHPD 2012 5/16/2012

SHPD 2013 2/21/2014

SHPD 2013 6/23/2014
III.E.1.A. The City may develop an archaeological resources monitoring plan specifying the locations within the 

construction area that require a monitor and describing the level of monitoring necessary. The monitoring plan 
will be developed and implemented by a qualified archaeologist, meeting the Secretary of the Interior's 
Professional Qualification Standards for Archaeology, 48 Fed. Reg. 44738-9 (Sept. 29, 1983).

EOC EOC

EOC EOC

EOC EOC

EOC EOC

EOC
EOC
EOC
EOC
EOC

III.E.2. Data Recovery Programs
HART
SHPD

2011 2016

HART
SHPD

2013 2016

III.E.2.B. Whenever possible, technological means will be used to avoid potential human remains and archaeological 
resources to minimize disturbance.

III.E.2.C. Completion of data recovery work must be verified by the SHPD prior to initiation of construction within the 
area of these sites.

III.E.2.D. Data recovery plans that specify the disposition of recovered objects shall be submitted by the City, in 
consultation with the FTA and the Navy (as applicable), to the SHPD for review an approval and shall be in 
compliance with applicable laws, such as HAR Chapter 13-278. Rules and Governing Standards for 
Archaeological Data Recovery Studies and Reports, and should be consistent with 36 CFR § 79, Curation of 
Federally-Owned and administered Archaeological Collections.

III.E.2.A.

The City shall develop a follow-up monitoring report per HAR § 13-279-5 for the Project and shall submit it 
to the SHPD for approval. The monitoring report, if it contains the location and description of human burial 
remains discovered during the course of the Project, shall remain confidential. Precise location data may be 
provided in a separate confidential index. The monitoring report for the construction phase of the Project shall 
be submitted by the City to the SHPD no later than ninety (90) days after the completion of construction of that 
phase.

Data Recovery Programs (including Data Recovery Plans and Data Recovery Reports) will be prepared by 
the City as appropriate in consultation with the SHPD. Data Recovery Programs shall be submitted for review 
and approval by the SHPD.

III.E.1.B.

HART

III.C.5.

HART
SHPD

2013Archaeological and Cultural Monitoring Program

HP10

HART

III.E.1.

III.D.

Archaeological Monitoring Plans (AMP)
Also see Stipulation XII.B for Inadvertent Discoveries
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III.F. HP12 Curation
The City will curate recovered materials in accordance with applicable laws, such as HAR Chapter 13-278 and 
36 CFR § 79. The City shall consult with public and private institutions to pursue an opportunity to provide 
public access to the recovered materials. Interpretive materials as described in Stipulation VII of this PA at one 
or more stations may incorporate archaeological materials recovered during development of the Project.

Any human remains found on lands owned or controlled by the federal government will be addressed in 
accordance with NAGPRA in coordination with the affect land management agency.

HART April 2012 EOC

IV. Design Standards
IV.A. The City shall develop standards for, and maintain and update the Project's Design Language Pattern Book 

for use in all project elements. The pattern book shall be available electronically.
HART Oct 2008

IV.A. For stations within the boundary of or directly adjacent to an eligible or listed historic property, the City shall 
comply with The Secretary of the Interior's Standards for the Treatment of Historic Properties, 36 CFR pt 68, 
and will make every reasonable effort to avoid adverse effects on historic properties.

FTA 3/19/2014

IV.A. If the FTA, the City and the Kako'o find the standards cannot be applied, the City shall consult with the 
consulting parties to develop a treatment plan to minimize and mitigate adverse effects on the historic property.
Treatment Plan for Cultural and Historic Resources at Aloha Stadium Station HART April 2014 Jan-15
Aloha Stadium Access Planning Group Aloha Stadium 

Access Planning 
(ASAP)

11/7/2014 11/7/2014

The City shall conduct minimum of two  neighborhood design workshops for the stations in each of the 
Project phases. The City shall notify all consulting parties of the workshops and consider any comments 
received when completing station design.

HART

West Oahu Station Group (WOSG) - URS
East Kapolei, UH West Oahu, and Hoopili Stations

HART June 2011 July 2013

HART Jan 2014 Jan 2014
HART May 2014 May 2014
HART June 2015 June 2015

Farrington Highway Station Group (FHSG) - HDR/URS
West Loch, Waipahu TC, and Leeward CC Stations

HART March 2011 March 2011

HART April 2013 June 2013
Kamehameha Highway Station Group (KHSG) - Anil Verma
Pearl Highlands, Pearlridge, and Aloha Stadium Stations

HART Oct 2013 Oct 2013

HART Jan 2014 Jan 2014
Aloha Stadium Station HART Oct 2013 March 2014
Airport Station Group (ASG) - AECOM
Pearl Harbor, HNL International Airport, Lagoon Drive and Middle Street Stations

HART Nov 2013 Nov 2013

HART TBD TBD
Pearl Harbor Station HART Nov 2013 Nov 2013

Honolulu International Airport Station (in ASG) HART 8/13/2014 8/13/2014
HART TBD TBD

Dillingham Station Group (DSG) - Perkins+Will
Kalihi, Kapalama, Iwilei, Chinatown Stations

HART 10/9/2014 10/9/2014

HART TBD TBD
Kakaako Station Group (KSG) - Perkins+Will
Downtown, Civic Center, Kakaako, Ala Moana Center Stations

HART 5/22/2014 5/22/2014

HART 10/8/2014 10/8/2014
HART TBD TBD

IV.C. HP15 At the earliest practible time during preliminary engineering, prior to Project entry into final design, the City 
shall provide preliminary engineering design plans for built components of the Project, such as stations, 
guideway, and directly related Project infrastructure improvements, to consulting parties for review and 
comment.

HART 2011 2011

For stations within boundaries of or directly adjacent to listed or eligible historic properties, the City shall also 
provide plans during the final design phase. The consulting parties shall provide the City with comments on 
the plans within thirty (30) days of receipt. The City shall consider and provide written documentation of that 
consideration on the Project website of all comments provided by the consulting parties prior to completing 
preliminary engineering or final design plans.

Pearl Highands Station
Aloha Stadium Station
Anil Verma Associates, Inc.

HART 2013 2014

Pearl Harbor Naval Base Station
AECOM

HART 2013 2014

Kalihi Station HART 2014 2016
Kapalama Station HART 2014 2016
Iwilei Station HART 2014 2016
Chinatown Station HART 2014 2016
Downtown Station HART 2014 2016

V. Recordation and Documentation
V.A. HP16 Within ninety (90) days of execution of this PA, the City shall complete draft historic context studies related 

to relevant historic themes within the APE. This type of study assists in documenting the history of the affected 
area and may be used in developing NRHP nominations for historic properties in the area.

HART 2011 2018

V.A.1. HP16 The City will develop a draft scope of work for the studies describing the context themes, research 
methodology, report format, photography specifications, and schedule for completion. The City will circulate a 
draft scope of work to the consulting parties.

HART 2011 2011

V.A.2. HP16 Any comments received by the City from consulting parties within the thirty (30) days of receipt of the draft 
scope of work will be considered by the City in developing a final scope of work in consultation with the SHPD.

HART 2011 2014

V.A.3. HP16 Initial field work and photography for each study theme shall be completed prior to construction 
commencement in relevant geographic areas.

HART 2011

V.A.4. HP16 The City shall submit draft context studies to the SHPD for review, and all comments provided by the SHPD 
will be reconciled in consultation with the City within thirty (30) days while preparing the final studies.

HART 2011 2018

V.A.5. HP16 Copies of the final studies shall be distributed to repositories listed in Stipulation XIV.E.5 HART 2018 2018
The City shall complete Cultural Landscape Reports (CLRs) related to historic properties along the Honolulu 
High-Capacity Transit Coordinator.

HART

IV.C.

V.B. HP17

IV.B. HP13
HP14

Ho'opili Station
2 community workshops must occur prior to bid period start date
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Mother Waldron Park 3/2/2011 June 2016
Irwin Park 3/2/2011 June 2016
Walker Park 2015 June 2016

V.B.1. HP17 Within ninety (90) days of execution of this PA, the City shall develop a draft scope of work for the CLRs 
describing the cultural landscapes to be studied, draft scope of work for the CLRs describing the cultural 
landscapes to be studied, research methodology, report format, photography specifications, and project 
schedule. All work shall follow NPS guidance and standards, as appropriate, including National Register 
Bulletin 30, Guidelines for Evaluation and Documenting Rural Historic Landscapes and National Register 
Bulletin 18, How to Evaluate and Nominate Designed Landscapes, as well as relevant information presented in
NPS, Guidelines for the Treatment of Cultural Landscapes. The City shall circulate a copy of the draft scope of 
work to the consulting parties.

HART 2011 2011

V.B.2. HP17 Any comments received by the City from consulting parties within thirty (30) days of receipt of the draft scope 
of work will be considered by the City in developing a final scope of work in consultation with the SHPD.

HART 2011 2011

V.B.3. HP17 Initial field work and photography for each study area shall be completed prior to construction commencement 
in that area.

HART 2011 2015

V.B.4. HP17 The City shall submit draft CLRs to the SHPD and consulting parties for review based upon a distribution list 
defined in advance in cooperation with the consulting parties. The SHPD will provide comments within thirty 
(30) days of receipt of draft materials. SHPD will have forty-five (45) days for review if multiple reports come in 
within ten days of each other. The City will consider all comments from the consulting parties and stakeholder 
groups while preparing final versions.

HART 2016 2016

V.B.5. HP17 Copies of the final CLRs shall be distributed to repositories listed in Stipulation XIV.E.5. HART 2016 2016
V.C. HP18 Historic American Building Survey (HABS), Historic American Engineering Record (HAER), and 

Historic American Landscapes Survey (HALS) Recordation
HART

V.C.1. HP18 The City shall consult with the NPS HABS/HAER/HALS (HHH) coordinator in the Pacific West Region Office 
to determine which of the historic properties that received adverse effect determinations will be documented by
completing HHH recordation. After this determination, the NPS will stipulate the appropriate type and level of 
HHH documentation for each property.

HART
NPS HHH 
Coordinator

2011 2011

V.C.2. HP18 The City shall ensure that all HHH documentation for properties identified in Stipulation V.C.1 is completed in 
accordance with NPS recommendations, including requisite draft and final submission requirements.

HART

V.C.3. HP18 The City shall ensure that final HHH documentation is completed for a property and accepted by NPS prior to 
commencement of activities that could impact the historic property and/or affect its integrity.

HART

V.C.4. HP18 The NPS shall provide comments on drafts report submittals within 30 days of receipt and will provide 
comments on final reports submittals within 30 days of receipt. If the City includes multiple reports in a 
submittal or submits multiple reports within  10-day period, NPS will be allowed 45 days for review.

HART 2015

V.C.5. HP18 The City may request NPS to review the photographic documentation portion of a HHH report prior to 
completion of the full report, to accommodate construction schedules. The City shall only make such requests 
when the pace of the construction schedule makes it unlikely that a draft and final HHH report can be 
completed and reviewed in time for construction to commence on or near the specific property. In such 
instances, the City shall submit tha archival black and white prints and negatives to NPS for review. NPS will 
provide comments within 30 days of receipt. The City will ensure that the full draft HHH report is submitted 
within six (6) months of NPS approval of photographic documentation.

Chinatown Historic District HABS 2014 2017
CINCPAC Headquarters Building NHL HABS Aug 2012 2016
Dillingham Blvd. Corridor (Overview Report) HALS
between Kohou and N. King Streets

2016

Dillingham Blvd. Corridor HALS
(Subsidiary to Overview Report; doesn't duplicate info in that report) the area bounded by Dillingham Blvd., N. 
King St., and Iwilei Rd., the access road off Iwilei that runs behind the OR&L Property, and Kaaahi Street

2016

Dillingham Blvd. Residences (Overview Report) HABS 2012 2014
Dillingham Transportation Building HABS
HALS via Dillingham Blvd. Corridor Overview Report

2016

Genet (Afuso) House HABS 2012 2013
Hawai‘i Employers Council HABS 2012 2016
HECO Downtown Plant & Leslie A. Hicks Building HAER
HALS via Dillingham Blvd. Corridor Overview Report

2016

Higa Four-plex HABS 2012 2013
Holau Market/Ai-Goto Building (Sung Huong Restaurant/Wing Loy Market) (928 & 930 Kekaulike St.) HABS 2014 2016
Honouliuli Stream Bridge HAER April 2012 2013
Institute for Human Services/Tamura Building HABS
HALS via Dillingham Blvd. Corridor Overview Report

2016

Irwin Park HALS 2016
Kalauao Springs Bridge HAER April 2012 2013
Kalauao Stream Bridge HAER April 2012 2013
Kapalama Canal Bridge HAER 2016
Makalapa Navy Housing Historic District HABS Aug 2012 2016
Mother Waldron Park & Playground HALS
treated as the same; boundaries of the playground define the historic area

2016

Nimitz Highway Corridor (Overview Report) HALS
between Nuuanu Ave. and Richards St.

2016

Nimitz Highway Corridor HALS
(Subsidiary to Overview Report; doesn't duplicate info in that report) the area bounded by Nimitz Hwy., Bishop 
St., and the water that surrounds Pier 10/11, which contains Pier 10/11, Aloha Tower, Irwin Park, and the 
HDOT Harbors Division Bldg.

2016

Nu‘uanu Stream (Queen Street) Bridge HAER 2016
Oahu Rail & Land Co. Office and Document Storage Building HABS 2016
Oahu Rail & Land Co. Property (Overview Report) HABS 2016
Oahu Rail & Land Co. Terminal Building HABS 2016
Ossipoff’s Aloha Chapel, SMART Clinic, and Navy-Marine Corps Relief Society HABS Aug 2012 2016
Teixeira House HABS 2012 2013
U.S. Naval Base Pearl Harbor NHL HAER Aug 2012 2016
Waiawa Bridge HAER April 2012 2013
Waikele Canal Bridge & Highway Overpass HAER April 2012 2013
Waimalu Bridge HAER April 2012 2013
Walker Park HALS 2016
Wood Tenement Buildings (behind Tong Fat Co.) HALS
HALS via Dillingham Blvd. Corridor Overview Report and the Subsidiary Report to the Dillingham Blvd. 
Corridor Overview Report

2016

HART
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HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
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PA 
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HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
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End
Date 

V.D. HP19 The City shall engage a professional photographer to complete archival photography to NRHP standards 
for all resources that received adverse effect determinations that are not subject to HHH documentation under 
Stipulation V.C. Photographic documentation will include, at a minimum, representative views of relevant 
historic structures associated with each historic property, and representative views of the surrounding setting 
of each historic property. These photographs will be offered to the repositories listed in Stipulation XIV.E.5. Per
the schedule established by Stipulation XIV.E.3, the City shall consult will the SHPD to determine an 
appropriate level of written documentation for each above-ground historic property that is not documented 
under Stipulation V.C or V. The SHPD will review this documentation upon completion.

HART April 2012 July 2012

V.E. HP20 The City shall have digital photographs taken by a professional photographer, in conjunction with the input of 
a supervising architectural historian, to document select resources and view sheds within the APE. These 
photographs shall be taken prior to construction commencement and shall be used for interpretive materials, 
publications, cultural landscape reports, and historic context studies. Photographs will focus on NRHP - 
eligible resources and unique landscape features. Approximately 150 views will be submitted. These 
photographs will be housed at the City Municipal Library with copies submitted to the SHPD.

HART April 2015

V.F. HP21 The City shall take a comprehensive video of the Project corridor prior to construction commencement. 
Video documentation shall be completed by a professional videographer and will consist of unedited footage 
filmed from a moving vehicle. The Project corridor shall be filed from the vehicle in each direction, from Ala 
Moana to 'Ewa, and 'Ewa to Ala Moana. This film will be housed at the City Municipal Library with a copy 
submitted to the SHPD.

HART Sept 2012

VI. National Register of Historic Places/National Historic Landmark Nominations
VI.A. HP22 The City shall complete a NRHP Multi Property Documentation (MPD) for Modern/Recent Past historic 

properties dating from 1939-1979. Additionally, the City shall complete a single Multiple Property 
Submission (MPS), including all appropriate accompanying documentation.

HART 2016 2016

Jul-15 2016

May-15 2016

Nov-14 Nov-14

Aug-14 Aug-14

May-14 May-14

VI.A.2. As part of the MPD, the City will propose a list of Modern/Recent Past historic properties determined 
eligible for the NRHP to be advanced for nomination and will circulate it to the consulting parties.

VI.A.3. The City will consider any comments received from the consulting parties within thirty (30) days in developing 
the list in consultation with the SHPD.

VI.A.4. The City shall submit a draft MPS nomination form to the SHPD and NPS for review and comment. The SHPD 
and NPS will provide any comments within thirty (30) days of receipt. The City shall consider all timely 
comments while preparing the final MPS documentation.
Pending the US Navy approving the work and providing access to the site and relevant records, the City, in 
consultation with the Navy, or the Navy, if it chooses, shall complete an update to the Pearl Harbor NHL 
nomination

HART June 2012 2016

and the CINCPAC Headquarters NHL nomination. For the Pearl Harbor NHL amendment, emphasis shall 
focus on those resources closest to the APE and to those not previously documented in the existing 
nomination. All work shall be coordinated with the Navy and follow the guidelines set forth in National Park 
Serv., U.S. Dep't of the Interior, How to Prepare National Historic Landmark Nominations (1999). The work 
shall be carried out and approved by persons meeting the professional qualifications for historic architect or 
architectural historian in The Secretary of the Interior's Historic Preservation Professional Qualification 
Standards, 62 Fed. Reg. 33-713, 33719-20 (June 20, 1997). The City shall submit a draft document to the 
NPS, Navy, and SHPD. The City shall consider all comments received from NPS, Navy, and SHPD within 
thirty (30) days in preparing the final NHL nomination. The City will provide the Navy with the updated NHL 
nominations and accompanying documentation, including requisite maps and photographs for submittal to the 

HART Jan 2014 Dec 2016

VI.C. HP24 The City shall complete NRHP nomination forms and/or amendments for all 31 of the 33 properties 
(Attachment 2) that received adverse effect determinations located along the Project corridor (note that two 
resources are NHLs and are addressed in Stipulation VI.B.). The City shall complete NRHP nomination forms 
for the potential Little Makalapa Navy Housing Historic District - although FTA has determined that the Project 
will have n No Adverse Effect on this potential district. See Section 4.16 of the Project's Final EIS. The City will 
consult with the SHPD to determine if nomination forms for properties already listed in the NRHP should be 
updated and/or amended. The City and SHPD will consult with property owners to obtain access and 
determine their consent to the proposed listing. Should owners object to listing or access, the City shall 
document the properties to the extend possible from public right-of-way and using available research. This 
information will be provided to the SHPD, who will determine appropriate listing procedures according to 
Hawai'i Administrative Rules for owners who do not consent. All work shall conform to guidance presented in 
relevant National Register Bulletins. The City will complete all appropriate accompanying documentation, 
including photographs and mapping.

HART Dec 2013

 Ai-Goto Building (Sung Huong Restaurant/Wing Loy Market)(928 Kekaulike St.) NRHP nomination HART Oct 2014 2016
Wo Fat Chop Sui House NRHP Nomination 2015 2016
Aloha Tower NRHP nomination 2017
Chinatown Historic District NRHP nomination 2014 2016
CINCPAC HQ Building NHL NRHP nomination
Dillingham Transportation Building NRHP nomination 2014 2017
Hawai‘i Employers Council NRHP nomination 2017
HDOT Harbors Division Offices NRHP nomination 2014 2017
HECO Downtown Plant and Leslie A. Hicks Bldg NRHP nomination 2014 2017
Honouliuli Stream Bridge NRHP nomination 2014 2014

Huewaipi Spring TCP (aka Kawaipī) NRHP nomination 2017
Institute for Human Services/Tamura Building NRHP nomination 2017

VI.A.1. The City and SHPD will consult with property owners to obtain access and determine their consent to the 
proposed listing. Listing procedures shall be consistent with HAR Chapter 13-197, Practice and Procedure 
before the Hawaii Historic Places Review Board and HAR Chapter 13-198, The Hawaii and National 
Registers of Historic Places Programs. Should owners object to listing or access, the City shall document the 
properties to the extent possible from public right-of-way and using available research or alternative properties 
may be selected by the City, in consultation with SHPD, for documentation. The SHPD will determine 
appropriate listing procedures according to Hawai'i Administrative Rules for the properties whose owners do 
not consent.

HART
SHPD

HART 2015

HP23VI.B
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Agenc(ies)
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Date 

Irwin Park NRHP nomination 2014 2017
Kalauao Springs Bridge NRHP nomination post-construction

Kalauao Stream Bridge NRHP nomination post-construction
Kapalama Canal Bridge NRHP nomination 2014 2019
Lava Rock Curbs NRHP nomination 2016
Little Makalapa Navy Housing Historic District NRHP nomination May 2014 2016

Makalapa Navy Housing Historic District NRHP nomination May 2014 2016

Merchant Street Historic District NRHP nomination 2014 2016
Mother Waldron Park & Playground NRHP nomination
treated as the same; boundaries of the playground define the historic area

Sept 2013 2016

Nu‘uanu Stream (Queen Street) Bridge NRHP nomination 2017
O'ahu Rail & Land Co. Office and Document Storage Building NRHP nomination 2014 2016
O'ahu Rail & Land Co. Terminal Building NRHP nomination 2014 2016
Ossipoff’s Aloha Chapel, SMART Clinic, and Navy-Marine Corps Relief Society NRHP nomination 2016
Pier 10/11 and Building NRHP nomination 2014 2016
Six Quonset Huts NRHP nomination 2016
True Kamani Trees NRHP nomination 2016
U.S. Naval Base Pearl Harbor NHL nomination
Waiawa Bridge NRHP nomination 2014 2014
Waikele Canal Bridge & Highway Overpass NRHP nomination 2014 2014
Waimalu Bridge NRHP nomination post-construction

Walker Park NRHP nomination 2014 2016
Wood Tenement Buildings (behind Tong Fat Co.) NRHP nomination 2016
The City will submit draft nomination forms to the SHPD for review. The SHPD will provide comments within 
thirty (30) days of receipt. The City will consider the comments and submit final NRHP nomination forms 
following the established procedures of the National Park Service under 36 CFR § 60.6(g). Final nomination 
forms will be completed before the Project begins revenue service operations.

In addition, the City shall complete nomination forms for Makalapa Navy Housing District and the Little 
Makalapa Navy Housing District, shall provide the forms for review by the SHPD and the Navy, and submit the 
nomination forms to the National Park Service under 36 CFR §60.6(g) or, if the Navy chooses, under 36 CFR 
§60.9. Final nomination forms shall be submitted to the National Park Service prior to the second Pearl Harbor 
Station design workshop as described in Stipulation IV.B.

VI.C.3. The City will also coordinate with the SHPD to nominate these historic properties to the Hawai`i Register 
of Historic Places if they are not already included

VI.D. NRHP MPD for Modern/Recent Past historic properties
Properties documented in the MPS required by Stipulation VI.A. will not be documented on separate, individua
NRHP forms beyond what is included in the MPS.

HART

VI.E. NRHP Nominations: NOT LISTED/NOT ELIGIBLE
All NRHP and Hawai`i Register of Historic Places nominations will follow the procedures set forth in HRS 
Chapter 6E, Historic Preservation, and HAR Chapter 13-198, The Hawaii and National Register of Historic 
Places Programs, as appropriate. Completion of the stipulated NRHP nominations does not guarantee listing; 
the Keeper of the NRHP may determine that the properties are not eligible for listing. Listing of any property in 
the NRHP is subject to NPS review and approval.

HART

VI.F. HP25 The City shall develop a searchable database of historic properties within the PE in a format suitable for 
public use. The database will include an interactive geographic component and include property information 
(e.g. property name, address, geographic component and include property information (e.g. property name, 
address, tax map key, construction date, architect, etc.). The City will initiate database development prior to 
construction commencement and will update and maintain the database for the duration of this PA. The Navy 
reserves the right to approve the inclusion of any Navy historic properties in any public database.

HART Apr-11 Apr-12

VI.G. The City will consult with the SHPD to develop a strategy for making this database and its information available
to any organization with the authority and ability to develop, maintain, and support a public research database 
at the end of construction.

HART 2019

VII. Education and Interpretive Programs, Materials and Signage
The City shall implement the following stipulations (VII.A through VII.H) before revenue and service begins
VII.A. HP26-HP28 The City shall complete an interpretive plan for the Project area and install interpretive signage at appropriate 

locations. The interpretive plan will highlight historical themes (e.g. Native Hawaiian History, Native Hawaiian 
Culture, Immigrant History, Plantation Culture, Architecture, Government, Agriculture, Transportation, Military, 
etc.) and will interpret these themes at an appropriate station location. Interpretive signage will be installed at 
or near relevant transit stations and, where appropriate, inside transit vehicles.

HART July 2011

VII.B. HP26-HP28 The City shall complete a color brochure describing the history of the area along the transit line. All 
materials shall also be produced in a digital format for electronic and/or online distribution. Upon completion 
1,000 physical copies of the product shall be printed and made available at stations to transit riders.

HART 2016

VII.C. HP26-HP28 The City shall prepare materials for children, such as a coloring book or child friendly game that would 
educate children about relevant local history. The materials shall be prepared by professional historians and a 
professional illustrator. The City shall solicit student input to propose and develop the content for the materials. 
All materials shall also be produced in a digital format for electronic and/or online distribution. The materials 
will be available on the Project website.

HART 2016

VII.D. HP29 The City shall establish a Humanities Program that will explore human histories, cultures, and values. This 
program will enhance visitor and resident exposure to the depth of history and culture in the vicinity of the 
Project. The Humanities Program will educate the public about important topics in Hawaiian history through 
conferences/seminars, research fellowships, media programs, exhibits, lectures, and publications. The 
Humanities Program will also consider conducting select architectural surveys as a component of the potential 
program that may inform other program aspects. The City will develop this program's goals in consultation with 
consulting parties and the City will provide one hundred thousand dollars ($100,000) to fund the program. The 
City will establish subcommittees to achieve the goals of the Humanities Program and meet at agreed-upon 
intervals. In the absence of additional funding from the City, the Humanities Program will continue until all 
designated funds are exhausted or until revenue service begins, whichever occurs later.

HART 2016

The City will develop and implement an educational effort/program to encourage the rehabilitation of 
historic properties located along the transit route. The effort will include printed and electronic information 
about proper rehabilitation practices; benefits of historic designation; financial incentives available for eligible 
properties; and existing resources for assistance in pursuing these options. The City will hold two meetings 
and/or public workshops with owners of historic properties to disperse this information. The City will invite all 

VI.C.2.

VII.E. HART
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1/12/2013 1/12/2013

2016 2016

VII.F. HP30-HP32 Based on the content developed in Stipulation VII.A. , the City will develop an educational field guide of the 
historic properties (including historic districts) along the transit route. The City will make the field guide 
available to the public in both print and electronic formats. 

HART 2016

VII.G. HP30-HP32 Consulting parties will be invited to participate in a kick-off meeting to develop a work plan, content for 
deliverables, and schedule for all products required within Stipulation VII. The City will circulate a draft 
of the work plan, preliminary content outline, and schedule to consulting parties following the kick-off 
meeting. The City will consider all comments received within thirty (30) days while preparing the final work plan 
and schedule in consultation with the SHPD.

HART 7/7/2011

VII.H. The City will submit drafts of all work products required in Stipulation VII to the consulting parties for review 
and comment. The consulting parties will provide comments on the content, design, and other relevant product 
components within thirty (30) days of receipt of draft materials. The City will consider all comments while 
preparing final versions.

HART

VIII. Mitigation for Specific Historic Properties
VIII.A. HP33 4F09 All lava rock curbstones removed along the edges of pavement because of Project-related work shall be 

retained  by the City for reuse and reinstallation . The stones will be marked prior to removal, store securely, 
and replaced at their approximate original mile-point locations prior to the beginning of revenue service 
operation. Any stones that are damaged or destroyed during extraction or reinstallation shall be replaced wit in-

HART 2014 April 2018

VIII.B. HP34 4F11 The bridge rails on the Kapālama Canal Bridge must be replaced or retrofitted  to meet current safety 
standards. The City will maintain or replace the rails to match the appearance of the historic rails and to 
maintain existing views to and from the bridge. The City shall consider The Secretary of the Interior's 
Standards for the Treatment of Historic Properties, 36 CFR § 68, in developing draft plans to provide to SHPD 
for review per Stipulation IV.

HART June 2013 April 2018

VIII.C. HP 35 4F13 The City will replace true kamani trees within the corridor as close as feasible to the current location of 
the group of twenty-eight (28) true kamani trees on the makai side of Dillingham Boulevard that will be 
removed. The City will replace the trees prior to revenue service operation. In consultation with the SHPD, 
landscape plans will be developed by the City during final design so that new plantings will provide similar 
advantages to the community. If new plantings do not provide "equitable mitigation" (e.g. older mature trees 
that are removed), additional younger trees will be planted that will, in time, develop similar benefits.

HART Feb 2018

VIII.D.

VIII.D.1.

VIII.D.2. The City shall consider The Secretary of the Interiors Standards for the Treatment of Historic Properties, 36 
CFR § 68, and make every effort to avoid adverse effects on historic properties.

HART

VIII.D.3. The City will ensure completion of the park improvement plan before construction is complete. HART
VIII.D.4. Project funds in the sum of seven hundred and fifty thousand dollars ($750,000) shall be budgeted for 

implementation of the parks improvement plan. Should the City, following consultation with consulting 
parties, property owners, and stakeholders, determine that circumstances preclude improving these parks, 
Project funds budgeted for parks shall be transferred for use to the Honolulu High-Capacity Transit Corridor 
Project Historic Preservation Committee (Stipulation IX.B.).

HART Jan 2015 Dec 2015

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative Effects Caused by the Project
IX.A. HP37 The City shall include a staff position for a qualified Project architectural historian, defined in Stipulation I.F. 

The architectural historian shall oversee completion of the stipulations of this PA, coordinate with the SHPD, 
Kako`o and other consulting parties, and coordinate with the Department of Planning and Permitting (DPP) 
regarding land use planning activities, including the integration of transit-oriented development with historic 
preservation in the vicinity of Project stations.

HART

IX.B. HP38 The City, in consultation with the consulting parties, shall create, chair, and provide technical, administrative, 
and financial support for the operation of  Honolulu High-Capacity Transit Corridor Project Historic 
Preservation Committee (HPC). The City shall allocate two million dollars ($2,000,000) within the Project's 
budget to fund the program administered by the HPC. The City will create and schedule the first meeting of 
the HPC within three months after execution of this PA. Prior to the creation of the HPC, the City will submit to 
the SHPD for approval, a list of the agencies, groups, and organizations that will be invited to be represented 
and serve on the HPC. The HPC shall comprise the following seven (7) members: the director of DTS, or his 
designee, to serve as a voting member and chair of the HPC; one representative, or is designee, from each of 
the following: SHPD, DTS, and DPP; one representative each from three (3) non-government groups or 
organizations with expertise in historic preservation, cultural resources, architecture, planning, or landscape 
architecture. The HPC shall establish the goals, criteria, program guidelines, administrative procedures, and 
funding distribution for the disposition of these funds that will be provided by the City for exterior improvements 
to both Project related and other eligible or listed historic properties (including contributing resources within 
historic districts) within the Project's APE consistent with The Secretary of the Interior's Standards for the 
Treatment of Historic Properties, 36 CFR § 68, accomplished through grants provided under this section. The 
HPC shall also consult with the City and SHPD on the existence of potential unforeseen adverse effects as a 
result of Project actions on the Chinatown and Merchant Street Historic Districts.

The HPC shall identify and select an entity or entities that will administer the funds for the purpose established.
This entity or entities shall be compliant with the requirements of ROH Chapter 6, Article 29, as amended, 
Standards for the Appropriation of Funds to Private Organizations. The City will dissolve the HPC when the 
funds are exhausted, but not before six (6) months after completion of the Project and no later than three (3) 
years after completion of the Project, whichever occurs first.

HPC 2013 2016

owners of eligible or listed properties located within the APE and also within a 2,000 foot radius of station
locations to the two meetings/workshops and will also announce the meetings/workshops to the public on the 
Public website. The meeting/workshops will be completed before revenue service begins. At the conclusion of 
the effort, the City will submit a summary report to the consulting parties.

2016The City will invite consulting parties, property owners, and other stakeholders to participate in a kick-off 
meeting to discuss improvements to adversely affected historic parks. Based upon design standards 
contained in Stipulation IV, and considering comments offered at the kick-off meeting, the City will develop and 
circulate a draft park improvement plan to consulting parties. The City will consider all comments received 
within thirty (30) days while preparing the final plan in consultation with the SHPD.

HP36 HART
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IX.C. HP39 To examine Project impacts related to development along the Project corridor, the City shall monitor the 
proposed demolition of resources built before 1969 within the APE and within a 2,000 foot radius of each 
station. This shall occur by monitoring demolition permits. The City shall establish a baseline for demolitions
by calculating an annual average and standard deviation of demolitions that occurred within these areas 
between 2005 and 2008. The City shall include this baseline data and an explanation of its relevance to project
planning and implementation in the first six-month report submitted pursuant to Stipulation XIV.E.3. The SHPD 
shall provide location information on previously identified eligible or listed historic properties within the 2,000-
foot radius of each station location. If and when in any year during project construction the number of 
demolitions of listed or eligible resources within the APE or resources within the station areas built before 1969 
is greater than one standard deviation above the baseline, then the City shall notify the consulting parties 
during each scheduled quarterly and annual review of the PA.

HART 2014

IX.D. If any Signatory to this PA finds during the duration specified in Stipulation XIV.D. that there is likely to be a 
significant Adverse, Indirect, or Cumulative Effect on a resource determined eligible for the National 
Register as part of the Section 106 process for this project and that the Adverse Effect was not evaluated in 
this PA, that Signatory shall notify FTA. Post-review direct effect discoveries are handled in Stipulation XII.A.

If consulting parties identify during the duration of this PA that a significant Adverse, Indirect, or Cumulative 
Effect on a resource determined eligible for the National Register as part of the Section 106 process for this 
project was not evaluated in this PA, the consulting party shall follow procedures identified in Stipulation I.H.10.

Upon such notification, FTA will call a meeting of the consulting parties to discuss what next steps would be 
appropriate under the new circumstances to mitigate the effects on such resources.

FTA

IX.E. In the Chinatown and Merchant Street Historic Districts, these specific additional requirements shall apply 
regarding unanticipated cumulative adverse effects referenced in Stipulation IX.D., above:

HART

IX.E.1. During design. Implementation, testing, and the first six months of full operation of the Project, the City shall 
follow the process described below to address unanticipated and reasonably foreseeable present and future 
non-Project actions that could, in combination with the Project, have cumulative Adverse Effects on the historic
resources in the Chinatown and Merchant Street Historic Districts (hereinafter, the "Two Historic Districts") that
may cause irreversible or long-term Adverse Effects on qualifying characteristics of the Two Historic Districts 
there were to be preserved or protected based upon the terms of this Agreement or other executed Section 
106 Agreement document(s) associated with the Two Historic Districts.

HART

IX.E.2. City shall request all City agencies that are constructing projects related to the Project within the Two Historic 
Districts to submit preliminary documents to the City to allow coordination of the Project activities with such 
other work and to allow the City's assessment of the Project to include the potential for unanticipated 
cumulative Adverse Effects on the Two Historic Districts.

HART

IX.E.3. City, its historic preservation consultants, and the Kako`o, in cooperation with the FTA, will consult with SHPO 
and the Project Historic Preservation Committee in assessing whether there is an unanticipated cumulative 
Adverse Effect related to the Project in the Two Historic Districts.

HART
Kako`o
FTA
SHPO
HPC

IX.E.4. If FTA, the City and SHPO agree that Project plans or completed activities in conjunction with unanticipated 
and reasonably foreseeable present and future non-Project actions are likely to result in unanticipated 
cumulative Adverse Effects on the Two Historic Districts per Stipulation IX.D., above, then the City, in 
consultation with FTA, shall consider measures with respect to the Project to mitigate or minimize such effects,
including technical or financial measures for the protection, rehabilitation , or repair and Project design  
modifications. Disagreements between the City and SHPO, including those related to effects findings, will be 
resolved pursuant to Stipulation XIV.C.

FTA
HART
SHPD

IX.E.5. City shall make all appropriate City-generated and prepared documentation related to the Project for Section 
106 purposes and utilized in consideration of unanticipated indirect and cumulative Adverse Effects in Section 
IX.D. available to the consulting parties vi the Project website. Consulting parties will be notified of the 
documentation posting to the Project website via electronic notification. SHPO, ACHP, the Navy, and FTA will 
respond within 30 days of receipt of all required documentation. All other consulting parties shall have 21 days 
to comment on the documentation. The City will provide paper copies of such documentation to consulting 
parties upon request. Should consulting parties fail to respond within thirty (30) days after receipt of all 
documentation, it shall be assumed that they have no comments on the proposed action or mitigation, if any, to
minimize or mitigated unanticipated cumulative Adverse Effects.

HART

IX.E.6. The review of the documentation by all parties per Section IX.D. shall focus on the historic elements of the 
Two Historic Districts, as defined in the state or National Register of Historic Places, which may be caused by 
the Project relative to unanticipated cumulative Adverse Effects.

FTA
HART
SHPD

IX.E.7. City, in coordination with FTA, and SHPO will consider and respond to comments about the Project related to 
the Two Historic Districts from consulting parties as provided for in Stipulation I.H.10. The review, in particular, 
will address the potential for unanticipated cumulative adverse effects on the Two Historic Districts. The review
will also attempt to resolve specific disagreements about how City intends to address unanticipated cumulative 
Adverse Effects per Section IX.D. of this Agreement. If City, in consultation with SHPO is unable to reach a 
resolution with the consulting parties who have commented pursuant to Section I.H.10 regarding g an 
unanticipated cumulative Adverse Effect on the Two Historic Districts, the City will notify the FTA, and as 
appropriate, consult with the ACHP, in accordance with XIV.

FTA
HART
SHPD

IX.F. In addition to the mitigation presented in this stipulation, mitigation for indirect and cumulative effects is 
provided in Stipulations IV.A-B and VII.A-F.

X. Construction Protection Plan

WOFH NVMP 
April 2015

WOFH NVMP 
April 2015

WOFH NVMP 
September 2014

WOFH NVMP 
September 2014

WOFH NVMP 
March 2014

WOFH NVMP 
March 2014

HP40

During final design, DTS, in cooperation with its contractors and FTA, will develop a Construction Mitigation 
Plan (CMP).  The CMP will include a Noise and Vibration Mitigation Plan. Per requirements to be included 
in the FTA Record of Decision (ROD) and FTA guidance entitled, Transit Noise and Vibration Impact 
Assessment, FT-VA-90-1003-06 (2006) (FTA Guidance Manual), DTS shall perform quantitative assessments 
of both noise and vibration which will inform the CMP. Noise and vibration control plans will be updated every 
six (6) months. The updated plans should predict the construction noise and vibration impacts at sensitive 
receptor locations based upon the proposed construction equipment and methods. Appropriate construction 
plan noise and vibration mitigation measures shall be employed as identified in FTA's Guidance Manual.

HP41-HP42X.A. HART
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Programmatic Agreement Implementation Schedule:  February 29, 2016 Honolulu Rail Transit Project

ACRONYMS
ACHP Advisory Council on Historic Preservation
ASAPG Aloha Stadium Access Planning Group
FTA Federal Transit Administration
HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
EOC End-of-Contract/Construction
Red Text Construction Related

Completed Task/Event/Deliverable

PA 
Stipulation

HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
Date

End
Date 

WOFH NVMP 
November 2013

WOFH NVMP 
November 2013

WOFH NVMP 
May 2013

WOFH NVMP 
May 2013

WOFH NVMP 
November 2012

WOFH NVMP 
November 2012

WOFH NVMP 
April 2012

WOFH NVMP 
April 2012

ROC NVMP 
April 2015

ROC NVMP April 
2015

MSF NVMP 
September 2014

MSF NVMP 
September 2014

MSF NVMP 
March 2014

MSF NVMP 
March 2014

MSF NVMP May 
2013

MSF NVMP May 
2013

MSF NVMP 
November 2012

MSF NVMP 
November 2012

KHG NVMP 
April 2015

KHG NVMP April 
2015

KHG NVMP 
September 2014

KHG NVMP 
September 2014

KHG NVMP 
March 2014

KHG NVMP 
March 2014

KHG NVMP July 
2013

KHG NVMP July 
2013

KHG NVMP 
January 2013

KHG NVMP 
January 2013

X.B. Before project construction begins, the City shall meet with the construction contractor(s) to review and 
transmit the CMP.

HART

X.C. The City will monitor Project construction to ensure that the measures in the CMP are implemented and shall 
provide a record of monitoring activities in progress reports prepared pursuant to Stipulation XIV.E.

HART

X.D. HP43 With the cooperation of the Navy, the City shall complete post-construction noise monitoring as stipulated 
in the Project's Final EIS within US Naval Base, Pearl Harbor NHL.

HART
U.S. Navy

TBD after 2019 
opening

TBD

X.E. The City, in consultation with FTA shall ensure that any inadvertent damage resulting from the Project to 
historic properties shall be repaired, to the extend possible, in accordance with The Secretary of the Interior's 
Standards for the Treatment of Historic Properties, 36 CFR § 66. The City, in consultation with the FTA, shall 
submit a scope of work or treatment plan to address inadvertent damage to the SHPD for comment before 
initiating repairs.

FTA
HART

XI. City Contractors and Contract Adherence to PA
FTA and the City shall ensure that contracts developed in the implementation of all construction phases of the 
Project shall expressly refer to and require compliance with the stipulations of this PA. Contractors responsible 
for work set forth in this PA shall have qualified staff that meets the Secretary of Interior's Professional 
Qualification Standards, 48 Fed Reg. 44.738-39 (Sept. 29, 1983) for history, archaeology, architectural history, 
architecture, or historic architecture with experience in historic preservation planning to ensure the satisfactory 
compliance with the terms of the PA during the design and construction of each project construction phase.

The Kako`o will provide guidance regarding the implementation of terms of this PA to all contractors, 
particularly those involved in construction-related activities.

FTA
HART
Kako`o

1/26/2015 1/26/2015

1/6/2015 1/6/2015

9/5/2014 9/5/2014

8/20/2014 8/20/2014

6/8/2012 6/8/2012

10/5/2011 10/5/2011

9/22/2011 9/22/2011

Mar-11
Nov-10

Mar-11
Nov-10

XII. Post Review Discoveries

Numeric limits and monitoring measures will be developed to minimize noise and vibration impacts. Vibration 
criteria included in Table 12-3, Construction Vibration Damage Criteria, of the FTA Guidance Manual will be 
applied. Note that most historic properties in the corridor are non-engineering timber or masonry; a criterion of 
0.2 inches per second of peak particle velocity would be applicable to these structures. Noise and vibration 
mitigation strategies will be included in the Noise and Vibration Mitigation Plan.

HP44 HARTThe City shall require, on an annual basis, or more frequently as circumstances require, historic preservation 
and cultural awareness training for the construction contractors and employees. The training shall include 
information related to the following topics:
a.) illegal collection and disturbance of historic and prehistoric cultural materials, including human remains
b.) Scope of applicable laws and regulations
c.) Initial identification and reporting of archaeological materials, human remains, and historic buildings or 
structures that may potentially be discovered during the course of their work.
Training materials, schedules and lists of persons trained will be made available to the consulting parties of 
this PA and other interested parties on an annual basis.
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Programmatic Agreement Implementation Schedule:  February 29, 2016 Honolulu Rail Transit Project

ACRONYMS
ACHP Advisory Council on Historic Preservation
ASAPG Aloha Stadium Access Planning Group
FTA Federal Transit Administration
HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
EOC End-of-Contract/Construction
Red Text Construction Related

Completed Task/Event/Deliverable

PA 
Stipulation

HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
Date

End
Date 

XII.A. Post-review discoveries are not anticipated for built historic properties. Notwithstanding, the City agrees to 
cease all work in the vicinity of the discovery should an unanticipated adverse effect on a built historic 
property be found during construction. The City will notify the signatories and provide information about the 
unanticipated adverse effect and the City's proposed treatment plan within a period of three (3) business 
days. The City, in consultation with FTA and SHPD, will consider any timely comments in developing a final 
treatment plan. FTA will not allow work to resume in the vicinity of the unanticipated adverse effect until a 
treatment plan has been finalized. The City will proceed in accordance with the treatment plan.

HART

XII.B. Because of the linear nature of the Project and because any areas excavated for the placement of piers to 
support the elevated structures, foundations for buildings and structures, utility installation, grading to provide 
parking, or other construction-related ground disturbance, including preparation of construction staging areas 
and the new location of any utilities that will be relocated by the Project, will be the subject of a comprehensive 
AIS, post-review archaeological discoveries after completion of AISs are not anticipated.

In the event of any inadvertent discoveries of burials, the OIBC shall be included in consultation as specified 
in HAR § 13-300-40. When suspected human skeletal remains are found, the City shall ensure that all work in 
the vicinity stops and that a City archaeologist will secure the area to avoid any additional disturbance, 
pursuant to HRS § 6E-43.6. If the remains are identified to be human, the City will notify SHPD as required by 
law. (Non-human remains that are determined by the Project archaeologist not to be protected resource will be 
documented in Project files and no further action taken.) With confirmed human skeletal remains, the 
archaeologist must also notify the OIBC, the County Coroner's Office, and the County Police Department. With
all inadvertent burial finds, SHPD determines burial treatment, either preservation in place or relocation, in 
consultation with the landowner, the district representative of the OIBC, and any recognized cultural or lineal 
descendants or NHOs for the Project. Pursuant to HRS § 6E-43.6(c) and (d), SHPD has one (1) day to make 
its treatment determination for single burials and two (2) days for multiple burials found on O`ahu. Recognizing 
the extent of the Project and the sensitivity of any discoveries, the Project will allow an extended time for 
SHPD determination of treatment by an additional three (3) days for a total of four (4) days for single burials 
and five (5) days for multiple burials; provided that this extension of time shall not affect other obligations, 
duties, or responsibilities required under HRS Chapter 6E and applicable regulations. Information generated in 
the AISs in Stipulations III.B., III.C., and III.D., will assist SHPD and OIBC in identifying and notifying lineal and 
cultural descendants and defining a treatment plan since background research is an integral component of the 
AIS. Construction must remain halted in the vicinity of the burial find until SHPD's treatment decision has been 
carried out or any other requirements of law have been met.

HART

XII.C. The City, in consultation with the OIBC and the SHPD, will be responsible for carrying out the burial treatment 
for post-review discoveries.

HART
SHPD
OIBC

XII.C.1. For preservation in place, the City will modify the planned construction to allow for the remains to stay in place 
in accordance with the burial treatment plan.

HART

XII.C.2. Pursuant to HRS § 6E-43.6(f), in cases where remains are archaeologically removed, SHPD shall determine 
the place of relocation, after consultation with the City, OIBC, affected property owners, representatives of the 
relevant ethnic group, and any identified lineal descendants, as appropriate. 

Parties identified in this Stipulation XII.C. will consider the inclusion of either of the following two provisions in a
post-review discovery treatment plan: (1) If a reinterment site was not identified in a Treatment Plan in 
Stipulation III.D., the City will disinter the remains, curate the remains at the Project site until the associated 
Project phase is completed and then immediately arrange for reinternment within the Project area; or (2) If 
reinternment sites are identified as part of the Treatment Plans in Stipulation III.D., immediate reinternment to 
those identified sites will be the preferred practice.

HART
SHPD
OIBC

XII.C.3. The City will document burial treatment in either a "burial site component of an archaeological data recovery 
plan" for burials that are relocated, or a "burial site component of an archaeological preservation plan" that 
documents the burial treatment that was carried out. These plans/reports document the conditions of the 
discovery, the burial treatment, access and any subsequent measures that have been agreed to by the 
landowner to safeguard either the relocation site or the preservation site. The City will record preserved or 
relocated burial sites with the Bureau of Conveyances so that the burial sites are not further disturbed in the 
future.

HART

XII.D. Any human remains found on lands owned or controlled by the Federal government will be addressed in 
accordance with NAGPRA in coordination with the affected land management agency.

XIII. Public Information
XIII.A. To keep the public informed about PA implementation, the semi-annual progress reports described in 

Stipulation XIV.E. will be posted on the Project website.
HART

XIII.B. With the exception of sensitive information or locations, the City shall add all documentation completed as 
part of this PA to the historic properties database that will be created as part of Stipulation VI.F. However, 
if the consulting parties agree, the sensitive information or locations may be included in a password-protected 
mode.

HART

XIII.C. At any time during implementation of the activities covered in this PA, should an objection pertaining to this 
PA or the effect of any activity on historic properties be raised by a member of the public, FTA will notify the 
signatories to this PA and take the objection into account, consulting with the objector, and should the objector 
so request, with any of the parties of this PA, to resolve the objection.

FTA Jan-14 Dec-14

XIV. Administrative Provisions
HART March 2011XIV.A. HP01 Implementation Schedule

Within sixty (60) days of the execution of this PA, the City shall develop a schedule for the implementation of 
the provisions of this PA. The City will submit the schedule to the signatories and concurring parties for review 
and comment. The final schedule will include timelines and milestones for completion of deliverables and will 
be posted on the Project website. The City will update the schedule to reflect Project changes and will notify 
the signatories and concurring parties of any alterations to the schedule.

Ongoing
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Programmatic Agreement Implementation Schedule:  February 29, 2016 Honolulu Rail Transit Project

ACRONYMS
ACHP Advisory Council on Historic Preservation
ASAPG Aloha Stadium Access Planning Group
FTA Federal Transit Administration
HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
EOC End-of-Contract/Construction
Red Text Construction Related

Completed Task/Event/Deliverable

PA 
Stipulation

HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
Date

End
Date 

XIV.B. Should the project alignment be changed in any way the FTA determines results in a change to the APE, the 
City shall update the APE maps, and FTA and the City, in consultation with other consulting parties, shall 
ensure that the requirements of this PA are met, after further consultation and assessment of effects, with 
regard to the new portions of the APE.

FTA

XIV.C. Should any signatory or invited signatory to this PA object to any action proposed pursuant to the PA, the FTA 
shall consult with the objecting party to resolve the objection. If the FTA determines that the objection cannot 
be resolved, the FTA shall forward all documentation relevant to the dispute, including FTA's proposed 
resolution, to the ACHP.

FTA

XIV.C.1. Within thirty (30) days after receipt of all pertinent documentation, the ACHP shall provide the FTA with its 
advice on the resolution of the objection. FTA will then prepare a written response that considers any timely 
advice offered by the ACHP or by other signatories to the PA. FTA will provide will provide all consulting 
parties with a copy of this written response and proceed according to its final decision.

ACHP

XIV.C.2. If the ACHP does not provide its advice regarding the dispute within thirty (30) days of receiving appropriate 
documentation about the dispute, FTA may make its final decision on the dispute and proceed accordingly. 
Prior to reaching a final decision, FTA shall prepare a written response that considers any timely comments by 
other signatories to the PA and provide them and the ACHP with a copy of that response.

ACHP
FTA

XIV.C.3. The responsibility of the FTA and the City to carry out all actions that are required by this PA and are not 
affected by the dispute remains unchanged.

FTA
HART

XIV.D.1. Duration Report
This PA shall take effect on the date it is signed by the last signatory and shall be in effect for ten (10) years 
from the date of execution, or terminated pursuant to Stipulation XIV.I. At least six (6) months prior to the end 
of the 10-year period, FTA will provide an update on the status of the work associated with all stipulations. At 
that time, and before the 10-year period elapses, the signatories may amend the content of the PA, which may 
include extension of the duration of the PA, in accordance with Stipulation XIV.H if they determine that it is 
necessary to complete all stipulations.

FTA 7/18/2021 7/18/2021

XIV.E.1. Any signatory to this PA may request, at any time, a review of the implementation of the terms of this PA Signatory Parties

Monthly Meetings (after expiration of Quarterly Meetings)

Dec-15 Dec-15

Jun-15 Jun-15
May-15 May-15
Apr-15 Apr-15
Feb/Mar-15 Feb/Mar-15
Nov/Dec-14 Nov/Dec-14
Oct-14 Oct-14
Sep-14 Sep-14
Aug-14 Aug-14
Jul-14 Jul-14
Jun-14 Jun-14
May-14 May-14
Apr-14 Apr-14
Mar-14 Mar-14
Feb-14 Feb-14
Jan-14 Jan-14
Dec-13 Dec-13
Nov-13 Nov-13
Oct-13 Oct-13
Sep-13 Sep-13
Aug-13 Aug-13
Jul-13 Jul-13
Jun-13 Jun-13
May-13 May-13
Apr-13 Apr-13
Mar-13 Mar-13
Feb-13 Feb-13
Jan-13 Jan-13
Dec-12 Dec-12
Nov-12 Nov-12
2018 2018

2017 2017

2016 2016

3/2/2015 3/2/2015

1/23/2014 1/23/2014

1/25/2013 1/25/2013

1/18/20131/18/2011For the first twenty-four (24) months following the implementation of this PA, the City shall hold 
quarterly (every three (3) months) meetings with the consulting parties to discuss implementation of this PA 
including near-term planned activities.

XIV.E.2. HART

XIV.E.4. HP02 After the 24-month period mentioned in Stipulation XIV.E.2. above, the FTA shall conduct annual meetings of 
consulting parties to discuss implantation of this PA over the preceding year and planned activities for the 
coming year. FTA shall evaluate the effectiveness of this PA and whether any amendments or changes are 
needed based on the City's summary reports or Project modifications and provide its evaluation to the 
signatories prior to the meeting.

HART

PA Monthly Progress Reports

Oct-Nov 2015 Oct-Nov 2015

XIV.E.3. HP45-HP47 Semi-Annual Reports
Every six (6) months following the execution of this PA, until it expires or is terminated, the City shall provide al
signatories to this PA a summary report detailing the work undertaken pursuant to its terms. Such report shall 
include any scheduling changes proposed, any problems encountered, and any disputes or objections 
received during efforts to carry out the terms of the PA.

HART

HP02

HART

Jul-Sep 2015 Jul-Sep 2015

expiration (10 yrs 
from date of PA 
execution) or 
termination of PA

1/18/2011
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ACRONYMS
ACHP Advisory Council on Historic Preservation
ASAPG Aloha Stadium Access Planning Group
FTA Federal Transit Administration
HART City & County of Honolulu, Honolulu Authority for Rapid Transportation
HPC Historic Preservation Committee
NAVFAC Naval Facilities Engineering Command Hawaii
OIBC Oʻahu Island Burial Council
SHPD/SHPO State Historic Preservation Division/State Historic Preservation Officer
EOC End-of-Contract/Construction
Red Text Construction Related

Completed Task/Event/Deliverable

PA 
Stipulation

HART 
Mitigation 

Monitoring ID 
(MMID)

Deliverable/Event Responsible 
Agenc(ies)

Start
Date

End
Date 

XIV.E.5. Work products not containing sensitive information will be submitted to the following repositories so that the 
information generated is made available to the public; SHPD, State Publications Distribution Center (15 
copies), University of Hawai'i, and the Municipal Library (3 copies).

XIV.F. Immediate rescue and salvage operations conducted to preserve life or property are exempt from the 
provisions of Section 106 of the NHPA and this PA. In the event that an emergency situation should occur 
during the Project, FTA shall follow the provisions of 36 CFR § 800.12.

FTA

XIV.G. In the event that the City or other agency applies for additional federal funding or approvals for the Honolulu 
High-Capacity Transit Corridor Project and the undertaking remains unchanged, such funding or approving 
agency may comply with Section 106 of the NHPA by agreeing in writing to the terms of this PA and notifying 
the signatories. Any necessary amendments will be considered in accordance with Stipulation XIV.H.

FTA
Signatory Parties
Funding Agency

XIV.H. Any signatory to this PA may propose that this PA be amended, whereupon the signatories to the PA shall 
consult to consider such amendment. Any amendment must be agreed to in writing by all signatories. The 
amendment will be effective on the date a copy with all signatures is filed with the ACHP.

Signatory Parties

XIV.I. If any signatory to this PA determines that its terms will not or cannot be carried out, that party shall 
immediately consult with the other signatory parties to attempt to develop an amendment per Stipulation XIV.H
If within thirty (30) days (or another time period agreed to by all signatories) an amendment cannot be reached
any signatory may terminate the PA upon written notification to the other signatories. Once the PA is 
terminated and prior to work continuing on the undertaking, FTA must either: (1) execute a new agreement 
pursuant to 36 CFR § 800.6; or (2) request, take into account, and respond to comments of the ACHP under 
36 CFR § 800.7. FTA shall notify the signatories as to the course of action it will pursue. This PA may be 
terminated by the execution of a subsequent agreement that explicitly terminates this PA or supersedes its 
terms.

Execution of this PA by FTA, SHPD, and the ACHP and implementation of its terms evidence that FTA has 
taken into account the effects of this undertaking on historic properties and afforded the ACHP an opportunity 

Signatory Parties

XIV.J. If, at any time during implementation of the provisions of this PA, and NHO informs the City or FTA that it 
attaches religious and cultural significance to properties within the APE, FTA shall invite that NHO to 
participate in reviews and consultation carried out under the terms of this PA.

Native Hawaiian 
Organization(s)

3/9/2015

*MMIDs are Mitigation Monitoring IDs from the Record of Decision Mitigation Monitoring Program.  HART maintains a database to track more than 200 MMIDs for the project, including those noted 
in the table above.
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Summary of Honolulu Rail Transit Project (HRTP) Section 106 
Programmatic Agreement (PA) Stipulation IX.B  

Measures to Address Reasonably Foreseeable Indirect and Cumulative 
 Effects Caused by the Project 

Summary:  
Stipulation IX, Section B of the PA requires HART to establish a Historic Preservation 
Committee (HPC) to oversee a Historic Preservation Fund (HPF) that is capitalized in 
the amount of two million dollars ($2,000,000) and dedicated for exterior improvements 
to both Project related and eligible or listed historic properties (including contributing 
resources within historic districts) that are within the Project’s APE.   
Full Reference in the Programmatic Agreement:  

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project. Section B. The City, in consultation with the 
consulting parties, shall create, chair, and provide technical, administrative, and 
financial support for the operation of a Honolulu High-Capacity Transit Corridor 
Project Historic Preservation Committee (HPC). The City shall allocate two million 
dollars ($2,000,000) within the Project’s budget to fund the program administered by 
the HPC. The City will create and schedule the first meeting of the HPC within three 
months after execution of this PA. Prior to the creation of the HPC, the City will 
submit to the SHPD for approval, a list of the agencies, groups, and organizations 
that will be invited to be represented and serve on the HPC. The HPC shall comprise 
the following seven (7) members: the director of DTS, or his designee, to serve as a 
voting member and chair of the HPC; one representative, or its designee, from each 
of the following: SHPD, DTS, and DPP; and one representative each from three (3) 
non-governmental groups or organizations with expertise in historic preservation, 
cultural resources, architecture, planning, or landscape architecture. The HPC shall 
establish the goals, criteria, program guidelines, administrative procedures, and 
funding distribution for the disposition of these funds that will be provided by the City 
for exterior improvements o both Project related and other eligible or listed historic 
properties (including contributing resources within historic districts) within the 
Project’s APE consistent with the [“]Secretary of the Interior’s Standards for the 
Treatment of Historic Properties,[”] 36 C.F.R. pt. 68, accomplished through grants 
provided under this section. The HPC shall also consult with the City and SHPO on 
the existence of potential unforeseen adverse effects as a result of Project actions on 
the Chinatown and Merchants Street Historic Districts.   

The HPC shall identify and select an entity or entities that will administer the funds 
for the purposes established. This entity or entities shall be compliant with the 
requirements of ROH Chapter 6, Article 29, as amended, [“]Standards for the 
Appropriation of Funds to Private Organizations.[“] The City will dissolve the HPC 
when the funds are exhausted, but not before six (6) months after completion of the 
Project and no later than three (3) years after completion of the Project, whichever 
comes first.                  
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HP Fund Project Summary: Eight (8) out of sixteen (16) projects that were submitted in 
two rounds to HART in 2013-14 were ultimately selected and approved for $561,535 in 
funding by the HPC in the latter year. Fung + Associates, Inc. was chosen by the agency 
as the architect for the HP Fund and conducted in excess of $155,900 in preliminary 
building assessments and cost estimates during proposal reviews. Royal Contracting 
was selected as the on-call construction contractor for the HP Fund project.  Both are 
SOI-qualified firms with extensive Historic Preservation project experience.      
 

    
 
Seven (7) projects were selected for individual façade improvements while an additional 
seven (7) were for graffiti removal that was funded at $100,000 and proposed for 
implementation as part of a larger project for the Chinatown Historic District. The latter 
project was scheduled to proceed only after removal tests were conducted as 
recommended by a district-wide study, Multiple Historic Chinatown Buildings: Graffiti 
Cleaning and Prevention that was completed by Wiss, Janney, Elstner Associates, Inc. 
(WJE) in 2015.                
HP Fund Project Updates (also noted in August-December 2015 Semi-Annual Report):  
The following information is provided for projects that received allocations from the HP 
fund in 2014.        
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Graffiti removal tests were completed at the Armstrong Building (175 N. King Street) in 
preparation for additional tests and removal work at 1, 15/19, and 25 N. Hotel Street, as 
well as 1024-1034 and 1111 Nu‘uanu Avenue. Current Status: Owner’s permission to 
continue the work has been requested but not received.  

 
 

    
 
Maria Bonita’s/Smith Union Bar (15-19 N. Hotel Street).  Final scope: Replace deteriorated 
wood lintel and steel I-beam; repoint. Drawings completed and submitted for permit.  
Current Status: DPP Permit ready; owner’s signature required for release.   
  
 

 
 
Nuuanu Shops (1024-34 Nuuanu Avenue). Final scope: repointing. SHPD approval letter 
received. Current Status: Owner’s consent to proceed has been requested but not 
received.   
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YWCA Laniakea (1040 Richards Street). Final scope: Repair spalling concrete at front 
bay; replace balustrades, and restore teak doors. SHPD approval letter received. Current 
Status: SOI subcontractor approval by owner is required to proceed, and approval has 
been requested, but has not been received.  
 
 

    
 
Pacific Gateway (83 N. King Street). Final scope: New awning, remove piping from front 
façade, downspouts, address leaks, remove A/C units from front facade. SHPD approval 
letter received. Current Status: DPP permit pending.       
 
 

   
 
Sumida Building (1138 Maunakea Street). Final scope: New awning, awning lighting, 
downspouts, repointing. SHPD approval letter received. Current Status: DPP permit 
pending.     
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Manghnani, MH Trust (158-162 N. King Street). Final scope: Remove AC units from front 
façade, place condensing units on back of roof; provide roof access. The project was 
delayed because of owner’s previous work without a DPP permit. Initially deferred pending 
receipt of ATF permit from DPP. ATF permit received. Current Status: Drawings in 
preparation.   
 
 

   
 
Armstrong Building (175 N. King Street). Final Scope: Repointing of stonework below 
awning; paint. SHPD approval letter received. Current Status: Owner’s consent to proceed 
has been requested but not received.   
 

 
Non-HP Fund Projects Related to Stip. IX.B. Holau Market and the adjacent Ai-Goto 
Building are located adjacent to the Chinatown Station site.  
 

     
 
Holau Market (930 Kekaulike Street). In November 2015, Titan Productions US, LLC 
(Titan) of Burbank, California, on behalf of Legendary Pictures, LLC, approached the 
Honolulu Film Office and HART with a request for a temporary use of Holau Market as a 
film set in December 2015. SHPD approval was received and all work was removed 
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except for wall plugs that were painted and retained until the building is rehabilitated to 
increase security and prevent recurring rodent infestation. Funds received from Titan for 
the use of Holau Market were expended for corner and roof slab spall repair. Additional 
wall plugs were installed on the rear and side entries. All work was performed in January 
2015.  Installation of a new roof is pending.    
 

    
 
Ai-Goto Building (928 Kekaulike Street). On February 24, 2016, a fire of unknown origin 
occurred in the mauka bay of the building. The fire was extinguished before structural 
damage occurred. Fire damaged materials were removed from the building interior as well 
as the rear exterior and the shell was placed under permanent closure with the addition of 
wall plugs.                        
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Summary of Honolulu Rail Transit Project (HRTP) Section 106 
Programmatic Agreement (PA) Stipulation IX.C  

Monitoring Proposed Demolition of Historic Resources Built before 1969 
in the Project Study Area 

Summary:  
Stipulation IX, Section C of the PA requires HART to monitor the proposed demolition of 
resources built before 1969 within the Area of Potential Effect (APE) and within a 2,000 - 
foot radius of each station. 
Full Reference in the Programmatic Agreement:  

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project. Section C. To examine Project impacts related to 
development along the Project corridor, the City shall monitor the proposed 
demolition of resources built before 1969 within the APE and within a 2,000- foot 
radius of each station. This shall occur by monitoring demolition permits. The City 
shall establish a baseline for demolitions by calculating an annual average and 
standard deviation of demolitions that occurred within these areas between 2005 and 
2008. The City shall include this baseline data and an explanation of its relevance to 
project planning and implementation in the first six-month report submitted pursuant 
to Stipulation XIV.E.3. The SHPD shall provide location information on previously 
identified eligible or listed historic properties within the 2,000-foot radius of each 
station location. If and when in any year during project construction the number of 
demolitions of listed or eligible resources within the APE or resources within the 
station areas built before 1969 is greater than one standard deviation above the 
baseline, then the City shall notify the consulting parties during each scheduled 
quarterly and annual review of the PA.  

Methodology (also noted in July 2011 Semi-Annual Report): Pursuant to the PA, the 
baseline for demolitions is 24 with a standard deviation of 4.58, based upon the following 
information provided by: City and County of Honolulu’s Department of Planning and 
Permitting (DPP).  

 2005: 27 demolitions 

 2006: 17 demolitions 

 2007: 29 demolitions 

 2008: 23 demolitions 
The stipulation requires that HART notify the consulting parties during each scheduled 
quarterly and annual review of the PA when the number of demolitions of listed or 
eligible resources, or resources built prior to 1969 within the APE and within a 2,000-foot 
radius of each station, is greater than one standard deviation above the baseline. 
Therefore, pursuant to the methodology provided for in the Stipulation, HART is required 
to notify the CPs when demolition exceeds 29. The number of demolitions has never 
exceeded the threshold to date.  Nonetheless, HART is providing the relevant 
information in regards to demolitions permits. 
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Coordination with the State Historic Preservation Division (SHPD) was initiated during 
the HRTP Final Environmental Impact Statement and PA studies for the identification of 
National Register of Historic Places eligible or listed resources built prior to 1969 in the 
study area. The City Department of Planning and Permitting forwards demolition permit 
applications for these resources to SHPD for review. HART’s collaborative process with 
these agencies is on-going.  
 
2015 Demolitions:  
HART received demolition permit data from the Department of Planning and Permitting 
(DPP). The total number of demolition permits issued by DPP in Calendar Year (CY) 
2015  within the APE and within a 2,000-foot radius of each station  was calculated on 
January 20, 2016 from data provided by DPP. The resultant total from the ArcGIS 
selection analysis, in which the island-wide demolition Tax Map Key (TMK) list was 29 
demolition permits for CY 2015. This was out of an island-wide total of 434 demolition 
permits during the same period.  Table 1 provides descriptions of the CY 2015 
demolitions within the APE and within 2,000-foot radius of each station..  
Of the 29 demolition permits, 21 were for buildings built before 1969. 17 were directly 
related to Honolulu Rail Transit Project construction and right-of-way acquisition and 12 
were submitted by applicants independent of the Project. Of the 17 demolition permits 
related to the Honolulu Rail Transit Project construction and right-of-way acquisition, 10 
properties (23007054 [#1]; 23004048 [#2]; 23004069 [#3]; 23007033 [#4]; 23007036 
[#5]; 15007023 [#7]; 12009018 [#11]; 12010068 [#12]; 96003017 [#18]; and 96003018 
[#19]) were built before 1969. These properties, except for TMK 12009018 [#11], were 
listed as Not Eligible for the National Register of Historic Places (NRHP), and thereby 
require no mitigation, as determined in the Historic Resources Technical Report (HART 
2008), which evaluated properties built before 1969 in the APE and their eligibility for 
the NRHP.  
According to the Historic Resources Technical Report (HART 2008), one property 
(12009018 [#11]) was evaluated as “Eligible for the National Register”, and full take of 
the property and structure was determined as “Adverse Effect” as defined in 36 CFR 
800.5[a]. The Programmatic Agreement requires the documentation of eligible 
properties in the Historic American Building Survey (HABS) prior to demolition. TMK 
12009018 [#11] also known as Texiera House, was listed as eligible and received 
approval from the State Historic Preservation Department (SHPD) on December 2, 
2015 and the National Park Service (NPS) on October 21, 2015 for its HABS 
documentation.   
 
There are 29 demolition permits identified in Table 1.  
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Table 1: Building Permit CY 2015 in the Area of Potential Effect

Station 
Area

FID TMK_1 Date Permit_No Address Project Description Year 
Built

Before 
1969

HART 
ROW

1 23007054 8/14/2015 A2015-07-0322 1246 KONA ST, 
Honolulu 96814

City and County of Honolulu, 
HART -- Demolish and remove 
existing structure. Debris to be 
hauled to PVT. Cement slab to 
remain. 

1938 Y X

2 23004048 2/12/2015 A2015-01-1241 1162 WAIMANU ST, 
Honolulu 96814

 City and County of Honolulu, 
HART - Demolish and remove 
existing warehouse for Rail 
Project. All concrete and parking 
areas to remain. Debris removed 
from the premises be taken to the 
P.V.T landfill. 

1946 Y X

3 23004069 2/12/2015 A2015-01-1246 1168 WAIMANU ST, 
Honolulu 96814

 City and County of Honolulu, 
HART - Demolish and remove 
existing structure. All concrete 
and parking areas to remain. 
Debris removed from the 
premises be taken to the P.V.T 
landfill.       
  

1954 Y X

4 23007033 6/19/2015 A2015-05-1007 1169 KONA ST, 
Honolulu 96814

City and County of Honolulu, 
HART - Demolish and remove 
existing warehouse and covered 
parking structures. All cement 
and/or a.c. slabs to remain. 
Debris to be hauled to PVT 
Landfill Company (Nanakuli). 
2015/IBP04841

1943 Y X

5 23007036 2/12/2015 A2015-01-1239 1174 WAIMANU ST, 
Honolulu 96814   

City and County of Honolulu, 
HART -Demolish and remove 
single story structure for Rail 
Project. Concrete slabs and 
parking areas to remain. Debris 
removed from the premises to be 
taken to the P.V.T. landfill.

1953 Y X

C
hi

na
to

w
n 

St
at

io
n

6 17004016 5/22/2015 A2015-03-0299 1169 MAUNAKEA 
ST, Honolulu 96817

WONG KAM CHONG TRUST -- 
DEMO EXISTING TWO-STORY 
BLDG -- All debris to pvt landfill 

1952 Y

Iw
ile

i 
St

at
io

n 7 15007023 6/19/2015 A2015-05-1150 533 KAAAHI ST, 
Honolulu 96817

City and County of Honolulu, 
HART -- Demolition of an existing 
Office / Warehouse Building 

1966 Y X

8 12002156 8/27/2015 A2015-08-1638 1746 DILLINGHAM 
BLVD, Honolulu 
96819

Elnora Vyenielo - Demolish 
existing two story house and 
foundation. Haul away debris to 
PVT Landfill.    
   
  

1935 Y

9 12003013 9/2/2015 A2015-08-1713 529 MOKAUEA ST, 
Honolulu 96819

Park--- Demolish All Existing 
Structures On Property. Debris 
Removed From The Premises Be 
Taken To The P.V.T Landfill

1920 Y

10 12008061 10/21/2015 A2011-07-0375 2020 DEMOCRAT 
ST, Honolulu 96819

Group Builders - Demolition of 
garage. Debris to P.V.T. landfill 

1944 Y

11 12009018 8/14/2015 A2015-06-1588 1927 DILLINGHAM 
BLVD, Honolulu 
96819

City and County of Honolulu, 
HART - Demolish and remove 
existing one-story single-family 
dwelling at rear of property. 
Cement slab to remain. Debris to 
be hauled to PVT Landfill 
Company (Nanakuli). 
2015/IBP06610 

1936 Y X

12 12010068 3/18/2015 A2015-03-0962 1900 DILLINGHAM 
BLVD, Honolulu 
96819

City and County of Honolulu, 
HART - Demolish and remove 
existing 7-eleven structure. All 
building slabs and a.c. driveway 
areas to remain. Debris to be 
hauled to PVT Landfill Companly 
(Nanakuli). 2015/IBP02316 

1960 Y X

Al
a 

M
oa

na
 S

ta
tio

n
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lih
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tio
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Table 1: Building Permit CY 2015 in the Area of Potential Effect

Station 
Area

FID TMK_1 Date Permit_No Address Project Description Year 
Built

Before 
1969

HART 
ROW

Ka
pa

la
m

a 
St

at
io

n
13 15022001 6/19/2015 A2015-04-1682 620 Kohou Street, 

Honolulu 96817
620 Kohou St - B.P. Bishop Trust 
Estate - Kamehameha Schools - 
Demolish existing one-story 
building to slab. Debirs to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP04168 

1959 Y

14 11016006 6/16/2015 A2015-05-1148 2668 WAIWAI LP, 
Honolulu 96819

City and County of Honolulu, 
HART -- Demolition of an existing 
Office Building 

1972 X

15 11016015 6/16/2015 A2015-05-0997 515 LAGON DR, 
Honolulu 96819

City and County of Honolulu, 
HART - Demolish and remove 
existing warehouse structure. All 
building and parking slabs to 
remain. Debris to be hauled to 
PVT Landfill Company (Nanakuli). 
2015/IBP04832 

1978 X

16 96003015 3/2/2015 A2015-02-1331 96-161 Kam Hwy, 
Pearl City 96782

City and County of Honolulu, 
HART – Demolish existing farm 
dwelling. Concrete slab to remain. 
Debris to be hauled to PVT 
Landfill Company (Nanakuli). 

N/A X

Pe
ar

l 
H

ig
hl

an
d

17 96003016 3/2/2015 A2015-02-1334 96-149-A KAM HWY, 
Pearl City 96782

City and County of Honolulu, 
HART - Demolish and remove 
existing farm dwelling. Cement 
slab to remain. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP01493 

N/A X

18 96003017 3/2/2015 A2015-02-1336 96-149 KAM HWY, 
Pearl City 96782

City and County of Honolulu, 
HART Demolish and remove 
existing farm dwelling. Cement 
slab to remain. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP01495 

1946 Y X

19 96003018 3/2/2015 A2015-02-1338 96-135 KAM HWY, 
Pearl City 96782

City and County of Honolulu, 
HART - Demolish and remove 
existing farm dwelling. Cement 
slab to remain. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP01496 

1942 Y X

Pe
ar

l 
H

ig
hl

an
d

20 96004002 3/2/2015 A2015-02-1339 96-93 KAM HWY, 
Pearl City 96782

 City and County of Honolulu, 
HART - Demolish and remove 
existing farm dwelling. Cement 
slab to remain. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP01497 

1977 X

21 96004017 3/2/2015 A2015-02-1342 96-081 Kam Hwy, 
Pearl City 96782

City and County of Honolulu, 
HART - Demolish and remove 
existing farm dwelling. Cement 
slab to remain. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 

N/A X

22 98014029 2/10/2015 A2015-01-0283 98-151 LIPOA PL, 
Aiea 96701

Life of the Land Pacific LLC - 
Demolish existing storage/carport. 
Debris to be hauled to PVT 
Landfill Company (Nanakuli).   

1972

23 98022063 6/12/2015 A2015-01-0649 98-057 LOKOWAI 
ST, Aiea 96701

Merlin Ching / Vivian Soong - 
Demolish Ex 1-Story Dwelling W/ 
Debris To Pvt Landfill

1955 Y

24 98023035 2/20/2015 A2015-02-0112 98-222 KANUKU ST, 
Aiea 96701

Sunbin Zhou - Demolish Existing 
House. Debris Removed From 
The Premises Be Taken To The 
P.V.T Landfill

1958 Y

25 94020067 11/13/2015 A2015-10-1516 94-112 AWALAU ST, 
Waipahu 96797

Higgins - Demo Existing SFD, All 
Debris to PVT Landfill 

1957 Y

26 94026043 10/6/2015 A2015-04-1497 94-1017 -C 
KAHUAILANI ST, 
Waipahu 96797

94-1017 - C KAHUAILANI ST- 
Zhang residences - DEMOLITION 
TO AN EXISTING SFD - 
2015/IBP03943 

1938 Y

La
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e
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e
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Table 1: Building Permit CY 2015 in the Area of Potential Effect

Station 
Area

FID TMK_1 Date Permit_No Address Project Description Year 
Built

Before 
1969

HART 
ROW

27 94047009 6/29/2015 A2015-06-1595 94-206 LEOKU ST, 
Waipahu 96797

94-206 LEOKU ST - Tandal's 
Waipahu 76 - Demolish and 
remove existing service 
station/office building, gas station 
with canopy, accessory structure 
(storage), and tanks. Debris to be 
hauled to PVT Landfill Company 
(Nanakuli). 2015/IBP06609

1966 Y

28 94048001 3/31/2015 A2015-03-0695 94-69 LEOWAENA 
ST, Waipahu 96797

 94-69 LEOWAENA ST / Dennis 
& Estelle Nakano - DEMOLITION 
OF AN EXISTING DWELLING 
(2015/IBP02395)    

1965 Y

29 94048047 3/2/2015 A2015-03-0004 94-135 
FARRINGTON HWY, 
Waipahu 96797

C&C HONOLULU // HART - 
DEMO EXISTING COMMERCIAL 
BUILDING. DEBRIS TO PVT 
LANDFILL 

1982 X

W
es

t L
oc

h
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FTA SECTION 106 PROGRAMMATIC AGREEMENT  
CONSULTING PARTIES ANNUAL MEETING NOTES 

 
Date and Time:   March 2, 2015, 10:00am 

Location:    Ali‘i Place, 1099 Alakea Street, Honolulu, HI  96813 
 

The following materials were distributed prior to and at the meeting:  
Appendix A Annual Meeting Agenda 
Appendix B Semi-Annual Report (July 19, 2014 through January 18, 2015) 
Appendix C Annual Report of the Kāko‘o, January – December 2014 
Appendix D Programmatic Agreement Implementation Schedule (2/25/2015) 
 

*** Meeting called to order at 10:01am *** 
 
Purpose 
This meeting is the annual meeting to discuss implementation of the Programmatic Agreement 
in 2014 and planned activities in 2015. The meeting will also address comments made by the 
CPs at the previous annual meeting. 

 
Discussion 

 
Introductions/FTA Welcome 

Ted Matley, FTA, opened the meeting. He thanked everyone for attending today and for 
their support of the PA.   
 

General Project Update 
Jon Nouchi, HART Deputy Director of Planning and Environmental, started with general 
project updates including milestones since the last annual meeting. 

 
 As of February 18, 2015, 140 columns have been placed in the ground, two miles of 

guideway are up totaling 84 spans. Construction efforts are well underway. 
 At the H1-H2 merge the balanced cantilever is taking shape. 
 The walls have been raised at the Rail Operations Center (ROC) adjacent to 

Leeward Community College. 
 Trains are in production. 
 As of August 2014, rail is providing 1,238 jobs, of which 68% are local hires. 
 The first embossed columns are completed with ahupua‘a based artwork. This has 

been shared at previous PA meetings. 
 In the West O‘ahu Farrington Highway segment, utility work is continuing with 

majority of guideway work taking place. Guideway is reaching into Waipahu. 
 In our Kamehameha Highway segment, utility work is continuing. 
 At the Airport segment, utility work stated 2014 and seven columns are going up at 

the airport. Work on these columns started in early 2015. 
 Bid openings for first three stations are taking place tomorrow. 
 In the upcoming year, we are planning for better visual project updates on the 

website so that CPs and general public can bring up listings or visual representations 
of how construction is progressing. 
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PA Annual Meeting Meeting Summary – 2           March 2, 2015
 

 

 In response to an inquiry, Jon mentioned that project website is www.honolulutransit.org. 
The Kāko‘o meetings are for CPs only. Minutes of the Kāko‘o meetings are not on 
the website. 

 
Summary of PA Status by Stipulation 

Dawn Chang introduced herself to the group and shared her role with HART. In her previous 
role, she assisted HART staff in managing compliance with Chapter 6E given the Supreme 
Court’s decision in Kaleikini. Her new role is to assist HART staff in managing compliance 
with the PA Stipulations. She is not a HART employee or doing the work for HART staff; she 
is retained as a consultant to assist them in effectively and efficiently managing the PA 
(effective January 2015). 
 
Her summary of PA Status update will be presented in three parts: (1) What did HART 
accomplish in 2014; (2) How did they address the CP comments raised at last year’s annual 
meeting; and (3) Looking ahead at 2015, what to expect. 

The handouts distributed include the PA Semi-Annual Report from July 2014 to January 2015 
which includes the previous monthly activities summary reports, correspondence, and Kākoʻo 
meeting notes. She recommended CPs check the websites as we have updating as new 
information becomes available. 

 
I. Kākoʻo Roles and Responsibilities 

1. What did HART accomplish in 2014 
 The Kākoʻo is unique to this PA and serves a vital role to independently monitor, 

assess, and report to the CPs on HART’s compliance with the PA. However, per initial 
concerns raised by CPs to re-evaluate the Kākoʻo’ s position and role, HART in 
consultation with FTA, determined to terminate the existing Kākoʻo contract and re-
procure the position with more specific deliverables and scope of work. Consultation 
meetings were convened with CPs. HART is working internally to re-procure the 
Kākoʻo contract within the next couple of months. Pacific Legacy will continue to serve 
as the Kākoʻo until the new Kākoʻo has been filled.  

 The Kākoʻo convened a total of 10 meetings with the CPs last year. 
 HART hired Kawika Farm, formerly with SHPD, as HART’s Cultural Planner whose 

responsibilities including ensuring compliance with Chapter 6E requirements, 
coordinate consultation with RCD, OIBC, NHOs and SHPD on cultural issues, 
including iwi kūpuna. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 Last year, the CPs asked the Kākoʻo for the Best Practice Manual and the Lessons 
Learned. Subsequently the Kākoʻo circulated the draft Best Practices Guide and 
circulated it to the SP and CPs for comment on Jan. 31, 2014. To date, he has received 
no comments. The Kākoʻo further clarified that the PA requires the BPM within one 
year of the completion of Phase 1 of construction.  
 

3. Looking ahead at 2015, what to expect 
 Kākoʻo position will be procured within the next several months. SOW will include 

deliverables, including BPM and Lessons Learned. 
 If you have any comments on BPM please submit them to the Kākoʻo. 

 
II. Traditional Cultural Properties 
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1. What did HART accomplish in 2014 
 Since the Determination of Eligibility and Finding of Effect for the TCP was made in 

2013, with concurrence from FTA and SHPD, no further action was taken. 
 

2. How did they address the CP comments raised at last year’s annual meeting 
 CPs did not have any comments. 

 
3. Looking ahead at 2015, what to expect 

 At this time there is no further action proposed, however depending on the outcome of 
Kanehili matter, the SPs will determine whether eligible TCPs are present. 

 
III. Identification and Protection of Archaeological Sites and Burials 

1. What did HART accomplish in 2014 
 The Supreme Court’s decision in the Kaleikini case modified provisions in the PA 

related to the AIS being completed in phases. Consequently HART in coordination 
with SHPD and in consultation with RCDs completed the entire AIS fieldwork in 2013 
and the AIS reports and mitigation plans were approved by SHPD. 

 The Supplemental AIS for the section in City Center has been completed and the 
SAISR has been submitted to SHPD and is pending approval. 

 Data Recovery fieldwork has been completed. 
 Total of 13 finds of human skeletal remains have been discovered during AIS, 

Supplemental AIS, and data recovery, all discoveries are  classified as previously 
identified and disposition (preservation in place or relocation) have been addressed in 
BTP in consultation with RCD. 

 Prepared a Burial Treatment Plan in consultation with RCDs. 
 The voluntary Cultural Monitoring program has been instituted by HART since the AIS 

and a Cultural Monitoring Plan has been prepared, reviewed by RCD, and is currently 
being finalized by HART. 

 Although monthly meetings are scheduled with the RCD, HART held six consultation 
meetings with the RCD and provided regular updates to eight OIBC public meetings. 

 A temporary curation facility has been established by CSH at a site in Iwilei.  
 

2. How did they address the CP comments raised at last year’s annual meeting 
 There were no specific comments raised by the CPs at last year’s meeting. 

 
3. Looking ahead at 2015, what to expect 

 SHPD approval of the SAISR for City Center. 
 Formal presentation of the Burial Treatment Plan to the OIBC and its approval. 
 Ongoing monthly meetings with RCD and updates to OIBC. 
 Approval of Data Recovery Report. 
 Coordination with SHPD on a permanent curation facility. 

 
 

IV. Design Standards 
1. What did HART accomplish in 2014 

 The Kākoʻo convened 4 CPs meetings to discuss the Aloha Stadium Station Treatment 
Plan. HART, in consultation with CPs and in concurrence with FTA and SHPD, 
prepared the Final Treatment Plan for the Cultural and Historic Resources at Aloha 
Stadium Station. The Treatment Plan will also be attached to the Contractors SOW. 
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On January 22, 2015, SHPD issued a concurrence determination that the Final 
Treatment plan was an approved form of mitigation. 

 In 2014, preliminary design plans were presented by the design team and Mason 
Architects for the Kalihi, Kapālama, Iwilei, Chinatown, Downtown and Kaka‘ako 
stations which were discussed with the CPs. 

 On November 7, 2014, the Aloha Stadium Station Intermodal Access Study Kickoff 
coordination meeting to discuss issues related to off-site concerns, i.e. pedestrian 
access, signage, etc. 

 June 3, 2014, HART posted on the website the final list of 8 stations where the SOI 
standards would apply, including Pearl Highlands, Aloha Stadium, Pearl Harbor Naval 
Base, Kalihi, Kapālama, Iwilei, Chinatown, and Downtown. 

 Neighborhood Design workshops were held in 2014 for the following stations - West 
O‘ahu Station Group (including the East Kapolei, UH West O‘ahu, and Ho‘opili 
Stations), Kamehameha HWY Station Groups (Pearl Highlands, Pearlridge, and Aloha 
Stadium Station), Honolulu International Airport Station, and the Kaka‘ako Station 
Group (Downtown, Civic Center, Kaka‘ako, Ala Moana Center stations). 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 Per HHF’s letter submitted in 2013 objecting to the finding that the SOI Standards were 
not applicable to the Aloha Stadium Station, a considerable portion of the Annual 
meeting was dedicated to this discussion. Through extensive consultation with SP and 
CPs, the Aloha Stadium Treatment Plan was determined to be the appropriate form of 
mitigation. 

 HHF also wanted clarification that the SOI standards would apply to Pearl Harbor 
Station. HART confirmed that SOI standards would apply. 

 
3. Looking ahead at 2015, what to expect 

 2nd Neighborhood Design Workshops will be scheduled for Ho‘opili Station, Airport 
Station Group, Honolulu International Airport Station, Dillingham Station Group, and 
the Kaka‘ako Station Group. Check the website for specific dates. 
 

V. Recordation and Documentation 
1. What did HART accomplish in 2014 

 HART distributed the Historic Context Studies outline and SOW on May 21, 2014 to 
CPs for comment. Oral comments were received, there were no written comments. 

 Cultural Landscape Reports – the initial field work and photography for each study 
area have been initiated. HART has requested Helber, Hastert & Fee Planners for a 
proposal to resume preparation of the CLRs. 

 American Engineering Record (HAER) reports were completed for Honouliuli, 
Waikele, Waiawa, Waimalu, Kalauao Spring, and Kalauao Stream Bridges in 2013 
and 2014. HAER reports were in preparation for the Kapālama Canal and Nu‘uanu 
Stream Bridges, and the HECO Downtown Power Plant. 

 Historic American Building Survey (HABS) reports were completed in 2014 for 
CINPAC Headquarters Building, Makalapa Navy Housing District, Little Makalapa 
Housing Historic District, Ossifpoff’s Aloha Chapel, SMAR Clinic, and Navy-Marine 
Corps Relief Society.  

 Historic American Landscape Survey (HALS) – HART has requested Helber, Hastert 
& Fee for a proposal to resume preparation for HALS for Mother Waldron Playground, 
Dillingham Blvd Corridor Overview, Dillingham Blvd, Nimitz Highway Corridor 
Overview, and the Nimitz Highway Pier. 
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 Black and White and color photographs were taken of Ai-Goto Bldg. (formerly known 
as Sung Huong Restaurant/Wind Loy Market), and Holau Market. 

 Two properties (928 and 930 Kekaulike) will be combined into a single multi-property 
NRHP nomination. 

 Digital photos have been completed and distributed to the Municipal library and SHPD 
in 2013 for all resources except the Navy Property. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 SHPD asked who is responsible for completing the Historic Context Studies. In 
response, HART in considering contracting options (including CH2MHILL’s GEC II 
contract). 

 HHF asked if Walker Park should be included in the CLR. Walker Park will be included 
in the Park Improvement Plan. 

 
3. Looking ahead at 2015, what to expect 

 HART will be working on the HCS. 
 HART will continue preparation of HAER reports for Kapālama Canal and Nu‘uanu 

Stream Bridges, and the HECO Downtown Power Plant. 
 HART will continue preparation of the CLR for Mother Waldron and Irwin Parks. 
 HART will continue preparation of HABS reports on Hawai‘i Employer’s Council, 

Tamara Building, Tong Fat Wood Tenement Buildings, O‘ahu Rail & Land Co. Office 
and Document Storage Building, Chinatown Historic District, and the Dillingham 
Transportation Bldg. 

 HART will continue preparation of the HALS for Mother Waldron Playground, 
Dillingham Blvd Corridor Overview, Dillingham Blvd, Nimitz Highway Corridor 
Overview, and the Nimitz Highway Pier. 

 Digital photography will be completed of the Navy Properties. 
 

VI. National Register of Historic Places/National Historic Landmark Nominations 
1. What did HART accomplish in 2014 

 HART prepared the Multi-property NRHP nomination for Holau Market/Ai-Goto Bldg. 
and submitted it to SHPD on October 31, 2014. This nomination is critical for the 
properties to qualify for historic preservation tax credits. In addition, HART, in 
consultation with FTA and SHPD, took measures to close Holau Market, including 
vacating the former tenants and preparing plans to stabilize the building. 

 HART prepared NRHP nominations forms for Big and Little Makalapa in July 2014. 
HART consulted with the Navy and CPs and received both oral and written comments 
on the nomination. HART requested withdrawal of the Makalapa nominations from the 
Historic Places Review Board in order to address and revise the nomination. HART 
revised the Makalapa nominations and resubmitted them to SHPD in January 2015. 
HART has consulted with the Navy on their comments, the Revised Nomination has 
been distributed to the CPs for review and comments. 

 HART met with NPS in March 2014 to determine the scope of work and work products 
for the update to the existing NHL NR nominations. HART consulted with the Navy, 
and NPS.  HART retained Hardy-Heck-Moore to update the existing Pearl Harbor NHL 
and CINPAC Headquarters Bldg. National Historic Landmark nominations based upon 
the approved SOW. Fieldwork started October 2014. 

 Mother Waldron Park and Playground NR nominations have been reviewed by the 
HHPRB in Aug 2014 and deferred until May 2015 board meeting. 

 

ATTACHMENT 7



PA Annual Meeting Meeting Summary – 6           March 2, 2015
 

 

2. How did they address the CP comments raised at last year’s annual meeting 
 HHF commented that the updates on the NHLs have significant impact and requested 

a schedule for completion. HART retained the expertise of Hardy-Heck-Moore to 
complete the updates on the NHL in coordination with the Navy. 

 National Trust asked HART to stop saying that the Pearl Harbor station would be 
eliminated. Their comments were noted and HART has been diligently working with 
the Navy on proceeding with this station. 

 Navy requested greater coordination between the Navy, HART and its contractors on 
these updates. Navy’s comments were noted and HART has agreed to update and 
coordinate the Pearl Harbor and CINPAC together. 

 HHF suggested some NR nominations may be more complex and significant than 
others and suggested HART look at districts vs. individual properties or the complexity 
vs. straightforward nominations. HART has taken a more strategic approach, focusing 
on those that need to be completed prior to construction or qualification for subsequent 
approvals (i.e. historic preservation tax credits). 

 SHPD reminded HART that the HHPRB meets quarterly and the nomination forms 
need to be submitted on time for their review and approval before submission to the 
board. HART is working with SHPD to develop a process to prioritize properties. 

 CPs asked why NR nominations are being prepared for the Lava Rock Curbs and True 
Kamani Tree when they are going to be destroyed. 

 
3. Looking ahead at 2015, what to expect 

 Address and incorporate the comments to the Makalapa Nominations so that they can 
be presented to the HHPRB at its May 2015 meeting. 

 Revise and resubmit Mother Waldron Park & Playground nominations to be heard at 
the HHPRB May 2015 meeting. 

 Hardy-Heck-Moore will continue to update the PHNHL and CINPAC headquarters 
building in coordination with the Navy. 

 HART will submit the Chinatown Historic District NR form to SHPD for review and 
presentation to the HHPRB. 

 Complete the Holau Market/Ai-Got building NRHP nomination forms which now 
include a new theme entitled “Women in Business” to be included in the Chinatown 
NRHP updates and other documents to qualify for historic preservation tax credits. 

 Ongoing coordination with SHPD to present nominations before the HHPRB. 
 The historic properties database is maintained and updated with new information 

(HHH recordation and NR nominations); http://historic.honolulutransit.org  
 

VII. Educational and Interpretive Programs, Materials, and Signage 
1. What did HART accomplish in 2014 

 HART continues to coordinate work on the Station Art and aesthetic programs. 
 HART has begun internal planning for the Humanities Program to integrate the TCPs 

and other historic documents in outlining a Humanities Program. 
 HART would like to use the Holau Market/Ai-Goto Building as a demonstration project 

to encourage the rehabilitation of historic properties. 
 

2. How did they address the CP comments raised at last year’s annual meeting 
 CPs and SHPD concurred that HART needs to expand community outreach, 

especially with the native Hawaiian community that could contribute to wahi pana and 
mo‘olelo of the places. CPs suggested reaching out to immersion or charter schools, 
and connect to kupuna programs. HART has initiated contact with NHOs to develop a 
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community outreach program focused on ahupua‘a or moku traditional practices to 
provide updates on the project as well as gather information about the places and 
mo‘olelo. 

 CPs noted HART’s Architectural Historian was to provide continuity and expertise with 
other City activities, including TOD planning and interpretative planning. HART staff, 
including the Architect Historian participates with DPP in TOD coordination. 

 SHPD and CPs asked that there be greater coordination with DPP and HCDA on TOD 
coordination specifically with respect to protecting historical and cultural resources 
because these agencies lack the expertise and that there be a focused meeting just 
on TODs, especially in relationship with demolition monitoring. HART has tried to 
support these various agencies in their planning roles but has had to prioritize their 
time and resources to what is specifically required under the PA.  However SHPD has 
taken a more concerted effort to meet with these planning agencies to discuss historic 
preservation issues. 

 
3. Looking ahead at 2015, what to expect 

 HART will plan a kick-off meeting with the CPs to develop a work plan, content for 
deliverables and schedule for the Stipulation VII products. 

 Interpretative Program, Station Art and other aesthetic programs including Station 
naming and lei program will proceed in 2015. 

 Develop a plan for the Humanities Program and consult with CPs and NHOs. 
 Historic Properties Educational Workshop #2 will be convened in 2015 with the Historic 

Preservation Committee. 
 

VIII. Mitigation for Specific Historic Properties 
1. What did HART accomplish in 2014 

 The lava rock curbstones will be marked, removed, and securely stored; they will be 
replaced at their approximate original mile point locations prior to beginning of revenue 
service operations; plan sheets and specs have been prepared and will be included in 
contractor’s specifications;  

 The bridge rails on the Kapālama Canal Bridge must be replaced and retrofitted to 
meet current safety standards; HART will utilize the SOI standards. 

 HART will replace the true kamani trees within the corridor. Landscape plans will be 
reviewed by SHPD. HART is consulting with the Outdoor Circle. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs asked that Walker Park also be included in the Park improvement plan along with 
Mother Waldron and Irwin Park; HART has agreed to include Walker Park. 

 CPs asked that HART propagate the seedling from the kamani trees for future use on 
the project; HART is exploring opportunities to propagate the kamani trees. 

 
3. Looking ahead at 2015, what to expect 

 HART will submit the NR forms for the lava rock curbs and the true kamani trees 
prepared by Mason Architects as required in the PA. 

 HART will prepare plan sheets to reuse and reinstall the lava rock curbs. 
 HART will prepare a landscape plan for the true kamani trees. 
 HART will convene a kick-off meeting to discuss improvements to Mother Waldron, 

Irwin, and Walker Parks. 
 Park Improvement Plan will be completed prior to construction is complete. 
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IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative Effects Caused by 
the Project 

1. What did HART accomplish in 2014 
 HART hired Stanley Solamillo as the Architect Historian in 2012. He works with SHPD, 

CPs, and DPP on planning activities in the vicinity of the project stations. 
 The Historic Preservation Committee (HPC) received 13 applications, awarded 8 

property owners for a total of $540,487.81. HART would like to extend a Mahalo Nui 
Loa to the HPC members who took time and commitment to reviewing the applications 
and making awards – be prepared for round 2. 

 HART monitors the number of demolition permits of properties built before 1969 within 
the APE and within 2000 feet of stations to inform the CPs. The PA requires HART to 
inform the CPs when the number of demolition permits exceed the baseline of 29. This 
number is based upon a formula for calculating the threshold number of demolition 
permits that must be met before HART is required to notify the CPs during each 
quarterly and at the annual review of the PA. The threshold number in 2013 was 29. 
Although only 10 demolition permits were reported, HART voluntarily provided a 
summary Demolition Monitoring Report to the CPs on Feb 2014.  HART is in the 
process of obtaining information from the City on the number of demolition permits 
issued in 2014. However, in October 2014, demolition work took place on two parcels 
of property located at 1819 and 1825 Dillingham Blvd. 

 In the Chinatown and Merchant Street Historic Districts, HART is exploring 
opportunities for adaptive reuse of historic properties. HART does not anticipate any 
cumulative and/or indirect adverse effects to these two districts. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs who sit on HPC commented the outreach to the property owners went well and 
there should be integration of the grant program with the educational program. HART 
will support the outreach and integration into the educational program. 

 The CPs noted that the intent of the stipulation is to monitor the demolition permits to 
ensure that the Project is not causing “catalyzing demolition” of historic resources. 
SHPD was also interested in the demolition report. HART distributed the 2013 
demolition report to the CPs and SHPD. 

 In Oct 2014, HHF notified the Kākoʻo and FTA that a significant adverse indirect and 
cumulative effect from TOD on the historic Honolulu Advertiser Building was not 
evaluated in the PA and needs to be evaluated. The Kākoʻo researched and made 
recommendation to FTA. FTA convened several consultation meetings with the CPs, 
the most recent on February 26, 2015. No determination has been made at this time. 
Additional issues were raised between SHPD and FTA regarding the interpretation of 
Section 106 and thus. A meeting between the SHPD, FTA, ACHP, and HART will be 
scheduled to discuss these issues with a report to the CPs and the Kākoʻo to follow. 
Via email dated October 14, 2014 to FTA, HHF requested time be set aside at the 
Annual meeting to discuss Stipulation IX.D, in light of the last Kākoʻo meetings where 
it was determined that SHPD, FTA, ACHP, and HART discuss this issue and report 
back to the CPs. No further discussion has been set aside at the Annual meeting for 
this topic, but we will be scheduled at a future Kākoʻo meeting. 

 On January 2015, Kanehili Cultural Hui notified the Kākoʻo and FTA that both direct 
adverse effect from the construction project and indirect and cumulative effect from 
the Project on various historic and cultural resources. The Kākoʻo made initial 
recommendations, but Kanehili has provided additional information. The Kākoʻo 
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is continuing to research before making a recommendations. The Kākoʻo will schedule 
a meeting with Kanehili, SHPD, HART and the Kākoʻo. 

 
3. Looking ahead at 2015, what to expect 

 TOD coordination meetings with DPP and DTS are held on a monthly basis and HART 
will continue to attend. HART provided the CPs and SPGS with copies of the City’s 
TOD plans, which are also available at www.honolulu.gov/TOD.  

 HART will provide the CPs an updated demolition report on at least an annual basis. 
 HPC will start round two of grant applications and inform landowners of this program. 
 Timely resolution of HHF concerns related to indirect and cumulative adverse effects. 
 Await Kākoʻo report on Kanehili’s concerns and determine a course of action. 

 
X. Construction Protection Plan 

1. What did HART accomplish in 2014 
 The FEIS and ROD requires each design and construction contractor to submit an 

Environmental Compliance Plan (ECP). The construction mitigation plan appends the 
ECP and compliance is monitored by HART through the mitigation monitoring 
program, and each design and construction contractor must submit an ECP to HART 
for review and approval. HART is responsible for monitoring compliance. 

 The Noise and Vibration Mitigation Plan is required for sensitive properties and post 
construction monitoring. 

 HART awarded a new GEC contract to CH2MHill to assist with project management. 
 

2. How did they address the CP comments raised at last year’s annual meeting 
 The CPs had no comments on this Stipulation. 

 
3. Looking ahead at 2015, what to expect 

 HART will continue to monitor compliance with the Mitigation Monitoring Plan and 
Environmental Compliance Plan. 
 

XI. HART Contractors and Contract Adherence to PA 
1. What did HART accomplish in 2014 

 HART requires a Historic Preservation and Cultural Awareness training conducted by 
CSH and HART staff for the construction contractors and employees. In 2014, this 
training was done for Kiewit’s Kalaeloa precast base yard crew, WOFH, and KHG. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs recommended coordination with UH Law School Native Hawaiian Center for 
Excellence. HART will use the existing archaeological firm to conduct training. 

 
3. Looking ahead at 2015, what to expect 

 Cultural Awareness Training for Hawaiian Dredging, Inc. (Airport Drill Shafts) and 
NAN, Inc. (Airport Utility Relocation). 
 

XII. Post-Review Discoveries 
1. What did HART accomplish in 2014 

 An inadvertent discovery of human burial remains occurred during the on-call 
archaeological monitoring along Kamehameha Highway (near 49ers). HART 
implemented the Burial Protocol and notifications were made to SHPD, OIBC, cultural 
monitors, RCD, and families who have connection to the area. SHPD made a 
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determination to relocate the remains to a re-internment site to be determined in 
consultation with RCD, ‘ohana, and SHPD. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs had not comments on this Stipulation. 
 

3. Looking ahead at 2015, what to expect 
 HART will use the burial protocol during Archaeological and Cultural Monitoring. 

 
XIII. Public Information 

1. What did HART accomplish in 2014 
 HART has prepared the semi-annual report from January 19, 2014 to July 18, 2014 

and distributed this to CPs on August 2014. It is posted on the website. 
 The Semi-Annual report for July 19, 2014 to January 18, 2015 is being distributed to 

the CPs at the 2015 PA Annual meeting. 
 HART provided monthly PA updates to the Kākoʻo to distribute to CPs. 
 HART updates the website regularly with meeting notes, monthly updates, etc. 

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs requested a map showing an overlay of cultural and historic sites be created. 
HART is working with CH2MHill and their GIS staff to develop some of these GIS 
mappings. When they are completed they will be circulated to the CPs to ensure no 
confidential information is being disclosed and then uploaded to the website. 

 CPs requested timely updates on traffic advisories be posted on the website. HART 
posts timely updates at this site http://www.honolulutransit.org/traffic-updates.aspx. 

 
3. Looking ahead at 2015, what to expect 

 HART will continue to provide monthly PA updates with more details. 
 Continued updates will be made on the website for traffic advisories. 
 HART will consult with CPs on GIS maps with various overlays before posting. 

 
XIV. Administrative Provisions 

1. What did HART accomplish in 2014 
 The PA requires HART to hold quarterly meetings for the first 24 months and then 

more focused meetings following PA implementation. At last year’s meeting HART 
asked if more regular monthly meetings would help and the CPs concurred. HART 
agreed to combine the Kākoʻo and HART monthly meetings. 

 Initially the Navy developed the POAM, then SHPD expanded the PA Roadmap to 
capture the PA deliverables and activities and status updates. HART has expanded 
the Roadmap further into the PAIS, PA implementation Schedule. 

 Per the CPs request for a schedule (Gantt chart) to show the timeline for the PA 
compliance, HART has shared a draft of the proposed Master Schedule.  

 
2. How did they address the CP comments raised at last year’s annual meeting 

 CPs encouraged HART to continue providing the monthly PA progress reports. 
 CPs encouraged the continuance of focused discussions and supported HART’s 

proposal to convene monthly PA update meetings with the understanding that the 
meetings be well-structured and supported combining it with the Kākoʻo meetings. 

 
3. Looking ahead at 2015, what to expect 
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 HART will continue to provide monthly PA progress reports and semi-annual reports. 
 Further consultation will take place with CPs on the PAIS and the MS schedule. When 

the format is final, HART will provide updates and post it on the website. 
 HART has been distributing requests and material to the Kākoʻo for broad distribution 

to CPs. Discussion needs to take place to determine if this is working or what 
alternatives can be implemented. 

 
 
PA Implementation Schedule Updates 

Paul Luersen reported in October, we had a meeting discussing the POAM with Charlene and 
Jessica. We have been working in between these meetings. The updated version is on the 
website. We are renaming the document to the Programmatic Agreement Implementation 
Schedule (PAIS) to coincide with the PA terminology that requires this type of document. 
There are a lot of pages and a lot of details. Paul reviewed the document and talked about 
how to use it including the use of colors, the fields and the legend to translate information on 
the PAIS. Acronyms and version dates are on the top of the page. 
 
The “keeper” of the PAIS is Josh Silva. It will be updated when Josh gets information on PA 
deliverables. We did discuss fixed dates versus rolling deadlines. These are included and coded 
on the form. I will send out a “look ahead” for events coming up in the next several months.  
Please review this and provide comment.   

 
 
Kāko‘o Annual Report 

Paul Cleghorn. The Kāko‘o report was sent out earlier. Much of what was presented by Dawn, 
there is not much more to say. Dawn did mention that while Paul was to terminate in March 
but Pacific Legacy will stay on until their services were no longer needed. 

 
 
Other Discussion Topics 

CPs shared the following comments: 
1. CPs were frustrated that FTA is not present at this meeting and would encourage FTA to 

commit to attending these meetings in the future. Their presence is critical. FTA 
indicated that travel is difficult with budget restraints but they will try to attend next year’s 
meeting. 

2. CPs were also frustrated that so much time was taken by HART’s presentation and very 
little time for discussions. A lot of HART’s presentation could be sent to the CPs ahead of 
time so that the meeting could be dedicated to discussion. HART wanted to provide the 
CPs with updated information about progress on the Project and the PA stipulations and 
did not anticipate that the annual meeting would focus on specific issues. However, next 
year they will try to get information to the CPs ahead of time. 

3. Will there be cultural monitoring for Phase one? Since the Annual Report was for work 
done in 2014, the issue of cultural monitoring has not been resolved. However, this issue 
will be included in the 2015 Annual Report to the CPs as well as discussed at meetings 
with the Recognized Cultural Descendants and updates to OIBC. 

4. Why does it take so long for HART to respond to CPs concerns, especially in relationship 
to cultural monitoring and why have meetings with the Recognized Cultural Descendants 
been canceled? With regard to sensitive issues related to cultural monitoring and 
discussions about iwi kūpuna those should be handled outside of the PA but rather with 
the Recognized Cultural Descendants. HART will discuss these issues with the RCD. 
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5. CPs shared general frustration that HART and FTA were taking too long to resolve issues, 
i.e. Aloha Stadium Station. Further there are too many pending issues, no one is 
responsible or accountable. HART and FTA responded that the role of the role of the 
Kāko‘o should be to address a lot of these issues with the CPs but did acknowledge that 
they need to do a better job of timely responding and resolving issues. There needs to be 
a better process.   

6. What is happening to the Kāko‘o job description and Reprocurement of the position; why 
weren’t the CPs comments included in the new job description? HART acknowledged that 
it is taking longer than expected. 

7. The consultation process needs to be improved as issues are taking too long to resolve. 
8. The CPs are not being kept informed of what’s happening on the project or how their 

comments are being addressed? HART asked if the CPs had a recommendation for a 
better process. Whatever the process is it should be clear and fair, and open. The Kāko’o 
also shared the CPs frustration that things are taking too long, even his termination is 
taking too long. SHPD also shared similar frustrations with the PA process taking too long 
and lacks clarity on final determinations. 

9. Can Section 4(f) issues be revisited? CP are concerned about construction beginning on 
utilities on Kamehameha Highway at the Aloha Stadium and Pearl Harbor because of the 
issues of eligibility and boundaries of Makalapa and the NHL have not been resolved. 
Therefore, why is construction proceeding before these issues have been resolved? As 
this particular issues raised legal issues, FTA will need to confer with legal counsel.   

10. What is the status of the Makalapa Nomination why are there still two districts? SHPD 
noted that there is clear separation between these two neighborhoods and a clear 
geological feature between them. HART is working on the two Makalapa Historic District 
Nominations and will circulate drafts for comments when they have been completed.  
There was much confusion about the nomination process. The Navy commented that 
there needs to be better coordination on these nominations because they need adequate 
time to review and comment. 

 
The meeting needed to end due to the time issues and WebEx limitations. Ted and Jon had no 
closing remarks. If anyone wants to submit comments, orally or in writing, they can submit their 
comments to the Kāko‘o. 

 
*** Meeting adjourned at 12:14pm *** 
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Attending Consulting Parties & Signatories 
Kiersten Faulkner Historic Hawai‘i Foundation 
Tanya Gumapac-McGuire Historic Hawai‘i Foundation 
Susan Lebo SHPD 
Ted Matley FTA (dial-in) 
Betsy Merritt National Trust for Historic Preservation (dial-in) 
John Lohr NAVFAC HI, Navy Region Hawai‘i (dial-in) 
Charlene Oka-Wong  NAVFAC HI, Navy Region Hawai‘i (dial-in) 
Gary Tasato NAVFAC HI, Navy Region Hawai‘i 
Jessica Puff SHPD 
Michael Lee Consulting Party 
John Bond Kanehili Cultural Hui 
Blythe Semmer ACHP (dial-in) 
Mahealani Cypher O‘ahu Council of the Association of Hawaiian Civic Clubs 
Paulette Tam Resident 
Elaine Jackson-Retondo NPS 
Melia Lane-Kamahele NPS 
  

Attending Project Staff  
 

Stan Solamillo HART 
Paul Luersen GECIII 
Josh Silva CH2MHILL/GEC III 
Kathleen Chu CH2M Hill/GEC III 
Paul Cleghorn Kāko‘o  

 
 

 

Jon Nouchi HART 
Dawn Chang Ku‘iwalu 
Kawika Farm HART 
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REVIEW AND DISPOSITION OF COMMENTS MADE UNDER STIPULATION IX.D  

 

              
            

 

 
 
 

 

 

 

 

                                                    

 

 

 

 

 

 

 

 

 

 

 

1) Consulting Party notifies FTA and HART 
of potential indirect or cumulative effect 
with the following information: 

 Identify the affected resource  
 Describe impact and cause of impact 
 Explain how the impact is different from what is stated 

in the  Final EIS 
 List any additional information or related studies 

2)   HART and FTA share the 
letter and background 
information with Kāko‘o.

6a)  FTA decides further 
action is warranted. 

 Meet with Consulting Parties 
 Discuss actions under the 

new circumstances to 
mitigate effects  

 Consult with SHPD, as 
needed 

            
               Process 
    

 Outcome 
             

 Consultation 

4)   Kāko‘o collects comments from 
Consulting Parties, researches, 
and makes recommendations to 
FTA and HART within 30 days. 

 Is the resource within the APE? 
 Was the resource previously determined 

eligible for the NRHP? 
 Was the issue analyzed in the FEIS?   
 What is the relationship to the project? 
 What studies and compliance have been 

completed under Hawai‘i Revised 
Statutes Chapter 6e? 

 Possible next steps? 

(Per Stipulation IX.D and PA Appendix A) 

(Per Stipulation IX.D and PA Appendix A)

(Per Stipulation I.H.10 and PA Appendix A)  

(Per Stipulation IX.A-F) 

3)   Kāko‘o, HART and FTA 
inform Consulting Parties.  

(Per Stipulation IX.D and PA Appendix A)  

5)   Within 7 calendar days of receipt 
of recommendations from Kāko‘o, 
FTA will take appropriate action. 

6b)  FTA decides no further action is warranted.   
For example, when: 
 The resource is distant from the project and well outside 

the APE. 
 Issue or type of issue was previously analyzed in the FEIS. 
 Mitigation provided in PA already covers this type of issue 

o IV.A-B (Design Standards) 
o VII. A-F (Educational and Interpretive Programs, 

Materials, and Signage) 
o IX.B (Historic Preservation Committee and Fund) 
o IX.E (Chinatown and Merchant Street Districts)

7)  FTA communicates the decision and outcome to the Consulting Parties. 

8)   Should any Signatory or Invited Signatory to the PA object to the 
action, the FTA shall consult with the objecting party to resolve the 
objection and consult with the ACHP, as needed.

Consulting Party 
Involvement 

(Per Stipulation XIV.C) 

Consulting Party 
Involvement 

Consulting Party 
Involvement 

Consulting Party 
Involvement

(Per PA Appendix A) 

(Per Stipulation IX.D)

(Per PA Appendix A) 



From: Kiersten Faulkner Kiersten@historichawaii.org
Subject: RE: Follow Up to FTA Annual Meeting with CPs Relating to PA

Date: May 17, 2016 at 10:08 AM
To: Jon Nouchi (jnouchi@honolulu.gov) jnouchi@honolulu.gov, Ted Matley (ted.matley@dot.gov) ted.matley@dot.gov
Cc: Kawika Farm kfarm1@honolulu.gov, Trisha Kehaulani Watson kakoo@honuaconsulting.com,

Stanley Solamillo (ssolamillo@honolulu.gov) ssolamillo@honolulu.gov, Betsy Merritt (emerritt@savingplaces.org)
emerritt@savingplaces.org, Jessica Puff (jessica.l.puff@hawaii.gov) jessica.l.puff@hawaii.gov,
Susan Lebo (Susan.A.Lebo@hawaii.gov) Susan.A.Lebo@hawaii.gov,
Elaine Jackson-Retondo (Elaine_Jackson-Retondo@nps.gov) Elaine_Jackson-Retondo@nps.gov,
Elizabeth Gordon (Elizabeth_Gordon@nps.gov) Elizabeth_Gordon@nps.gov, Melia Lane-Kamahele
melia_lane-kamahele@nps.gov, John Lohr (john.r.lohr@navy.mil) john.r.lohr@navy.mil , Blythe Semmer (bsemmer@achp.gov)
bsemmer@achp.gov, Tanya Gumpac-McGuire Tanya@historichawaii.org

Ted	and	Jon,
	
Thank	you	for	providing	the	follow-up	items	about	the	annual	mee;ng	for	the	annual	mee;ng	for
Programma;c	Agreement	for	the	Honolulu	Rapid	Transit	project.		Historic	Hawai‘i	Founda;on	was
pleased	that	Ted	aEended	the	mee;ng	in	person,	and	felt	that	the	personal	interac;on	was	important
for	clear	communica;on	and	dialogue.	We	hope	that	FTA	will	con;nue	to	aEend	the	annual	mee;ng	in
person,	as	well	as	other	consulta;on	that	may	be	needed.
	
On	the	follow-up	items,	we	have	a	couple	of	comments:
	
The	2013	Demoli;on	Report	includes	“demoli;on	of	3	warehouses,	former	Honolulu	Adver;ser,	for	a
new	46-story	apartment	building”	at	610	Kawaiaha‘o	St.		This	was	the	first	set	of	demoli;ons,	of	the
1963-era	prin;ng	press	and	warehouse	buildings	for	the	801	South	Street	Building	A	project.		Historic
Hawai‘i	Founda;on’s	ques;on	was	about	demoli;on	of	the	1929-era	News	Building	(605	Kapi‘olani
Blvd.)	for	the	801	South	Street	Building	B	project.		That	demoli;on	was	not	listed	in	the	2013,	2014	or
2015	reports	(aEached).	Google	Maps	indicates	that	the	outside	distance	between	the	Civic	Center
Sta;on	and	the	historic	building	is	1/3	mile,	which	is	within	the	2000-foot	radius	to	be	included	in	the
demoli;on	reports.
	
Please	also	note	that	S;pula;on	IX.	C.	states	that	the	baseline	for	the	demoli;on	report	is	24	plus	a
standard	devia;on	of	4.58,	which	equals	28.58.		Therefore,	HART	is	required	to	no;fy	when
demoli;ons	exceed	28.58.		The	number	of	demoli;ons	in	2015	was	29,	which	exceeds	the	trigger	for
the	report.	HART’s	asser;on	that	the	repor;ng	requirement	comes	when	the	demoli;on	“exceeds”	29
is	incorrect.	Repor;ng	is	required	when	demoli;ons	exceed	28.58,	or	“equal”	29.		So	the	statement	that
“The	number	of	demoli;ons	has	never	exceeded	the	threshold	to	date”	is	inaccurate.
	
We	also	note	that	follow-up	from	the	annual	mee;ng	included	the	asser;on	that	the	Final	Treatment
Plan	for	Aloha	Stadium	Sta;on	was	distributed	to	the	consul;ng	par;es	via	email	from	the	Kāko‘o	I	on
12/19/14	and	the	SHPD’s	acceptance	of	the	final	plan	was	distributed	on	2/3/15.		Historic	Hawai‘i
Founda;on	does	not	have	any	record	of	receiving	either	email	or	document	on	those	dates.	If	you	have
access	to	the	original	files,	it	would	be	good	to	check	the	distribu;on	list	and	see	if	they	were,	in	fact,
sent	to	us	or	if	HHF	was	omiEed	from	the	distribu;on.	We	also	had	issues	with	receiving	oversize
aEachments,	but	if	that	were	the	issue	the	sender	would	have	received	a	no;ce	that	the	email	was
undeliverable.		In	either	event,	we	have	the	documents	now	but	want	the	administra;ve	record	to
reflect	that	they	were	not	received	in	a	;mely	way.	There	were	significant	changes	between	the	“pre-
final”	and	the	“final”	drah	plans,	and	we	did	not	have	the	opportunity	to	review	or	comment	on	those
changes.		The	substan;ve	changes	in	the	plan	therefore	occurred	without	consulta;on	and	without
leing	us	know.		I	think	that	is	the	defini;on	of	bad	faith	consulta;on,	especially	by	excluding	the
consul;ng	party	who	raised	the	original	issue.
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consul;ng	party	who	raised	the	original	issue.
	
We	will	watch	for	the	minutes	from	the	mee;ng	and	look	forward	to	con;nuing	consulta;on	per	the
terms	of	the	programma;c	agreement.
	
Thank	you,
Kiersten
	
	
Kiersten Faulkner
Executive Director
Historic Hawai‘i Foundation
680 Iwilei Rd. Ste. 690
Honolulu, HI 96817
Email: Kiersten@historichawaii.org
Phone: 808-523-2900
FAX: 808-523-0800
WEB: www.historichawaii.org
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Summary of Honolulu Rail Transit Project (HRTP)  
Section 106 Programmatic Agreement (PA) Stipulation IX.C 

Monitoring Proposed Demolition of Historic Resources Built before 1969 
in the Project Study Area 

 
Summary:   

Stipulation IX, Section C of the PA requires HART to monitor the proposed demolition 
of resources built before 1969 with the Area of Potential Effect (APE) and within a 
2,000 - foot radius of each station (collectively known as the study area).  The APE is 
typically defined to extend one parcel deep from the guideway alignment and traction 
power substations.  Pursuant to the PA  the City will monitor demolition permits 
within the study area. 
 
Full Reference in the Programmatic Agreement:  

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project. Section C.  To examine Project impacts related 
to development along the Project corridor, the City shall monitor the proposed 
demolition of resources built before 1969 within the APE and within a 2,000-
foot radius of each station. This shall occur by monitoring demolition permits. 
The City shall establish a baseline for demolitions by calculating an annual 
average and standard deviation of demolitions that occurred within these 
areas between 2005 and 2008. The City shall include this baseline data and 
an explanation of its relevance to project planning and implementation in the 
first six-month report submitted pursuant to Stipulation XIV.E.3. The SHPD 
shall provide location information on previously identified eligible or listed 
historic properties within the 2,000-foot radius of each station location. If and 
when in any year during project construction the number of demolitions of 
listed or eligible resources within the APE or resources within the station 
areas built before 1969 is greater than one standard deviation above the 
baseline, then the City shall notify the consulting parties during each 
scheduled quarterly and annual review of the PA. 

 
Methodology (also noted in July 2011 Semi-Annual Report):   

Pursuant to the PA, the baseline for demolitions is 24 with a standard deviation of 
4.58, based upon the following information provided by : City and County of 
Honolulu’s Department of Planning and Permitting (DPP).  

 2005: 27 demolitions 
 2006: 17 demolitions 
 2007: 29 demolitions 
 2008: 23 demolitions 

The stipulation requires the HART to notify the consulting parties during each 
scheduled quarterly and annual review of the PA when the number of demolitions of 
listed or eligible resources, or resources built prior to 1969 within the study area is 
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greater than one standard deviation above the baseline. Therefore, the number of 
demolitions required to notify consulting parties is calculated to be 29. The number 
of demolitions has never exceeded the threshold to date. 
 
Coordination with the State Historic Preservation Division (SHPD) was initiated during 
the HRTP Final Environmental Impact Statement and PA studies for the identification 
of National Register of Historic Places eligible or listed resources built prior to 1969 
in the study area.  The City Department of Planning and Permitting forwards 
demolition permit applications for these resources to SHPD for review. HART’s  
collaborative process with these agencies is on-going. 
 
2013 Demolitions: 

The total number of demolition permits issued by DPP in Calendar Year (CY) 2013 
within the HRTP study area (i.e., within the “Area of Potential Effect” plus 2,000 feet 
of the Full Funding Grant Agreement station location centroids) was calculated on 
January 6, 2014 from data provided by DPP. The resultant total from the ArcGIS 
selection analysis, in which the island-wide demolition Tax Map Key (TMK) list was 
joined to the study area TMK list/shapefile, was 10 demolition permits for CY 2013. 
This was out of an island-wide total of 363 demolition permits during the same 
period. Although the number of demolition permits did not exceed the threshold 
number of 29, below is a listing and brief description of the 10 demolition permits 
within the study area.  
 

TMK STREET ADDRESS PERMIT NUMBER PROJECT DESCRIPTION 
12002092 1828 ELUWENE ST 1 

(block mauka of 
Dillingham at Mokauea) 

A2008‐01‐0800 
 

Demolition of a single-family dwelling for 
new minor auto repair shop – B1 
Neighborhood Business (zoning district) - 
not TOD 

12003068  
 

1713 HAU ST (two lots 
ewa of Kalihi, two blocks 
makai of Dillingham) 
 

A2013‐08‐1454 Demolition of a 2-story single-family 
dwelling for a warehouse, Kukui Meat 
Market  - IMX1 Industrial-Commercial Mixed 
Use - not TOD 

12009087 2026 COLBURN ST(two 
lots Diamond Head of 
Puuhale, 1 block makai 
of Dillingham) 
 

A2013‐01‐2342 
 

Demolition of a single-family dwelling for 
two-story warehouse IMX1 Industrial-
Commercial Mixed Use - not TOD 
 

12010039 2003 AHUULA ST (five 
lots Diamond Head of 
Puuhale, three blocks 
mauka of Dillingham) 
 

A2013‐01‐0575 
 

Demolition of a dwelling for new two-story 
single-family dwelling R5 Residential - not 
TOD 
 

21047003  610 KAWAIAHAO ST 
(mauka-DH corner 
South/Kawaiahao) 

A2013‐04‐2443 
 

Demolition of three warehouses, former 
Honolulu Advertiser, for a new 46-story 
apartment bldg (HCDA jurisdiction)  

23021009  
 

1470 KAPIOLANI BLVD 
(corner of Kapiolani and 
Keeaumoku_) 

A2013‐02‐1548 Demolition of a KFC (9/13) for 
Walgreens  BMX3 Community Business - 
not TOD 
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94047005  
 

157 WAIPAHU ST (corner 
Waipahu and Leowahine 
St) - (Tropicana West - 
approx 100 two-story 
structures on 18.25-acre 
parcel) 

A2013‐03‐0939  Demolition of a concrete masonry wall 
(small enclosure) for a new 
maintenance/storage bldg - Not TOD 

94049014 223 FARRINGTON HWY 
(Waipahu), makai of West 
Loch Station and Hoaeae 
Stream (lined open 
channel) 

A2013‐02‐0665 
 

Demolition of three buildings (5/13) for a 
new one-story building - B2 Community 
Business - Not TOD 
 

97029017 707 PUU KALA ST(corner 
bounded by 
Kamehameha/Puu 

A2013‐05‐0688 
 

Demolition of a single-family dwelling for 
new single-family dwelling - Not TOD 
 

98023014 245 KANUKU ST (1730’ 
mauka of Kamehameha 
(rear Moanalua Loop, 
property just off 
Moanalua Rd) 
 

A2013‐07‐0398 
 

Demolition of a single-family dwelling for 
new dwelling - Not TOD 
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Summary of Honolulu Rail Transit Project (HRTP) Section 106 
Programmatic Agreement (PA) Stipulation IX.C  

Monitoring Proposed Demolition of Historic Resources Built before 1969 
in the Project Study Area 

Summary:  
Stipulation IX, Section C of the PA requires HART to monitor the demolition of resources 
built before 1969 within the Area of Potential Effect (APE) and within a 2,000 - foot 
radius of each station (collectively known as the study area). The APE is typically 
defined to extend one parcel deep from the guideway alignment and traction power 
substations. Pursuant to the following language in the PA, the City will monitor 
demolition permits within the study area. 
Full Reference in the Programmatic Agreement:  

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project. Section C. To examine Project impacts related to 
development along the Project corridor, the City shall monitor the proposed 
demolition of resources built before 1969 within the APE and within a 2,000- foot 
radius of each station. This shall occur by monitoring demolition permits. The City 
shall establish a baseline for demolitions by calculating an annual average and 
standard deviation of demolitions that occurred within these areas between 2005 and 
2008. The City shall include this baseline data and an explanation of its relevance to 
project planning and implementation in the first six-month report submitted pursuant 
to Stipulation XIV.E.3. The SHPD shall provide location information on previously 
identified eligible or listed historic properties within the 2,000-foot radius of each 
station location. If and when in any year during project construction the number of 
demolitions of listed or eligible resources within the APE or resources within the 
station areas built before 1969 is greater than one standard deviation above the 
baseline, then the City shall notify the consulting parties during each scheduled 
quarterly and annual review of the PA.  

Methodology (also noted in July 2011 Semi-Annual Report): Pursuant to the PA, the 
baseline for demolitions is 24 with a standard deviation of 4.58, based upon the following 
totals that have been provided by:the City and County of Honolulu’s Department of 
Planning and Permitting (DPP) from 2005-2008.  

 2005: 27 demolitions 

 2006: 17 demolitions 

 2007: 29 demolitions 

 2008: 23 demolitions 
The stipulation requires that HART notify the consulting parties during each scheduled 
quarterly and annual review of the PA when the number of demolitions of listed or 
eligible resources, or resources built prior to 1969 within the study area, is greater than 
one standard deviation above the baseline. Therefore, the number of demolitions 
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required to notify consulting parties is calculated to be 29. The number of demolitions 
has never exceeded the threshold to date. 
Coordination with the State Historic Preservation Division (SHPD) was initiated during 
the HRTP Final Environmental Impact Statement and PA studies for the identification of 
National Register of Historic Places (NRHP) eligible or listed resources built prior to 
1969 in the study area. The City Department of Planning and Permitting forwards 
demolition permit applications for these resources to SHPD for review. HART’s 
collaborative process with these agencies is on-going.  
2014 Demolitions:  
HART received demolition permit data from the Department of Planning and Permitting 
(DPP). From data provided by DPP, the total number of demolition permits issued by 
the agency in Calendar Year (CY) 2014 within the HRTP study area (i.e., within the 
APE plus 2,000 feet of the Full Funding Grant Agreement station location centroids) 
was calculated on March 19, 2015.  The resultant total from the ArcGIS selection 
analysis, in which the island-wide demolition Tax Map Key (TMK) list was joined to the 
study area TMK list/ shapefile, was 30 demolition permits for CY 2014. This was out of 
an island-wide total of 442 demolition permits during the same period.  Table 1 provides 
descriptions of the CY 2014 demolitions in the HRTP study area.  
Of the 33 demolition permits in the HRTP study area, 20 were for buildings built before 
1969. Eleven were directly related to Honolulu Rail Transit Project construction and 
right-of-way acquisition and 22 were submitted by applicants independent of the Project. 
Of the eleven demolition permits related to the Honolulu Rail Transit Project 
construction and right-of-way acquisition, six properties (23007044 [#1]; 15007021 [#9]; 
12009001 [#13]; 11016014 [#20]; 98009017 [#25]; 94019050 [#29]) were built before 
1969. These six properties were identified as Not Eligible for listing in the NRHP, and 
thereby required no mitigation, as determined in the Historic Resources Technical 
Report (HART 2008), which evaluated properties built before 1969 in the APE and their 
eligibility for listing in the NRHP.  
There are 36 TMKs identified in Table 1 along with 33 demolition permits. This 
difference is due to two building permits which include more than one TMK. Building 
permit #755311 (#6 in Table 1) includes three TMKs (21055009, 21055017, 21055004) 
while building permit #756735 (#7 in Table 1) includes two TMKs (21054025, 
21054027).  
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Table 1: Building Permit CY 2014 in the Study Area 

Station 
Area 

ID # Permit  Application/ 
Building Permit 
Number TMK Street Address Project Description 

Year 
Built 

Before 
1969 

HART 
ROW 

A
la

 M
oa

na
 

C
en

te
r 

1 

A2014-12-1136 
BP #758959 23007044

1201 Kona Street 
Honolulu 96814 

City & County of Honolulu, 
HART - Demolition and 
removal of structure for 
HART/Rail Project; HCDA 1937 Y X 

2 

A2014-09-1036 
BP #754156 21003015

1120 Bethel Street 
Honolulu 96813 

Chinatown Gateway Park – 
Demolish existing water 
feature, fill pond to match 
existing grade; BMX-4 Central 
Business Mixed Use 1924 Y 

 

C
hi

na
to

w
n 

3 

A2014-03-0596 
BP #745579 17003010

1030 Smith Street 
Honolulu Space #106, 
96813 

Scratch Restaurant - Interior 
demolition of existing 
restaurant space. Chinatown 
Special District/ BMX-4 
Central Business Mixed Use 1943 Y 

 

4 
A2014-01-0662 
BP #745494 21055038 

333 Keawe Street, 
Bldg '4' Honolulu 
96813 

Kamehameha Schools—
Demolition of an existing 
commercial building; HCDA 1962  Y 

 

5 

A2014-08-0790 
BP #753376 21050019

848 Ilaniwai Street 
Honolulu 96813 

Clara H. Takeuchi 2012 Trust 
- Demolish existing metal 
warehouse and concrete slab; 
HCDA 1946 Y 

 

6 
A2013-12-1867 
BP #755311 

21055009
21055017
21055004

600 Ala Moana 
Honolulu / Downtown 
96813 

The Collection- Block E – 
Demolition of an existing 
commercial building 1998  

 

C
iv

ic
 C

en
te

r 

7 

A2014-09-0247 
BP #756735 

21054025
21054027

628 Auahi Street 
Honolulu 

Kaka‘ako Block B- Demolition 
of existing building and 
parking 1962 Y 
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8 
A2013-12-0917 
BP #740930 21044003

820 Ward Ave 
Honolulu / Downtown 

Hawaiian Electric Company - 
demo 7 office trailers 

Various  

 
Iw

ile
i 

9 

A2014-11-1375 
BP #758063 15007021

545 Kaaahi Street 
Honolulu 96817 

City & County of Honolulu / 
HART – Demolition of existing 
Building at the front of the 
property, slab and parking lot 
to remain. All debris to be 
taken to PVT landfill 

1967-  
1968 Y X 

10 

A2014-09-0058 
BP #754013 12003016

1819 Dillingham Blvd 
Honolulu 96819 

City & County of Honolulu - 
HART – Demolition of existing 
structure; IMX-1 Industrial- 
Commercial Mixed Use 1978   X 

11 

A2014-09-0056 
BP #754012 12003082

1825 Dillingham Blvd 
Honolulu 96819 

HART – Demolition of existing 
two story structure; IMX-1 
Industrial-Commercial Mixed 
Use 1970   X 

12 

A2014-07-0963 
BP #751078 12003033

1824 Hau Street 
Honolulu 96819 

Thien Quoc Lam and Binh 
Ngoc Nguyen - Demolish ex 
1-story dwelling IMX-1 
Industrial Commercial Mixed 
Use  2005   

 

13 

A2014-11-0965 
BP #757617 12009001

1901 Dillingham Blvd 
Honolulu 96819 

City and County of Honolulu, 
HART - Demo Existing 
Building, Slab and Parking to 
remain. All debris to be taken 
to PVT Landfill 

1968 
1985 Y X 

K
al

ih
i 

14 

A2013-11-1049 
BP #741498 12009027

1928 Hau Street 
Honolulu 19819 

S & M Sakamoto, Inc. - 
Demolition of existing house. 
Debris to PVT Landfill 1958 Y 
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15 

A2013-11-2133 
BP #741503 12009030

2012 Hau Street 
Honolulu 19819 

Haunan, LLC—Demolition of 
an existing single family 
dwelling and guest quarters 

1953 
1965 Y 

 

16 

A2013-11-2137 
BP #741502 12009082

2030 Hau Street 
Honolulu 19819 

Rear dwelling Haunan, LLC – 
Demolition of an existing 
single family  1971  

 

17 

A2010-06-0417 
BP #747647 12011119 2108 Wilcox Lane 

Dragoslav Saban – Demolition 
of an existing one story single 
family dwelling  1926 Y 

 

18 

A2013-07-1158 
BP #750415 12002131 1835 Kahanu Street 

Agbayani Residence - 
Demolish one story single 
family dwelling  

1923 
1937 Y 

 

19 

A2014-12-1140 
BP #759021 11016005

2668 Waiwai Loop 
Honolulu 96819 

City & County of Honolulu, 
HART - Demolition and 
removal of structure on 
property for HART 1991   X 

20 

A2014-02-0034 
BP #744514 11016014

479 Lagoon Dr. 
Honolulu Tripler 
96819 

City & County of Honolulu, 
HART- Lagoon Chevron – 
Demolish existing service 
station 

1960 
1962 Y X La

go
on

 D
riv

e 

21 

A2014-05-0751 
BP #747876 11004071

2901 N Nimitz 
Honolulu Tripler 
96819 

Hawaii Auto Group - Demolish 
existing showroom building 
only. Service Building to 
remain 

1969 
1972  
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22 
A2012-08-0676 
BP #741141 96003013

96-165 Kamehameha 
Highway Pearl City 
96782 Demolition of existing building 2003   

 

23 

A2012-08-0668 
BP #741140 96003012

96-171 Kamehameha 
Highway 
Pearl City 96782 Demolition of existing building 1930 Y  

 

Pe
ar

l H
ig

hl
an

d 

24 

A2012-08-0686 
BP #741139 96003014

96-157 & 96-159 
Kamehameha 
Highway Pearl City 
96782 Demolition of existing building 2003   

 

25 

A2014-12-1138 
BP #759020 98009017

98-77 Kamehameha 
Highway 
Aiea 96701 

City & County of Honolulu, 
HART - Demolition and 
removal of structure for 
HART/Rail Project 

1963 
1973  Y X 

26 

A2014-11-0966 
BP #757618 98010002

98-80 Kamehameha 
Highway 
Aiea 96701 

City and County of Honolulu 
HART - Demo Existing 
Building, slab and parking lot 
to remain. 2006  X Pe

ar
lri

dg
e 

27 

A2014-07-0993 
BP #751913 98022015

98-145 Hekaha Street 
Aiea 96701 

Taki Residence—Demolition 
of existing one story single 
family dwelling.  1955 Y  

28 
A2014-08-0625 
BP #753273 94016014

94-76 Awamoku 
Street Waipahu 96797 

Demolition of Existing single 
family dwelling;  R-5 
Residential 1958 Y  

W
ai

pa
hu

 T
ra

ns
it 

C
en

te
r 

29 

A2014-12-1132 
BP #758960 94019050

94-819 Farrington 
Highway Waipahu 
96797 

City & County of Honolulu, 
HART - Demolition and 
removal of structure for 
HART/Rail Project; B-2 
Community Business District 1962  Y X 
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30 

A2014-11-0960 
BP #757619 94017011

94-818 Moloalo Street 
Waipahu 96797 

City & County of Honolulu / 
HART - Demo Existing 
Building, slab and parking lot 
to remain. B-2 Community 
Business District 1975  X 

31 
A2014-04-0196 
BP #745509 94048001

94-70 Leowaena 
Street Waipahu 96797 

Demolition of existing one-
story single-family dwelling 
(burnt); R5 Residential 1965 Y  

32 

A2013-11-0326 
BP #747394 94032016

 94-186 Waipahu 
Street Waipahu 96797 

Demolish existing single 
family dwelling; R5 
Residential  1962 Y  

 

W
es

t L
oc

h 

33 

A2014-05-0017 
BP #747660 94049011

 94-177 Farrington 
Highway Waipahu 
96797 

Cutter Ford Waipahu – 
Demolition of 1-story 
commercial bldg at rear of 
property; B-2 Community 
Business District 

1970 
1973   
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